
STATE OF SOUTH CAROLINA 

COUNTY OF RICHLAND 
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Modus21, LLC 
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) 
) 
) 
) 
) 
) 
) 

ORDER 
(REVISED) 

Case No. 2013-5 

On June 4, 2014, the South Carolina Patients' Compensation Fund (the PCF) filed 

a Motion for Reconsideration asking the Panel to reconsider its May 6, 2014 order regarding the 

contract controversy between it and Modus21, LLC. The PCF asked the Panel to reconsider its 

ruling regarding the application of Regulation 19-445.2015 to contract controversies and various 

factual findings. On June 5, 2014, the Chief Procurement Officer (the CPO) filed a separate 

Motion to Reconsider, asking the Panel to reverse its decision regarding the application of 

Regulation 19-445.2015 to the dispute before it. By letter dated June 17, 2014, the Panel advised 

the parties that it would entertain written legal memoranda on the issue of the application of 

Regulation 19-445.2015 to contract controversies, but that it would not revisit the factual 

findings complained of by the PCF. In addition, the Panel indicated that it would consider 

written arguments regarding "bad faith" as an element under Regulation 19-445.2015(D). After 

receiving and considering the written briefs of the parties, the Panel now withdraws its original 

order, dated May 6, 2014, and substitutes this one in its place. 

This matter is before the South Carolina Procurement Review Panel (the Panel) for 

further administrative review pursuant to sections 11-35-4230(6) and ll-35-4410(l)(a) of the 

Consolidated Procurement Code (the Procurement Code). The South Carolina Patients' 
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Compensation Fund (the PCP) and Modus21, LLC (Modus21) have each appealed the May 9, 

2013, decision by the Chief Procurement Officer (the CPO) for the Infonnation Technology 

Management Office (ITMO). This case involves numerous disputes concerning the contract 

between the PCP and Modus21 for the replacement of the aging computer database the PCP used 

to run its insurance business with a new Member Management System (MMS). To aid its 

review, the Panel conducted a three-day hearing from December 3 through December 5, 2013. 

Helen F. Hiser, Esquire, and Tommy E. Lydon, Esquire, represented the PCP at that hearing. 

Robert D. Fogel, Esquire, represented Modus21, and William Dixon Robertson, III, Esquire, 

represented the CPO. 

Taking into account and considering all of the testimony, the demeanor and the 

credibility of the witnesses; all of the evidence, stipulations, pleadings, and documents submitted 

by the parties; and all of the memoranda and argument submitted by the parties' counsel, the 

Panel hereby submits this ORDER. 

Findings of Fact 

I. State Term Contract for Third-Party Consulting 

The contract between the PCP and Modus21 has its origins in a solicitation issued by 

ITMO on August 18, 2006. Record at PRP2566 PRP2586 (Request for Proposal (RFP), 

Solicitation 07-S7276). Through this solicitation, ITMO sought to procure independent third 

party consulting services to review and develop an improvement process for governmental 

entities. Record at PRP2568. The Scope of Work section of the RFP provided the following 

overview of the services desired: 

It is the intent of the State of South Carolina to solicit a Solutions-based State 
Tenn Contract(s) to allow governmental entities the ability to seek the assistance 
of an independent third party to better understand their current value and to 
develop an improvement process. This process should include financial 
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management, operational management, and knowledge management. The 
objective of this engagement will be to answer the following key qnestions: 

1. Where does the agency stand versus similar organizations in tenns of cost 
efficiency, staffing, and productivity? 

2. How mature are the agencies [sic] key operational processes, and how do they 
impact the agencies [sic J cost, efficiency, and effectiveness? 

3. What specific steps should the agency take to modernize the agencies [sic] 
portfolio, improve process maturity, and further reduce costs? 

4. What specific steps should the agency take to transfer knowledge due to the 
high rate of retirement? 

Record at PRP2575. Offerors were required to submit a Business Plan that included a "not to 

exceed price per hour" rate for each consultant type. Id. They were also asked to submit a 

Teclmical Proposal, and the RFP provided the following guidance: 

Provide a Statement of Work to show the process that you will follow in 
assessment, analysis and reporting. This will be broad in nature considering the 
number of agencies under the State of South Carolina. This should include a 
description of the work to be accomplished and the fonnat in which the 
infonnation will be delivered. The measurement infonnation and the assessment 
of both processes and services should provide a baseline for the current state of 
the agency and provide infonnation to the agency for their accountability 
reporting. The recommendations should provide the insight the agency needs in 
improving services, reducing cost and developing processes for implementation. 

Record at PRP2576. 

Although the original RFP included a request for offerors to describe their "application 

development methodologies," Record at PRP2574 (Part II, Section 3.1.3), this request was 

removed by the State in Amendment I. Record at PRP2588 - PRP2589. Moreover, the RFP 

contained provisions limiting the scope of any contract resulting from this solicitation: 

CONTRACT LIMITATIONS (JANUARY 2006): No sales may be made 
pursuant to this contract for any item or service that is not expressly listed. No 
sales may be made pursuant to this contract after expiration of this contract. 
Violation of this provision may result in termination of this contract and may 
subject contractor to suspension or debannent. 
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Record at PRP2581. 

STATEWIDE TERM CONTRACT- SCOPE (JANUARY 2006): The scope of 
this contract is limited by the Bidding Schedule I Cost Proposals and by the 
description included in Part I, Scope of Solicitation. Sales of supplies or services 
not within the scope of this contract are prohibited. See clause entitled Contract 
Limitations. 

Record at PRP2584. Thus, the RFP neither requested nor authorized software application 

development (i.e., writing custom software code). 

The State awarded to multiple vendors, including Modus21. On December 5, 2006, 

Modus21 retumed an executed "Master Agreement" to Shirley Coyner, the ITMO Procurement 

Manager conducting the solicitation1 Record at PRP118- PRP130. One clause of the Master 

Agreement notes "This Master Agreement, together with all subordinate and other documents 

incorporated by reference herein, will constitute the entire agreement between the parties with 

respect to the subject matter herein." Record at PRP128 ("Whole Agreement," "if 25). In 

addition to the Master Agreement document, the documents "incorporated by reference" include 

statements of work, the RFP and amendments, and Modus21 's proposal. Record at PRP126 

("Order of Precedence," "i[ll). Moreover, Paragraph 11 provides: 

!d. 

[T]he tenns and conditions in this Master Agreement supersede and replace the 
tenns and conditions in the RFP and the amendments thereto. In the event of any 
conflicts between the Master Agreement or [sic] the items above listed, or 
between the items listed above themselves, the order of pri01ity is that the Master 
Agreement, exclusive of the items listed above, shall take precedence over the 
items listed and the items listed shall thereafter take precedence over each other 
so that the earlier listed item would take precedence over the later listed item. 

1 In his order, the CPO found that this agreement had been prepared by Modus21 and that the procurement officer 
"took the extraordinary and irregular measure of executing" it. Record at PRP7. However, counsel for the CPO 
stipulated at the beginning of the Panel hearing that this finding had been in error. Indeed, the record before the 
Panel reflects that Ms. Coyner sent the Master Agreement to Modus21 for execution on November 30, 2006. 
Record at PRPAppendix, pages 2- 13. Ms. Coyner's accompanying e-mail notes that "[t]he State created a master 
agreement for vendors." !d. at 2. 
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Under the tenus of the Master Agreement, Modus21 was responsible for providing 

consulting services "on a ... 'not to exceed' hourly rate basis during the tenn of this Master 

Agreement, with such method to be agreed upon in each Statement of Work ("SOW")." Record 

at PRP120 ("Responsibilities of Contractor," '1f 2.1). For its part, the State agreed to cooperate 

with Modus21 by 

providing [Modus21] with working space, equipment and facilities and timely 
access to data, infonnation, and personnel of the State, and allow [Modus21] and 
the State to work productively as outlined in the SOW or project plan. The State 
shall be responsible for the perfonnance of its personnel and agents and for the 
accuracy and completeness of all data and infonnation provided to [Modus21] for 
purposes of the perfonnance of the Services. The State aclmowledges and agrees 
that [Modus21 's] timely perfonnance is dependent on the State's timely and 
effective satisfaction, using experienced and qualified personnel, of the State's 
responsibilities under this Agreement and timely decisions and approvals of the 
State in connection with the Services. The failure of the State timely to meet any 
obligation that causes an adverse impact on [Modus21], including but not limited 
to a delay in the schedule or other event that requires an increase in resources by 
[Modus21], shall entitle [Modus21] to a change order that eliminates such adverse 
impact. Such change order shall be presented in accordance with Paragraph 26 of 
this Master Agreement, and approval of such change order shall not be 
unreasonably withheld. [Modus21] will promptly infonn the State of any such 
failure that [Modus21] believes will cause any material delay, in order that the 
State may attempt to remedy such failure. [Modus21] shall infonn the State's 
Program Manager in writing of such failure (e.g. status report), describing such 
issues in reasonable detail to the State in order to allow the State an opp01tunity to 
minimize, or eliminate if possible, such adverse impact. 

!d. ("Responsibilities of Contractor," '1f 2.2). Statements of Work (SOWs) were to be 

"developed, negotiated and mutually agreed to by the pmiies." Record at PRP121 ("Statements 

of Work," '1f 4). 

The Master Agreement also addressed the acceptance or rejection of deliverables in 

Article 5, which provided in pertinent pmi: 

5.1 All deliverables prepared by [Modus21] must be approved in writing by the 
State's Progrmn Manager or his or her written designee that such Deliverables 
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comply in all material respects with the requirements of the applicable SOW, 
which approval shall not be unreasonably withheld. 

5.2 To the extent not otherwise identified in a SOW, the State shall complete its 
review of a Deliverable in not more than ten (1 0) business days. The State shall 
provide [Modus21] (i) with approval of the Deliverable or (ii) with a written 
statement, as provided below, of the deficiencies preventing approval. Such 
business days shall be counted from and include the first business day following 
the delivery of the Deliverable to the State. 

Record at PRP121. 

The Master Agreement also contained provisions addressing each party's liability for 

damages: 

10.1 [Modus21] will not be liable for any damages to the State resulting from the 
loss of data or use, lost profits or any incidental, consequential, or punitive 
damages unless said damages are the result of willful misconduct for which 
[Modus21] is adjudged responsible by the appropriate tribunal of competent 
jurisdiction. [Modus21] may be liable for personal injury or property damage 
caused by negligence or intentional hann for which [Modus21] is adjudged 
responsible by the appropriate tribunal of competent jurisdiction. However, 
[Modus21] retains all statutory and common law defenses as provided by South 
Carolina law. 

I 0.2 The State shall not be liable for any damages to [Modus21] resulting from 
the loss of data or use, lost profits or any incidental, consequential, or punitive 
damages unless said damages are the result of willful misconduct for which the 
State is adjudged responsible by the appropriate tribunal of competent 
jurisdiction. The State may be liable for personal injury or property damage 
caused by negligence or intentional hann for which the State is adjudged 
responsible by the appropriate tribunal of competent jurisdiction, to the extent 
provided by law. However, the State retains all statutory, constitutional and 
common law defenses as provided by South Carolina law. 

Record at PRP125. 

II. Stipulated Facts 

In accordance with the Consent Scheduling Order issued by the Panel on August 21, 

2013, the parties agreed to certain factual stipulations, which are hereby adopted by the Panel 

and reproduced verbatim below: 
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1. The South Carolina Patients' Compensation Fund ("PCF") is a state agency, created "for 
the purpose of paying that portion of a medical malpractice or general liability claim, 
settlement, or judgment which is in excess of two hundred thousand dollars for each 
incident or in excess six hundred thousand dollars in the aggregate for one year, up to the 
amounts specified by the board pursuant to Section 38-79-430. The fund is liable only 
for payment of claims against licensed health care providers (providers) in compliance 
with the provisions of this article and includes reasonable and necessary expenses 
incurred in payment of claims and the fund's administrative expense." S.C. Code Aim. § 
38-79-420. 

2. The PCF operates essentially as an insurance company that provides excess medical 
malpractice liability coverage to participating health care providers. 

3. A thirteen-member Board of Governors exercises authority over the PCF's operations, 
underwriting, and claims handling. 

4. The PCF's day-to-day operations are managed by its executive director. Terry Coston 
has held the position since 2004. 

5. During all relevant times hereto, the PCF staff included Ms. Coston and four others, 
Youlanda McKnight (who replaced Demma Frederick), Leigh Brazell, Akhia Harvey, and 
Diane Carraway. 

6. Prior to 2008, the PCF managed its membership, billing and claims through an Access
based database, referred to as the Legacy system. 

7. Modus21 is a South Carolina corporation with its principal place of business in Mount 
Pleasm1t, South Carolina. 

8. Modus21 holds itself out as an expert in the fields of system analysis and business 
process improvement. (CPO Dec[ision] p. 12 [PRP14]). 

9. Peter Woodhull is Modus21 's President and co-founder. 

10. On August 18, 2006, the South Carolina lnfonnation Teclmology Mm1agement Office 
("ITMO") issued Solicitation No. 07-S7276, which was a Request for Proposals ("RFP") 
for independent third party consulting services to review and develop an improvement 
process for State governmental entities. 

11. The RFP included the following contract limitation: "No sales may be made pursuant to 
this contract for any item or service that is not expressly listed. No sales may be made 
pursuant to this contract after expiration of this contract. Violation of this provision may 
result in tennination of this contract and may subject contractor to suspension or 
debannent." (PRP2581). 
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12. The RFP also provided that "Sales of supplies or services not within the scope of this 
contract are prohibited." (PRP2584). 

13. In its response to the RFP, Modus21 acknowledged that "although no application 
development is called for in this program, configuration management of the documents 
and process models is important." (PRP2600). 

14. The State awarded multiple contractors under the RFP, including Modus21. 

15. The PCF first contacted Modus21 in February 2008 regarding changes to their current 
database and corresponding program. (PRP45). 

16. In May 2008, Modus21 delivered its Process Centric Proposal to the PCF. In that 
document, Modus21 identified the problems with the PCF's Legacy system as, "outdated 
and the service levels required to keep up with required changes is not adequate. Second, 
the reporting capabilities have become compromised and unable to deliver necessary 
infonnation. Finally, the system is not teclmologically viable to [sic] for needed 
expansion." (PRP81). 

17. In its Process Centric Proposal, as part of the Deployment phase, Modus21 proposed to 
"deliver, install, and configure the new system for implementation." The initial processes 
to be addressed included Membership Management, Claims Management, Underwriting 
& Rating, Billing & Payments, Financial, Renewals, Endorsement Process, and 
Settlement Process. The estimated cost for the project was $191,044.00. (PRP85-87). 

18. Modus21 provided the PCF with a Project Executive Summary dated June 1 [3], 2008 that 
defined the scope of the project to include: 

the development and implementation of a new, comprehensive 
Membership Management System (MMS) based upon a BPM/ process 

2 BPM is an acronym for Business Process Management, which Modus21 's Process Centric Proposal describes as "a 
collaborative approach to managing an organization's core processes. . . . BPM software provides an open, 
standards-based framework that can be used to integrate extenml applications or application components." Record 
at PRP91. For ease of reference, this order uses "MMS" to mean the BPM system Modus21 was to develop and 
implement for the PCF. 

In his order, the CPO noted the following about a BPM system (BPMS): 

A BPMS is a software based system that allows a business to defme its workflow or processes in a 
graphical manner and the BPMS will fill in all the steps of the process in the order necessary to 
process the work. The BPMS software actually generates software code "behind" its interface, 
and the code integrates the business process models into the computerized workflow. This does 
require someone to define all the necessary processes with all the pertinent steps and someone 
with the skill set to input all that information into the BPMS. Theoretically, when used in an 
appropriate case, BPMS does not require manually written software coding. 

Record at PRP8. Neither party challenged this particular observation in their appeal letters. The Panel hereby 
adopts it because it is helpful to understanding the difference between tailored configuration in a BPMS which, in a 
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centric solution. The new Membership Management System needs to 
provide numerous key functions for the PCF, including Policy 
Management, Claims Management, Underwriting and Rating, Financial 
Management (Billing and Payment Posting), Risk Management, Advanced 
Workflow, and Data Storage. In addition the new system will need to 
provide Joint Underwriting Associates [sic] (JUA) co1111ectivity, web 
interaction, real time reporting capabilities, audit capabilities and 
document processing. 

Moreover, the project scope includes the delivery, installation, set up, 
testing and deployment of the new system. The necessary training of end 
users required for successful implementation is also considered in the 
scope of the project. Finally, the project shall also include the transfer and 
migration of data from the current MTS to the new Membership 
Management System (MMS). 

The scope of the project and p1iority of any additional requests or future 
phases outside of the above stated scope will be managed jointly by the 
PCF and Modus21 throughout the project lifecycle. Any and all requested 
changes will be handled via the Change Management process utilized by 
Modus21 and are subject to review and approval by both parties. 

Both Terry Coston and Peter Woodhull signed the Project Executive Summary. 
(PRPI 08- I 09). 

19. Modus21 delivered an MMS Process Specification to the PCF dated December 10, 
2008. (PRP193-300). This Process Specification was signed by both Terry Coston 
and Peter Woodhull. (PRP300). 

20. Modus21 delivered an MMS Product Specification to the PCF on February 20, 2012. 
(PRP301-352). The Product Specification is unsigned. 

See Stipulations filed with the Panel on November 1, 2013. 

III. Facts Related to Contract Performance 

A. The PCF's Need for a New System and the Executive Summary 

sense, generates its own software coding, and custom software coding, which is the manual \VI'iting of software code 
to create a particular solution. The Master Agreement between the State and Modus21 prohibits the latter, but not 
the former. As became abundantly clear in the testimony presented to the Panel, Modus21 understood it was 
offering a BPMS system which it would configure to automate the PCF's business processes. However, the PCF 
never completely grasped this distinction and believed it would be getting a custom solution. 
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Terry Coston, the PCF's Executive Director, testified at the Panel's hearing. She 

explained that the PCF's Legacy system, its ten-year-old Access database, was having increasing 

problems with runtime errors and systems lock up as the PCF added new users to the system. 

(Panel Tr. 63 ). She testified that the PCF "needed some kind of system to accommodate not only 

the size of our data but the functions that we provided with underwriting and membership 

services and claims and then accurate reporting, because the [A]ccess tables didn't give realtime 

reporting." (Panel Tr. 63:13- 18). Ms. Coston explained that they initially approached ITMO 

about issuing a Request for Proposals (RFP), but that they leamed that ITMO had "a list of 

companies that could meet our needs."3 (Panel Tr. 64:17- 20). After leaming about this list, the 

PCF contacted three or four of those companies for bids on a new system with the desired 

components. (Panel Tr. 64:20 - 65: I). The record before the Panel reflects that Modus21 first 

met with the PCF in late February of 2008 and submitted a plan to improve the PCF's business 

and teclmological processes in March. Record at PRP46; PRP50- PRP55. Ms. Coston testified 

that Modus21 submitted the low bid4 and was "hired to build the membership management 

system" with the approval of the PCF Board. (Panel Tr. 65:1- 5). Ms. Coston testified that the 

PCF wanted Modus21 to provide "a functioning system that would complete all of our processes 

and do realtime reporting." (Panel Tr. 65:13- 15). Ms. Coston further explained that"! didn't 

know whether we were getting custom computer software or what. I just was - understood that 

' The "list" to which Ms. Coston refers appears to be the companies awarded under the ITMO state term contract 
discussed above. In his opening statement, counsel for the CPO emphasized that state term contracts are "a 
compromise between convenience and competition" and noted that large agencies with dedicated IT staff and 
project managers as well as small agencies lacking such "in-house" expertise are both able to procure needed goods 
and services through such contracts. (Panel Tr. 53 - 54) The Panel recognizes that state term contracts provide 
needed flexibility. However, the Panel is concerned that small agencies - especially those lacking not only IT staff 
but also procurement officers - will quickly fmd themselves out of their depth, particularly when purchasing 
software and IT consulting services. The Panel urges ITMO to consider steps it could take to limit the use of such 
contracts by small agencies, to limit the total amount they are authorized to purchase under such contracts, and to 
provide them with more ''hands on" guidance and oversight when making purchases under such contracts. 
4 Presumably, this low bid was the "Process Centric Proposal" Modus2l presented to the PCF in May 2008. 
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we would get a system like we had except better." (Panel Tr. 105:22- 25). She later admitted 

that she thought the PCP would be getting a computer pro gram "designed and made" for the 

PCP. (Panel Tr. 106:15 -17). 

Although Ms. Coston acknowledged signing the Executive Summary, she testified that 

she "[did not] believe" she received a copy of the Master Agreement from ITMO prior to asking 

for bids. (Panel Tr. I 08:11 - I 2). Ms. Coston further testified that she did not understand until 

later in the project that Modus2 I was only perfonning consulting services and that she would not 

have hired Modus21 if she had understood that. (Panel Tr. 76). 

The Executive Summary signed by both parties provided that Ms. Coston would serve as 

Project Manager on behalf of the PCP. Record at PRPI 10. Ms. Coston testified that while she 

did not have experience managing this type of project (Panel Tr. 104), she felt comfortable 

perfonning the project manager duties as she understood them: "[to] oversee what was going on, 

attend the check-ins, work with the staff and work with Modus to complete, to push the project 

to completion." (Panel Tr. 105:10- 13). Ms. Coston also stated that Modus21 did not tell her at 

the beginning of the project that the PCP needed to have a software consultant in place. (Panel 

Tr. 78:23 - 79:1). In any event, she also explained that the PCP did not have access to a 

software consultant at the begi1ming of the project and thought that Modus21 would provide the 

project manager. (Panel Tr. 79). 

B. Statement of Work 001 

Work on the MMS began in June of 2008 under Statement of Work 001 (SOW 001), 

which both parties signed. Record at PRP131 - PRP134. SOW 001 described consulting 

services for the planning and analysis phases of the MMS project and covered the time period of 

June 1, 2008 through August I, 2008. Record at PRP131 - PRPI32. The stated goal of this 
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statement of work was "to assess project needs around process, architecture, and to further define 

scope for the replacement of the current system." Record at PRP131. The "representative list of 

deliverables" for this SOW included the project plan, process analysis, and architecture 

feedback. Record at PRP 131. Modus21 estimated that this portion of the work would require 

160 hours at a cost of $18,270.00. Record at PRP 132. 

Shannon Laughlin acted as Modus21 's analysis and project manager on the MMS for the 

PCF. Ms. Laughlin explained during the Panel hearing that her role as an analyst involved all 

five phases of Modus21 's methodology, but did not involve the development of software or the 

writing of software code. (Panel Tr. 297 - 298). In addition, as project manager, Ms. Laughlin 

testified that she was responsible for the project's plmming, schedule, budget and time lines; the 

weekly status reports; and the change management process. (Panel Tr. 298 - 299). Ms. 

Laughlin was primarily responsible for the work performed under SOW 001, which included 

capturing the PCF's business requirements so that they could be modeled as discrete processes in 

the specification document. (Panel Tr. 297- 298; 305). 

Ms. Laughlin's starting point for capturing the PCF's business requirements was 

reviewing the PCF's business rules set forth in its manual. (Panel Tr. 31 0). In addition, Ms. 

Laughlin spent time with each of the PCF's staff members, or "subject matter experts," to ask a 

series of elicitation questions designed to help her understm1d each person's role within the PCF 

m1d how that role interacted with those of other staff members and with "business rules or 

integration points." (Panel Tr. 311 ). She explained, "They're helping me understand, you know, 

if there are ten steps in that process or 20 steps in that process. They're helping me understand 

what occurs in what order." (Panel Tr. 311). Ms. Laughlin then used the information she 
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gathered to develop process models, which were used 111 tum to develop the specification 

document. (Panel Tr. 313). 

Ms. Coston testified before the Panel that she thought Modus21 perfonned satisfactorily 

under SOW 001, and that Ms. Laughlin "did a really good job with interviewing the staff." 

(Panel Tr. 82). In addition to conducting interviews during this time frame, Ms. Laughlin 

prepared the Executive Summary (discussed in the parties' stipulated facts at pages 8- 9) and 

delivered it to the PCP on June 13, 2008. Record at PRP104 - PRPII4. The abbreviated 

schedule in the Executive Summary indicated that deployment of the MMS would be completed 

by February 10, 2009. Record at PRPII. Ms. Coston indicated the PCF's acceptance of the 

Executive Summary by signing it on June 17,2008. Record at PRPI07. 

The record before the Panel and the testimony during the Panel's hearing do not indicate 

that the PCP expressed any dissatisfaction with the deliverables under SOW 001. Moreover, the 

record before the Panel does not contain w1itten rejection of any deliverable under SOW 001 

during the perfonnance period. Modus21 billed the PCP for the full amount of SOW 001, and 

the PCP paid Modus21 for that work. 5 

C. Statement of Work 002 and Addenda 001 and 002 

The parties executed Statement of Work 002 (SOW 002) on June 23, 2008, prior to the 

completion of SOW 001. Record at PRP138. SOW 002 contemplates the MMS's delivery, 

5 The planning and analysis phases of the project apparently also included Modus21 's evaluation of various BPMS 
tools and vendors, and the PCF selected and purchased HandySoft's BizFlow on August 7, 2008 at a cost of 
$16,402. See Record at PRP1067- PRP1083 (Client Vendor Evaluation Document, delivered to the PCF on June 
25, 2008); PRP1096- PRP1101 (HandySoft Software Licensing Agreement, signed by Ms. Coston). The Panel 
notes that this purchase exceeds $10,000 and thus falls under section ll-35-1550(2)(c) of the Procurement Code. 
Because the PCF neither advertised nor sought competing bids for BizFlow, the PCF did not comply with the 
Procurement Code in making this purchase. The Panel is deeply concerned that this case represents a worst-case 
scenario for a small agency making significant purchases without the benefit of staff trained in state procurement 
rules, especially since this is not the only instance the PCF failed to comply with the Procurement Code in the course 
of this project. The Panel urges Procurement Services to consider how it might identify state agencies lacking 
dedicated procurement officers and provide them with at least minimal instruction on the Procurement Code in an 
effort to prevent future non-compliance. 
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installation, set up, and training of the PCF's staff dming the time period of June 23, 2008 

through March 1, 2009. Record at PRP135. Modus21 estimated it could perfonn these tasks in 

1568 hours at a cost of $191,044. Record at PRP136. The task description identified the 

following processes: "policy management, claims management, financial management, risk 

management, advanced workflow, data storage, risk analysis, document processing, and web 

interaction." Record at PRP135. This SOW included the following "representative list of 

deliverables," which would "be delivered to the customer dming the project as they are 

completed": 

- Project plan 
- Process Specifications 
- Architecture 
-Weekly status reports ofModus21 project work 
-Approved Functional Process Model(s)- Initial Operational Capability (IOC) 
- System Architecture Document 
- Revised Process Specification and Project Management Plan 
- Implementation & Training Plan 
- Training Guide( s) 
- Transition Plan 
- Project Closeout Report 

Record at PRP135- PRP136. Although SOW 002 noted that "[i]tems in this list are subject to 

change[] upon agreement of the parties," it clearly reflects the parties' expectation that the MMS 

project would be completed by March 1, 2009. 

Peter Grazaitis is a senior software architect with Modus21 who began working as the 

technical lead and engineer on the MMS project in September of 2008. (Panel Tr. 424; 428; 

433). Although Mr. Grazaitis is able to write custom software code, he testified that he does not 

usually do much of that because most of Modus21 's projects "are business process 

management." (Panel Tr. 425). Mr. Grazaitis explained that a BPMS is "a tool that allows you 

to design and implement a business process and it leverages, they call is a palette, of different 
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icons" that "allows you to do integration of systems, web services, database interaction, as well 

as create front-end screens for people to enter data." (Panel Tr. 424). He also testified that a 

BPMS does not come with predefined modules such as billing or correspondence, but that it 

gives you the ability to configure it to meet the customer's needs. (Panel Tr. 428). For example, 

he explained that other COTS solutions, such as Google Maps or QuiclcBooks, could be 

leveraged into the overall design of a BPMS. (Panel Tr. 427). Mr. Grazaitis also stated that he 

did not consider using a BPMS's palette to create screens to perfonn processes "in the same 

realm as writing a full blown application, but you could write some expressive language to 

achieve certain business rules and things like that."6 (Panel Tr. 439). 

In the fall of 2008, Mr. Grazaitis explained that he used the infonnation gathered and 

entered into flow charts by Ms. Laughlin to create "the technical specification, the systems 

architect document, and also to implement what [Ms. Lauhglin] captured in the specification, 

actually implement that in the tool itself." (Panel Tr. 428). Once the PCF had chosen 

HandySoft's BizFlow, Mr. Grazaitis began "actually configuring Hand[y]Soft based on the 

specifications, so taking that process flow and literally translating it by dropping the icons from 

this palette to produce an executable model." (Panel Tr. 433). Mr. Grazaitis denied writing any 

custom code at this point in the project. (Panel Tr. 441 ). 

The record before the Panel contains copies of several preliminary verswns of the 

Process Specification and the System Requirements/System Architecture documents, which were 

prepared by Modus21 and delivered to the PCF for review. Record at PRP1113 - PRP1121; 

PRP1130- PRP1234; PRP1245- PRP1260. The Panel notes that these preliminary documents 

'This type of custom configuration prompted the CPO's observation in his order that "the work described in SOW 
002 was not what the solicitation intended to authorize." Record at PRPll. However, as noted above at note 3, 
custom configuration was not expressly prohibited by the solicitation or the Master Agreement. 
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identified QuickBooks as an integration point for the new MMS 7 Record at PRP1120; 

PRP1146; PRP1252. In December 2008, Modus21 delivered the final versions of both the 

Process Specification and the System Requirements/System Architecture documents to the PCF, 

which included the QuickBooks integration as part of the intended architecture. Record at 

PRP 177 - PRP300. These documents were signed and accepted by Ms. Coston in December 

2008. Record at PRP182; PRP300. In addition, the record also contains a Converted Project 

Plan and numerous progress reports related to SOW 002. Record at PRP385- PRP386; PRP486 

- PRP522. The record before the Panel does not contain wlitten rejection of any of these 

deliverables duling the perfonnance peliod of SOW 002. In addition, despite the MMS not 

going live as originally scheduled in late February of 2009, Modus21 billed the PCF in full for 

the work under SOW 002, and the PCF paid for that work by Aplil2, 2009. 

Addendum 001 to SOW 002 extended the perfonnance peliod through July 2009 at a cost 

of $3,600. Record at PRP139. The extension added 120 hours for "changes within the scope of 

the project" related to reporting. Id. Addendum 002 further extended the perfonnance peliod of 

SOW 002 through December 2009 at a cost of$3,600. Record at PRP141. This addendum was 

also related to reporting. Although included in the Executive Summary, the Panel finds that 

SOW 002 did not specifically account for reporting functionality in its task description. 

Furthennore, the Panel finds that the PCF did not reject in wliting any of the deliverables duling 

these perfonnance peliod extensions. Modus21 billed the PCF in full for these addenda, and the 

PCF paid for that work. 

D. Fall of 2008 through March 2009 

7 The significance of this will be addressed in Section D below. 
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Beginning in the late fall of 2008 and continuing through the end of SOW 002's 

perfonnance period on March I, 2009, Modus21 delivered pieces of the new MMS as they were 

completed to the PCF for testing. Indeed, Mr. Woodhull testified that Modus21 had installed the 

MMS's Initial Operating Capability on a server in the PCF's offices in February 2009. (Panel 

Tr. 567). Witnesses for both sides testified before the Panel that it was during this time frame 

that the project started to experience difficulties. Although Ms. Laughlin and Mr. Grazaitis 

testified that the MMS was on track to go live as scheduled in February 2009, Ms. Coston and 

Akhia Harvey, the PCF's billing coordinator, were troubled by the way the processes worked 

during testing. (Panel Tr. 110; 164). Another sticking point was Modus21 's plan to use 

QuickBooks, which was already installed on Ms. Coston's computer, to perfonn accounting 

functions within the MMS.8 Ms. Coston testified that she used QuickBooks "to record money 

coming in and money going out," not to produce bills or post payments. (Panel Tr. 117). 

Sometime in December 2008 or January 2009, the PCF ultimately decided not to expand the use 

of QuickBooks in the manner proposed by Modus21. See Record at PRP409 (Modus21 January 

7, 2009 customer check-in presentation referencing decision not to leverage QuickBooks); 

PRP984 (March 9, 2009 e-mail from Ms. Coston which acknowledges a "misunderstanding" 

with regard to QuiclcBooks). As a result of this decision, the parties agreed that Modus21 would 

develop a custom accounting system for the MMS. 

E. Statement of Work 003 

Although it was not signed by both parties until April 24, 2009, Statement of Work 003 

(SOW 003) covers the perfonnance period begitming March 19, 2009, through June I, 2009. 

s The Panel received considerable testimony from both sides regarding the meanings of "accounting" and "billing 
and posting." This testimony clearly revealed that communication between Modus21 and the PCF staff left much to 
be desired and that there were instances of misunderstanding throughout the project. The Panel finds that both 
parties contributed to the confusion. 
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Record at PRP142- PRP146. This statement of work estimates the need for an additional 968 

hours of work at a cost of$54,208.9 Record at PRP144. The task description in SOW 003 states 

that "Modus21 shall allocate resources to support the development and implementation of new 

requirements" in the MMS. Record at PRP142 (emphasis added). The components and 

processes listed under the task description include items related to claims and quoting. 10 Record 

at PRP142. The deliverables under SOW 003 included updates to the project plan and process 

specification, weekly status rep01is, and Initial Operational Capability. Record at PRP143. 

Modus21 billed the PCP in full for this statement of work, and the PCP paid Modus21 for that 

work. 

Mr. Grazaitis admitted during the Panel hearing that he began "a heavy amount of 

coding" during March and April of 2009, especially with regard to the accounting solution for 

the MMS. (Panel Tr. 446 - 449). All of the Modus21 employees who testified before the Panel 

understood that custom coding was not allowed under the state tenn contract. Mr. Woodhull, 

Modus21 's CEO, explained that Modus21 ultimately "wanted the project to be successful. We 

were trying to make the customer happy." (Panel Tr. 575). Although Ms. Coston maintained 

that she did not understand that Modus21 could not write custom software code under the state 

tenn contract until much later, she confinned that the PCP also desired project completion. 

(Panel Tr. 87 - 88). However, it was clear from her testimony and from e-mails in the record 

' This price reflects a discounted hourly rate for the services of Ms. Laughlin and Mr. Grazaitis in SOW 003, 
resulting in a savings to the PCF of $50,664. See Record at PRP432 (Modus21 February 27, 2009, Update to the 
PCF Board); PRP985 (March 5, 2009 E-mail from Ms. Coston acknowledging discount); Record at PRP836 -
PRP841 (Modus21 Invoices referencing discount for SOW 003). 
10 Although the CPO expressed skepticism about these insurance related functions not being included in the scope of 
the prior statement of work, SOW 002, Ms. Coston acknowledged that the quoting system was a new process not 
included in the Legacy system and that the claims process represented an "update and upgrade" in an e-mail to PCF 
board members on March 5, 2009. Record at PRP985. This e-mail asked for authorization of the additional 
expenditure of$54,208. Record at PRP984. 

Panel Decision 2013-5 Page 18 of35 



that she understood that Modus21 was proposing a custom solution by March 2009. Record at 

PRP984. 

Because the task description in SOW 003 refers specifically to development and because 

Mr. Grazaitis admitted that the majority of his coding was done during the perfonnance period of 

SOW 003, the Panel concludes that the work done on this statement of work was outside the 

scope of the state tenn contract. Nonetheless, the Panel also finds that both parties entered into 

SOW 003 out of a desire to make the project work- Modus21 wanted a positive reference from 

Ms. Coston and was willing to work at a discounted rate, II and Ms. Coston did not want to 

abandon the project for which the PCP had already invested a substantial sum. 12 Purthennore, 

the Panel finds that both parties were aware that custom coding was being perfonned, especially 

with regard to the accounting solution. The Panel declines to make a specific finding that the 

PCP threatened litigation during this period of time as alleged by Modus21 because the 

testimony before it was contradictory. However, the Panel does find that the PCP exerted 

pressure on Modus21 to modifY the MMS from what was originally proposed to a system that 

would perfonn as anticipated by the PCP and include additional functionality. 

F. Statement of Work 004 and Addendum 001 

11 Modus21 also contends that it provided approximately $600,000 worth of work for which it did not bill the PCF. 
In support of its position, Modus21 introduced time sheets before the Panel through the testimony of Modus21 's 
Chief Financial Officer, Jolm Oliver. Record at PRP2314- PRP2565. Although the time sheets themselves contain 
internal inconsistencies, the Panel finds that other contemporaneous documents in the record (e.g., invoices, e-mails 
and Modus2l presentations) substantiate Modus21 's contention that the PCF was not billed for all of the work 
Modus2l actually performed. 
12 The Panel observes that testimony from both parties indicated regret that one side or the other did not end the 
engagement once it became apparent that the MMS originally proposed by Modus2l was not going to operate as the 
PCF expected. Termination at this point would have saved time, money, and frustration for all concerned, but 
unfortunately did not occur. Although the Master Agreement required vendors to report monthly usage to ITMO, 
the record before the Panel does not include those reports, and Modus2!'s Peter Woodhull admitted that Modus2l 
did not comply with this requirement throughout the entire project. (Panel Tr. 588) In order to prevent future 
occurrences, the Panel urges ITMO to consider more stringent oversight of time and materials contracts, perhaps 
requiring reporting from using agencies as well, particularly as the "not to exceed" limit is approached on a given 
statement of work 
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Statement of Work 004 (SOW 004). covered a perfonnance period of July I, 2009, 

through December 31,2009, at a cost of$67,440. Record at PRP148- PRP149. One of the 

deliverables for SOW 004 was "updated source code." Record at PRP147. On December 16, 

2009, Ms. Coston signed Addendum 001 to SOW 004 that extended the period ofperfonnance 

through May 31, 2010 for "the development of reports." Record at PRP151. Addendum 001 

carried an additional cost of $6,085. Id. In its post-trial brief to the Panel, Modus21 has 

conceded that SOW 004 involved custom coding and was outside the scope of the state tenn 

contract. Post-Trial Brief ofModus21, LLC, dated January 13, 2014, at 10- 11; 13. The PCF 

paid Modus21 in full for the work perfonned under SOW 004 and Addendum 001. 

G. Statement of Work 005 and Addendum 001 

The parties entered into Statement of Work 005 (SOW 005) on March 15, 2010, which 

obligated Modus21 to provide an estimated 240 hours of deployment and post-production 

support for the MMS dming the perfonnance period of April 1, 2010 through September 30, 

2010. Record at PRP152. The estimated cost of SOW 005 was $20,520. Record at PRP153. 

The deliverables for this statement of work were weekly progress reports. PRP152. The Panel 

finds that these progress reports detail primarily data migration and integration work which was 

within the scope of the state tenn contract. Record at PRP620 - PRP621. There is no evidence 

before the Panel that the PCF rejected any deliverables under SOW 005 during the perfonnance 

period. Modus21 billed the PCF and was paid in full for the work under SOW 005. 

The parties also executed Addendum 001 to SOW 005 on March 15, 2010, which called 

for the "development of reports" through an estimated 45 hours at a cost of $2,785. Record at 

PRP 156. The Panel finds that this development work was outside the scope of the state tenn 

contract. The PCF has paid Modus21 in full for the work under Addendum 001 to SOW 005. 
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G. Statement of Work 006 

Statement of Work 006 (SOW 006) was signed by the PCP on July 20, 2010 to authorize 

additional post-production support of 480 hours at a cost of $41,040 from July 1, 2010 through 

June 30, 2011. Record at PRP157. The deliverables were weekly status reports. !d. The Panel 

finds that these status reports detailed work related to data migration and integration work that 

was within the scope of the state· tenn contract. Record at PRP622 - PRP652. There is no 

evidence before the Panel that the PCP rejected any of these deliverables in writing during the 

performance period. Modus21 billed for the work perfonned under SOW 006, and the PCP has 

paid in full for that work. 

H. Statement of Work 007 

Statement of Work 007 (SOW007) covered the perfonnance period of January 1, 2011 

tln·ough March 31, 2011 and was signed by Ms. Coston on January 18, 2011l3 Record at 

PRP161 - PRP164. SOW 007 called for 400 hours at a cost of $41,040 for "migration 

preparation, deployment, and post-migration support" and involved the migration of data stored 

in the Legacy system's Access database. Record at PRP161. The deliverables were weekly 

status reports which are included in the record before the Panel and which the Panel concludes 

were within the scope of the state tenn contract. Record at PRP653 - PRP680. There is no 

evidence before the Panel that the PCP rejected any of these deliverables during the perfonnance 

period. Modus21 billed the PCP in full for the work under SOW 007, and the PCP has paid for 

that work. 

I. Statements of Work 008,009, and 010 

13 The Panel notes that the perfom>ance periods for SOWs 005, 006, and 007 include some overlap. However, the 
issue of that overlap was not brought up in testimony before the Panel, and the record itself contains no explanation. 
Nonetheless, the Panel finds that the deliverables under these statements of work were within the scope of the state 
term contract and that the PCF indicated acceptance of the additional work by signing the SOWs. 
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Statement of Work 008 (SOW 008) was signed by Ms. Coston on December 6, 2011 for 

an unspecified amount of consulting hours during the perfonnance period of December I, 2011 

through December 31, 2011. Record at PRP165. One of the deliverables under SOW 008 was 

"All source code generated or modified." !d. Modus21 billed the PCP $275.50 for this 

perfonnance period. Record at PRP876. Statement of Work 009 (SOW 009) covered the 

perfonnance period of January I, 2012 through January 31, 2012 and also contained a reference 

to source code. Record at PRP169. Modus21 billed the PCP $751.25 for this perfonnance 

period. Record at PRP877. Similarly, Statement of Work 010 (SOW 010) covered the 

performance period of February 1, 2012 through February 29, 2012 and referenced source code 

as a deliverable. Record at PRP173. Modus21 billed the PCP $12,225.75 for this perfonnance 

period. Record at PRP878. 

SOWs 008, 009, and 010 were all entered into during the time that the PCP had engaged 

Jeff Stanley, an IT consultant, in an effort to resolve the continuing issues the PCP was having 

with the MMS, which had finally gone live in April of 2011. 14 All three SOWs openly refer to 

coding, and Modus21 has conceded, both in the hearing before the Panel and in its post-trial 

brief, that these SOWs exceeded the scope of the state tenn contract. Modus billed the PCP in 

the amounts listed above, and the PCP paid those amounts in full. 

J. Mitigation Efforts 

Ms. Coston testified that even after the MMS went live in April of 2011, the PCP staff 

was continuing to use the Legacy system to verify bill data and because they did not trust the 

MMS. (Panel Tr. 95). She also explained that "We never really got the full picture until the 

decision was made in April2011 to go live. And at that point, we had the processes in place, but 

14 Mr. Stanley's engagement will be discussed more fully below. 
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they were riddled with stops that stopped the process from being complete." (Panel Tr. Ill). In 

July 2011, the PCF engaged the services of Jeff Stanley of J A Stanley and Associates to conduct 

an independent review of the project and make recommendations about getting the project back 

on track. 15 Mr. Stanley testified before the Panel that when he began working with the PCF 

"there was general non-user acceptance due to inaccuracies of the system and project fatigue." 

(Panel Tr. 254). Mr. Stanley worked with the PCF and Modus21 to try to resolve issues he 

compiled into a stop-work list during the late fall of 2011 and early winter of 2012. (Panel Tr. 

264 - 265). Mr. Stanley testified that Modus21 made a good faith attempt to correct the issues 

identified in the stop-work list. (Panel Tr. 288). However, Mr. Stanley ultimately concluded that 

the MMS could not be fixed. Record at PRP718 - PRP724; (Panel Tr. 268). Contrary to the 

CPO's finding in his order, the PCF seeks to recover from Modus21 the amounts paid to Mr. 

Stanley. 

In November of 2011 the PCF contracted with Team IA, Inc., under a separate state tenn 

contract for electronic document management systems, or EDMS. Phil Hunt, a consultant with 

Team IA testified before the Panel that during the course of setting up the PCF's document 

imaging system he had conversations with Mr. Stanley and PCF staff members about looking at 

some of the problems they were having with the MMS. (Panel Tr. 197). Mr. Hunt initially 

looked at helping the PCF with the reporting and calculation issues it was still experiencing with 

the MMS in January despite Modus21 's efforts on the stop-work list. (Panel Tr. 198- 199). 

''The CPO found that Mr. Stanley's final bill was $16,325.12, but a copy of that bill does not appear to be included 
in the record before the Panel. Mr. Stanley confim1ed in his testimony before the Panel that his bill for July 2011 
through February 2012 was for just over $16,000. Because the amount of Mr. Stanley's services exceeded $10,000, 
the PCF violated section 11-35-1550 of the Procurement Code because it failed to advertise or seek competitive 
bids. The PCF's position that it did not anticipate that Mr. Stanley's fees would exceed $10,000 does not excuse this 
violation. 
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The PCF and Team IA ultimately entered into a SOW16 under the state tenn EDMS contract to 

fix the reporting issues in January 2011, and had billed the PCF $17,226 through the end of 

March 2012. 17 Record at PRP816- PRP818. The PCF has not sought to recover this amount 

from Modus21. 

Mr. Hunt testified that the MMS he observed in late 2011 and early 2012 is "essentially a 

custom written application that's using a workflow tool for some parts of it." (Panel Tr. 204-

205). He also opined that he was "not in favor of the way BizFlow is implemented in this 

project." (Panel Tr. 244). However, Mr. Hunt conceded that he was not in a position to evaluate 

the MMS as it existed in March 2009. (Panel Tr. 245 - 246). Mr. Hunt drafted a report 

evaluating the MMS in which he concluded that the MMS was unsalvageable. 18 Record at 

PRP774- PRP811. 

Testimony from Mr. Hunt and Ms. Coston confinned that the PCF and Team IA 

eventually entered another agreement under the state tenn EDMS contract whereby Team IA 

built and installed a third system, the Patients' Compensation Fund Application (PCFA). (Panel 

Tr. 125 -126; 238). This system was a custom application for the PCF and cost over $500,000. 

(Panel Tr. 126). The Panel finds that this custom application, which went live in October 2013, 

was outside the scope of the EDMS contract. Although Mr. Hunt denied using any of the MMS 

code to build the PCF A, he acknowledged that he did "dive very deep into the MMS data model 

16 The record before the Panel does not contain a copy of this SOW. 
17 The Panel notes that this work, which also involved custom coding, was outside the scope of the state term EDMS 
contract. It is also noted that this scope violation was one of the bases for which the PCF sought reimbursement in 
its March 28, 2012 letter. 
IS Mr. Woodhull admitted that the MMS as it existed in 2012 when Mr. Hunt was evaluating it was a 
"Frankentstein." (Panel Tr. 584). However, he emphasized that the 2012 MMS was vastly different from the 
system Modus21 installed in February 2009 which worked, but "we were asked to take it apart and put it back 
together in completely different ways that it was never intended to be." (Panel Tr. 585). Both Mr. Woodhull and 
Mr. Grazaitis testified before the Panel that the PCF ultimately did not want a process based system such as the one 
they described in their original proposal. (Panel Tr. 460; 585). 
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for migration from the MMS data into the PCF A" to figure out "how we get out that system into 

the PCFA." (Panel Tr. 237). 

Modus21 delivered the final version of its Product Specification document to the PCF on 

February 29, 2012. Record at PRP301 - PRP352. This document was not signed by either 

party. The parties did not enter into any subsequent statements ofwork. 19 On March 28, 2012, 

counsel for the PCF sent a letter to Modus21 indicating the PCF's intention to tenninate the 

MMS contract and demanding Modus21 "reimburse [the PCF] for the cost it incurs to repair 

and/or complete portions of the MMS that were part of the contract between them." Record at 

PRP2114. Counsel also included a check in the amount of $10,663.75 as payment for work 

billed under the final statement of work, SOW 010. !d. The PCF did not offer to retum any 

deliverables it received during the course of the MMS project. Indeed, testimony before the 

Panel confinned that the PCF was still using portions of the MMS during the transition phase to 

the PCFA at the time of the Panel's hearing in December 2013. However, witnesses for both 

parties acknowledged that the MMS did not function perfectly. 

Conclusions of Law 

Section 11-35-4230 of the Procurement Code provides the exclusive means to resolving a 

controversy between the State and a contractor conceming a contract solicited and awarded 

under the Procurement Code, and either party to the contract may file a written request for 

resolution. S.C. Code Ann. § 11-35-4230 (2011). The CPO's order notes that the PCF 

'' The performance period of the final statement of work, SOW 010, ended on February 29, 2012. Record at 
PRP173. 
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requested20 the resolution of a contract controversy between itself and Modus21, that he received 

pre-trial briefs from each party, and that he conducted a two-day hearing prior to issuing his 

order. Record at PRP3. 

Both the PCF and Modus21 have appealed the CPO's decision to the Panel pursuant to 

section ll-35-4410(1)(a), which charges the Panel with the responsibility "to review and 

detennine de novo" such decision. S.C. Code Atm. § 11-35-4410(1)(a) (2011). In previous 

contract controversy cases, the Panel has observed that the CPO's order holds no precedential 

value and that "the Panel is not bound by any aspect of it" in conducting a de novo hearing. In 

re: Protest of McCrory Constr. Co., Panel Case Nos. 1994-13 & 1995-7 at 2- 3 (May 29, 

1995); see also In re: Protest of MB. Kahn Constr. Co., Panel Case No. 1995-13 at 7 (January 

18, 1996) ("[T]he Panel's de novo hearing allows the Panel to evaluate the evidence presented 

and render a decision. The Panel rejects any suggestion that the Panel is bound by the decision 

of the Architect [interpreting the contract specifications] or the CPO.") Therefore, in accordance 

with Panel practice, the Panel heard anew those issnes identified in the patiies' Joint Statement 

of Legal Issues21 filed with the Panel on September 5, 2013, and allowed the parties to present 

additional evidence on them. 22 

A contract controversy under section 11-35-4230 of the Procurement Code is in essence a 

breach of contract claim. In this case, the PCF claims that it paid Modus21 in excess of 

$460,000.00 for an MMS which "does not provide many basic functions that were included in 

the initial project summaries and are key to [the] PCF's operations." Record at PRP2114. The 

20 The record before the Panel does not appear to include the written request for resolution from the PCF to the CPO, 
although it does contain the March 28, 2012 letter from the PCF's counsel to Dan Neason ofModus2l infomling 
Modus2l of the PCF's intention to terminate the MMS contract. Record at PRP2ll2- PRP2115. 
21 Tllis document was filed as provided by the Consent Scheduling Order issued by the Panel on August 21,2013. 
The Panel fmds that its review is limited to the issues identified in the Joint Statement by the consent of the parties. 
22 The Panel notes that the PCF filed a motion for partial summary judgment in this case. The Panel received 
written briefs and heard legal argument regarding this motion at the beginning of its hearing. Deciding that there 
were issues of material fact that needed to be heard, the Panel denied that motion. 
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PCF seeks to recover all momes paid to Modus21 for "the fundamentally flawed and 

dysfunctional MMS," compensation for lost staff time and the cost of hiring a consultant to 

conduct an independent review, and attorney's fees. South Carolina Patients' Compensation 

Fund's Pre-Hearing Brief, dated November 22, 2013. For its part, Modus21 contends that it 

delivered the MMS solution as proposed, but that the PCF subsequently decided it wanted 

something else: a custom solution that "was not process centric, did not enforce business rules, 

and enabled [the PCF] to make ad hoc changes regardless of established policy." Record at 

PRP2128. Thus, Modus21 asserts that the PCF bears much of the responsibility for any alleged 

dysfunction of the MMS. In addition, Modus21 argues it is not liable for lost staff time, the cost 

of the independent software consultant, or attomey's fees under the tenns of the Master 

Agreement. 

Under South Carolina law, the primary objective in construing a contract "is to ascertain 

and give effect to the intention of the parties." Ellie, Inc. v. Miccichi, 358 S.C. 78, 93, 594 

S.E.2d 485, 493 (Ct. App. 2004) (citations omitted). The inquiry into the parties' intention must 

begin with the language of the written contract itself. I d., 594 S.E.2d at 493 (citations omitted). 

Thus, the Panel must first consider the language of the contract before it. 

In this case, the written contract consists of several documents: the Master Agreement 

and SOWs issued under the Master Agreement; the RFP and any amendments; and Modus21 's 

teclmical and business proposals and clarifications dated September 23, 2006. Record at 

PRP126. As previously noted, the Master Agreement takes precedence over the other documents 

in the event of conflicts between them. Generally speaking, the Master Agreement obligated 

Modus21 to perfonn consulting services23 for the PCF as described in the parties' SOWs on a 

23 The term "consulting services" is not defined in the RFP or the Master Agreement. Moreover, the Master 
Agreement does not address the issue of whether the writing of custom software code (i.e., "application 
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"not to exceed" hourly rate basis. In tum, the PCF was to cooperate with Modus21 by 

"providing timely access to data, infonnation and personnel of [the PCF]," "be[ing] responsible 

for the perfonnance of its personnel and agents and for the accuracy and completeness of all data 

and infonnation," and completing its responsibilities "using experienced and qualified 

personnel." As previously noted, the Master Agreement also provided that the PCF was to 

approve deliverables or provide written notice of any deficiencies to Modus21 within ten days of 

receipt. If deficiencies were noted, the PCF had ten days to review "corrective actions or 

changes made to the deliverable ... and notify [Modus21] in writing of acceptance or rejection." 

I. Statement of Work 001 

As discussed above, SOW 001 encompassed the plmming a11d analysis phase of the MMS 

project. As an initial matter, the Panel finds that the work described in SOW 001 was within the 

scope of the state term contract and affinns the CPO' s finding on this issue. While not disputing 

the CPO's finding that the work under SOW 001 was within the scope of the state tenn contract, 

the PCF has appealed the CPO's findings that it accepted the deliverables under SOW 001 and 

that Modus21 was entitled to retain the $18,270 the PCF paid it for SOW 001. Specifically, the 

PCF contends that it expressed dissatisfaction with the deliverables, that it did not accept the 

deliverables, and that it provided notice of deficiencies with the deliverables as soon as it Ieamed 

of them. The Panel disagrees for the following reasons. 

First, the Pa11el observes that the testimony of Ms. Laughlin and Ms. Coston established 

that Ms. Laughlin worked closely with the PCF staff during the time of this SOW to capture the 

PCF's business requirements and to produce process models. Moreover, Ms. Coston testified 

development") is permitted in the scope of these consulting services. However, Amendment I of the RFP excludes 
"application development" from the RFP's scope of work, and Modus21 acknowledged this limitation in its 
proposal. Thus, the Panel agrees with the CPO's conclusion that writing custom code was not allowed on the MMS 
project. 
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that Ms. Laughlin did "a really good job" and that she was satisfied with Modus21 's 

perfonnance on this SOW. Second, the PCF apparently paid Modus21 in full for this SOW.24 

Third, the record does not contain any timely, written notification rejecting the deliverables that 

complies with the express tenns of the Master Agreement. Thus, the Panel concludes that 

Modus21 is entitled to retain the $18,270 it was paid under Statement of Work 001. 

II. Statement of Work 002 and Addenda 001 and 002 

The Panel finds that the work described in this SOW was within the scope of the state 

tenn contract and affinns the CPO's finding on this issue. The PCF argues that it notified 

Modus21 of deficiencies in the deliverables as soon as it became aware of them. The Panel 

acknowledges that the record before it is replete with e-mails from the PCF's staff alerting 

Modus21 about various bugs and issues during the testing ofMMS components. However, none 

of these e-mails specifically notified Modus21 that the PCF was rejecting any of the system 

components in accordance with the tenns of the Master Agreement during this perfonnance 

period. Modus21 billed the PCF in full for SOW 002, and the PCF paid Modus21 for this work. 

Therefore, the Panel concludes that the PCF accepted the work perfonned under SOW 002, and 

affinns the CPO's finding in that regard. The Panel also affinns the CPO's finding that the PCF 

waived any breach of SOW 002 by accepting the deliverables and paying in full. See e.g., L. D. 

Powell Co. v. Levy, 136 S.C. 387, 134 S.E. 415 (1926) (sale of goods); Southern Coal Co. v. 

Rice, 122 S.C. 484, 115 S.E. 815 (1923). Thus, the Panel concludes that Modus21 is entitled to 

retain the $191,044 it was paid under SOW 002. 

24 The Panel notes, as did the CPO, that Modus21 did not consistently bill against a specific SOW or addendum. 
The Panel also notes that the PCF's accounting contained in the Record is no more helpful in determining what 
amounts were paid for which work. Thus, with the exceptions of SOW 008, SOW 009, and SOW 010, the Panel has 
chosen to use the amounts listed in the various SOWs and addenda to detemline the amounts Modus21 is entitled to 
retain and those it is obligated to retnm. For SOW 008, SOW 009, and SOW 010, the Panel has chosen to use the 
amounts listed in the Modus21 invoices for the time periods corresponding with these statements of work See 
Record at PRP165- PRP176. 
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The CPO found that Addenda 001 and Addenda 002 to SOW 002 lacked consideration 

because Modus21 was already obligated to provide reporting functionality under SOW 002. The 

Panel disagrees and finds that the evidence before it establishes that the repmiing functionality 

desired by the PCF was not included in SOW 002. In other words, the Panel finds that the scope 

of work was changed by adding the repmiing component. In addition, the addenda were 

presented to the PCF in writing and were approved by Ms. Coston. Therefore, the Panel 

concludes that these addenda satisfy the requirements of section 11-35-310(4)25 of the 

Procurement Code and that Modus21 is entitled to retain the $7,200 it was paid under Addenda 

001 and 002 to SOW 002. 

III. Statements of Work 003 through 010 

As discussed above, the work perfonned under SOWs 003; 004 and Addendum 001; 008; 

009; and 010 involved the delivery of custom software coding and exceeded the scope of the 

state term contract. This work was not competitively bid and represented a material change to 

the contract. The Panel recognizes the public contracting rule that prohibits the making of 

material modifications to contracts entered into under a competitive bidding statute. Kenai 

Lumber Company, Inc. v. LeResche, 646 P.2d 215 (Ak. 1982); Matter of LDDS WorldCom, B-

266257 (Comp. Gen.), 96-1 CPD P 50, 1996 WL 51207; cf S.C. Code Ann. § 11-35-3070 

(architectural, engineering, or construction changes). As a result, the Panel concludes that Ms. 

Coston, the PCF Board, and the ITMO procurement officer all lacked the authority to engage 

Modus21 to write custom software code. The Panel also concludes that Modus21 was well 

aware of the prohibition in the state tenn contract against writing custom software code. Cf In 

re: Protest ofTechnology Solutions, Inc., Panel Case No. 2001-3 (September 14, 2001) (wherein 

25 Section 11-35-310(4) defmes "change order" as "any written alteration in specifications, delivery point, rate of 
delivery, period of performance, price, quantity, or other provisions of any contract accomplished by mutual 
agreement of the parties to the contract." S.C. Code Ann. § 11-35-310(4) (2011). 

Panel Decision 2013-5 Page 30 of35 



the Panel found a vendor failed to prove that an "emergency" contract had been ratified by an 

agency and was not entitled to payment because the vendor relied on the representation of an IT 

employee who lacked the authority to bind the government). Therefore, the Panel finds that 

SOWs 003; 004 and Addendum 001; 008; 009; and 010 were unauthorized contracts. 

In his order, the CPO applied Regulation 19-445.2015 in detennining how to address the 

statements of work outside the scope of the state tenn contract. S.C. Code of State Regulations, 

Reg. 19-445.2015 (2011). The CPO specifically applied subsection (D) of the regulation, which 

provides: 

Upon finding after award that an award is in violation oflaw and that the recipient 
of the contract acted fraudulently or in bad faith, the appropriate chief 
procurement officer shall declare the contract null and void unless it is detennined 
in writing that there is a continuing need for the supplies, services, infonnation 
technology, or construction under the contract and either (i) there is no time to re
award the contract under emergency procedures or otherwise; or (ii) the contract 
is being perfonned for less than it could be otherwise perfonned. If a contract is 
voided, the State shall endeavor to return those supplies delivered under the 
contract that have not been used or distributed. No further payments shall be 
made under the contract and the State is entitled to recover the greater of (i) the 
difference between payments made under the contract and the contractor's actual 
costs up until the contract was voided, or (ii) the difference between payments 
under the contract and the value to the State of the supplies, services, infonnation 
technology, or construction it obtained under the contract. The State may in 
addition claim damages under any applicable legal theory. 

S.C. Code of State Regulations, Reg. 19-445.2015(D). Thus, to proceed under this provision of 

the regulation, two elements must be established: (1) that an award has been made in violation of 

law, and (2) that the contract recipient acted "fraudulently or in bad faith." The Panel has agreed 

in part with the CPO that certain statements of work were unauthorized contracts because they 

involved custom coding. Thus, the first element under Regulation 19-445.2015(D) has been 

satisfied. 
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The CPO found that the second element was also met because Modus21 knowingly 

perfonned work outside the scope of the state tenn contract and that it did so for purposes of 

financial gain. Modus21 has appealed this finding of bad faith, arguing that it perfonned work 

outside the scope of the Master Agreement at the insistence of the PCF and that it did so openly 

and with the knowledge of the PCF, as evidenced by Ms. Coston's signatures on these statements 

of work. Moreover, Modus21 argues that the CPO's finding that it was motivated by financial 

gain failed to take into consideration the numerous hours it worked at no charge. 

"Bad faith" is not defined by the Procurement Code. However, both the South Carolina 

Supreme Court and the South Carolina Court of Appeals have quoted from Black's Law 

Dictionary when considering the issue: 

Bad faith. The opposite of "good faith," generally implying or involving actual 
or constructive fraud, or a design to mislead or deceive another, or a neglect or 
refusal to fulfill some duty or some contractual obligation, not prompted by an 
honest mistake as to one's rights or duties, but by some interested or sinister 
motive. Tenn "bad faith" is not simply bad judgment or negligence, but rather it 
implies the conscious doing of a wrong because of dishonest purpose or moral 
obliquity; it is different from the negative idea of negligence in that it 
contemplates a state of mind affinnatively operating with furtive design or will. 

Black's Law Dictionary 72- 73 (Abridged 5th Ed. 1983); see, e.g., State v. Griffin, 100 S.C. 

331, 333, 84 S.E. 876, 877 (1915); Estate of Carr ex rel. Bolton v. CircleS Ente1prises, Inc., 379 

S.C. 31, 42- 43, 664 S.E.2d 83, 88 - 89 (Ct. App. 2008). Adopting this definition, the Panel 

finds that "bad faith" under Regulation 19-445.2015(D) requires more than a detennination that 

work was perfonned outside the scope of the original agreement; there must also be some 

showing of "dishonest purpose" or "furtive design." Based on the record before it and all of the 

testimony heard over the course of three days, the Panel finds that Modus21 did not act out of a 

"dishonest purpose" or "furtive design," but rather out of a desire to satisfy its customer and to 

complete the project successfully. Therefore, the Panel finds that the second element of 
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subsection (D) is not met and reverses the CPO's decision to the extent it relied on that provision 

of the regulation. 

The Panel must now consider whether any other provision contained in the regulation can 

resolve the dispute between the parties. Subsection (C) governs the tennination of an unlawful 

or unauthorized contract not accompanied by fraud or bad faith on the part of the contract 

recipient. Regulation 19-445.2015(C) provides that a settlement claim by the contract recipient 

after the State tenninates a contract may either be "made in accordance with the contract" or 

"made on the basis of actual costs directly or indirectly allocable to the contract through the time 

of tennination" if the contract does not contain termination provisions. S.C. Code of 

Regulations, Reg. 19-445.2015(C). In the instant case, Modus21 has been paid in full for all of 

the statements of work, and it is the State, not Modus21, seeking "settlement." Therefore, the 

Panel finds that subsection (C) is not helpful to the resolution of this contract controversy and 

cannot be reasonably applied under the circumstances. 

Nonetheless, the Panel finds that the unauthorized contracts uncovered during the course 

of these proceedings may be addressed by the contract controversy statutory provision itself. 

Section 11-35-4320 of the Procurement Code provides that the CPO "may award such relief as is 

necessary to resolve the controversy as allowed by the tenns of the contract or by applicable 

law." S.C. Code Ann. § 11-35-4320 (2011). Based on this statutory provision, the Panel finds 

that the CPO acted properly in declaring SOWs 003; 004 and Addendum 001 to SOW 004; 008; 

009; and 010 null and void under the prohibition against material modifications to contracts 

executed under a competitive bidding statute. Thus, the Panel affinns his decision requiring 
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Modus21 to return all amounts26 paid to it under these statements of work. Cf Service 

Management, Inc. v. State Health and Hum. Svcs. Fin. Comm 'n, 298 S.C. 234, 238, 379 S.E.2d 

442, 444 (1989) ("A private party has no right to public funds received as a result of the 

unauthorized conduct of a government employee."). 

With regard to SOWs 005, 006, and 007, the Panel finds that these statements of work, 

contrary to the CPO's ruling, were within the scope of the state term contract. Moreover, the 

PCF never rejected any deliverables under these statements of work during their perfonnance 

periods. Thus, the Panel concludes that Modus21 is entitled to keep the amounts the PCF paid to 

it under SOWs 005, 006, and 007. However, the Panel also concludes that Addendum 001 to 

SOW 005 called for development work which was outside the scope of the state tenn contract. 

Accordingly, Modus21 is directed to return the $2,785 it received under this addendum. 

IV. The PCF's Claims Seeking Recovery of Mr. Stanley's Fees, Lost Staff Time, and 
Attorney's Fees and Costs 

In its appeal to the Panel, the PCF also sought compensation for lost staff time, recovery 

of the fees it paid to Mr. Stanley, and recovery of attorney's fees and cost. The Panel finds that 

these damages are not recoverable under the tenns of the Master Agreement and denies the 

PCF's request to recover these damages.27 Record at PRP125,; 10.1. 

Conclusion 

In conclusion, for the reasons stated herein, the Panel hereby affinns the CPO's ruling in 

part and reverses the CPO' s ruling in part. 

26 Under the Panel's determination, the following amounts shall be returned to the PCF: $54,208 for SOW 003; 
$73,525 for SOW 004 and Addendum 001; $275.50 for SOW 008; $751.25 for SOW 009; and $12,225.75 for SOW 
010. 
27 The Panel also notes that it does not believe Mr. Stanley's fees would have been recoverable in any event as they 
were paid in violation of the Procurement Code. 
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IT IS SO ORDERED. 

0~ This~ayofSeptember, 2014. 

Columbia, South Carolina 
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