# OFFICE OF STATE ENGINEER

MANUAL FOR PLANNING AND EXECUTION OF STATE PERMANENT IMPROVEMENTS

PART II - 2020 EDITION

## TABLE OF CONTENTS

### CHAPTER 1

**GENERAL INFORMATION**

1.1 Related Statutory and Regulatory Authority  
1.2 Role of the State Engineer and Office of the State Engineer (OSE)  
1.3 Purpose of this Manual  
1.4 Organization  
1.5 Key Definitions  
1.6 Agency Responsibilities  
1.7 General Procurement Information  
1.8 Unauthorized Procurements  
1.9 Relationship between Local Officials and State Agencies  
1.10 Freedom of Information Act and Trade Secrets Act  
1.11 Legal Remedies for Solicitation and Awards  
1.12 Legal Remedies for Contract Controversies

### CHAPTER 2

**MINORITY BUSINESSES**

2.1 Related Statutory Authority  
2.2 State Policy  
2.3 Minority Business Enterprise (MBE) Utilization Plan  
2.4 Certification of Minority Businesses  
2.5 Contracting with Certified Minority Businesses  
2.6 Bonding of Small and Minority Business Enterprises  
2.7 SBA Surety Bond Guarantee Program  
2.8 Income Tax Credit  
2.9 Progress Payments for Construction Related Services  
2.10 Letters of Contract Award  
2.11 Requirements of Standard Form Contracts

### CHAPTER 3

**PROJECT PLANNING**

3.1 Related Statutory Authority  
3.2 Strategic Planning  
3.3 Defining/Programming the Project  
3.4 Selecting a Project Delivery Method  
3.5 Prequalification of Contractors/Subcontractors for Design-Bid-Build  
3.6 Selecting Performance and Payment Security  
3.7 Establishing the Project

### CHAPTER 4

**PROCURING PROFESSIONAL SERVICES INDEPENDENT OF CONSTRUCTION SERVICES**

4.1 Related Statutory Authority  
4.2 Definitions  
4.3 Small Professional Services Contracts (Fees of $50,000 or Less)  
4.4 Large Professional Services Contracts  
4.5 Professional Services Indefinite Quantity Contracts (IDQs)  
4.6 Procedures for Amending Professional Services Contracts  
4.7 Sole Source and Emergency Selection of Professional Services  
4.8 Professional Liability Insurance  
4.9 Design Professional Errors and Omissions
CHAPTER 5

DESIGN/CONSTRUCTION DOCUMENT & CONSTRUCTION STANDARDS

5.1 Related Statutory Authority
5.2 Authority Having Jurisdiction
5.3 Codes and Standards
5.4 Flood Hazard Area Development
5.5 Information Technology Requirements
5.6 Existing Structures – Special Considerations
5.7 Modular Buildings
5.8 Prohibited Building Materials
5.9 Design Related Construction Coordination, Permits and Approvals
5.10 Energy Conservation and Sustainable Construction
5.11 Green Purchasing Initiative
5.12 Required Inspection Services
5.13 Non-Restrictive Specifications
5.14 Document Submittals to OSE
5.15 Project Name and Number
5.16 Drawings
5.17 Project Manual
5.18 Special Bidding Requirements
5.19 Design Submittal Requirements
5.20 OSE Review and Approval Process
5.21 Schematic Design Documents
5.22 Construction Documents
5.23 Bidding Documents

CHAPTER 6

PROCUREMENT OF DESIGN-BID-BUILD CONSTRUCTION CONTRACTOR – COMPETITIVE SEALED BIDDING (PROCUREMENTS GREATER THAN $50,000.)

6.1 Related Statutory Authority
6.2 Advertising Projects for Bidding
6.3 Pre-Bid Conferences and Site Visits
6.4 Addenda
6.5 Bid Postponement
6.6 Bid Cancellation
6.7 Bid Openings
6.8 Bid Withdrawal, Modification, or Correction
6.9 Immediately After Bid Opening
6.10 Determination of Bidders’ Responsiveness
6.11 Determination of Bidder’s Responsibility
6.12 Tie Bids
6.13 Required Bid Tabulation
6.14 Extending Bid Expiration Period
6.15 Rejection of All Bids
6.16 Re-Bidding Projects
6.17 Permitted Negotiations after Unsuccessful Bidding
6.18 Insufficient Funds Authorized by Form A-1
6.19 Notice of Intent to Award
6.20 Contract Execution Waiting Period
6.21 Submitting the Contract to Contractor for Execution
6.22 Reviewing Certificate of Insurance and Performance and Payment Bonds
6.23 Return of Bid Security and Disposition of Bids
CHAPTER 7
CONSTRUCTION CONTRACT ADMINISTRATION – DESIGN-BID-BUILD
7.1 Related Statutory Authority
7.2 Building/Construction Permit
7.3 Inspection and Testing Services
7.4 Pre-Construction Conference
7.5 Inspections
7.6 Notice to Proceed
7.7 Construction Schedules
7.8 Shop Drawings
7.9 Evaluation of Substitutions
7.10 Substitution of Subcontractors
7.11 Change Orders
7.12 Change Orders: Delays and Time
7.13 Change Directives
7.14 Resolution of Construction Claims and Disputes between Contractor and Agency
7.15 Claims by Others
7.16 Disputes or Unresolved Claims
7.17 Application and Certification for Payment
7.18 Progress Payments to Contractors
7.19 Withholding Payment to Contractors
7.20 Retained Amounts of Progress Payments (Retainage)
7.21 Substantial Completion
7.22 Certificate of Occupancy/Use
7.23 Record Documents
7.24 Final Completion
7.25 Contract Closure and Final Payment
7.26 One-Year Corrective Work Period
7.27 Project Close-Out

CHAPTER 8
MISCELLANEOUS PROCUREMENTS
8.1 Related Statutory Authority
8.2 Types of Miscellaneous Procurements
8.3 Small Purchases
8.4 Sole Source Procurements
8.5 Emergency Procurements
8.6 Brand Name Only and Brand Name or Equal Specifications

CHAPTER 9
INDEFINITE QUANTITY AND TASK ORDER CONTRACTS
9.1 Related Statutory Authority
9.2 Definitions
9.3 General Requirements for Solicitation of an Indefinite Quantity Contract
9.4 Professional Services Indefinite Quantity Contracting
9.5 General Requirements for Solicitation of a Task Order Contract
9.6 Construction Services Task Order Contracting

CHAPTER 10
REAL PROPERTY
10.1 Related Statutory Authority
10.2 Acquisition of Real Property
10.3 Demolition of Real Property
10.4 Moving Real Property
10.5 Sale of Real Property
10.6 Lease-Purchase Arrangements
10.7 Leasing and Renovation of State Property by Others
10.8 Leasing and Renovation of Non-State Property by a State Agency
CHAPTER 11
CONSTRUCTION MANAGEMENT AT RISK
11.1 Related Statutory Authority
11.2 Definitions
11.3 Special Considerations from CM-R
11.4 Source Selection Method
11.5 Selection Committee Structure and Staffing for the RFQ/RFP Process
11.6 Selection Committee Meetings
11.7 Selection Plan for the RFQ/RFP Process
11.8 Request for Qualifications (RFQ)
11.9 Request for Proposals (RFP)
11.10 Potential Offeror’s Participation in a Report or Study Used in Preparation of Design Requirements
11.11 Receipt, Opening and Registering of Proposals
11.12 Rejection of Proposals and Cancellation of Solicitation
11.13 Interviews and Ranking of Proposals
11.14 Negotiations after the Agency Head Approval of the Committee Report
11.15 Decision to Award
11.16 Notice of Intent to Award
11.17 Contract Execution Waiting Period
11.18 Executing the Contract
11.19 Debriefing Unsuccessful Offerors after Notice of Award
11.20 Preconstruction Services
11.21 Negotiation the Guaranteed Maximum Price (GMP)
11.22 OSE Concurrence with the Request for Authority to Execute Exhibit “A”
11.23 Notice To Proceed
11.24 Inspection and Testing Services
11.25 Building/Construction Permit
11.26 Certificate of Insurance and Performance and Payment Bonds
11.27 Change Orders
11.28 Change Directives
11.29 Resolution of Construction Claims and Disputes Between the Contractor and the Agency
11.30 Payments to the Contractor
11.31 Substantial Completion
11.32 Certificate of Occupancy/Use
11.33 Record Documents
11.34 Final Completion
11.35 Contract Closure and Final Payment
11.36 One-Year Corrective Work Period
11.37 Project Close-Out

CHAPTER 12
DESIGN-BUILD, DESIGN-BUILD-OPERATE-MAINTAIN & DESIGN-BUILD-FINANCE-OPERATE-MAINTAIN (INCLUDING DESIGN-BUILD, GUARANTEED ENERGY SAVINGS CONTRACTS)
12.1 Related Statutory Authority
12.2 Definitions
12.3 Special Consideration for D-B
12.4 Source Selection Method
12.5 Selection Committee Structure and Staffing for the RFQ/RFP Process
12.6 Selection Committee Meetings
12.7 Selection Plan for the RFQ/RFP Process
12.8 Request for Qualifications (RFQ)
12.9 Request for Proposals (RFP)
12.10 Requirement for Independent Peer Reviewer
12.11 Potential Offeror’s Participation in a Report or Study Used in Preparation of Design Requirements
12.12 Receipt, Opening and Register of Proposals
12.13 Permissible Communications with Offerors after Opening but Before Award
12.14 Rejection of Proposals, Withdrawal of Proposals and Cancellation of Solicitation
12.15 Evaluation and Ranking of Proposals
12.16 Negotiation of the Contract
CHAPTER 12 (cont.)

12.17 .......... Decision to Award
12.18 .......... Notice of Intent to Award
12.19 .......... Contract Execution Waiting Period
12.20 .......... Executing the Contract
12.21 .......... Notification of Unsuccessful Offerors
12.22 .......... Inspection and Testing Services
12.23 .......... Building/Construction Permit
12.24 .......... Design Document Submittals to OSE
12.25 .......... Change Orders
12.26 .......... Claims and Disputes
12.27 .......... Payment to the Design-Builder
12.28 .......... Substantial Completion
12.29 .......... Certificate of Occupancy/Use
12.30 .......... Record Documents
12.31 .......... Final Completion
12.32 .......... Contract Closure and Final Payment
12.33 .......... One Year Corrective Work Period
12.34 .......... Project Close Out
12.35 .......... Additional Resources

CHAPTER 13

AGENCY CERTIFICATION FOR CONSTRUCTION PROCUREMENT AND DELEGATED CODE REVIEW

13.1 .......... Related Statutory Authority
13.2 .......... Delegation of Construction Procurement Authority
13.3 .......... Certification Request Procedures
13.4 .......... Audit and Record Retention Requirements
13.5 .......... In-House Construction Projects
13.6 .......... Certification Violations
13.7 .......... Delegation of Building Code Enforcement Authority
APPENDIX A – PROFESSIONAL SERVICES

A.1 – Forms for Use in Procuring and Administering Professional Services Contracts

- SE-210 ............... Invitation for Professional Services
- SE-211 ............... Selection Committee Report for Interview Selection
- SE-212 ............... Notification of Selection for Interview
- SE-214 ............... Professional Services Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-215 ............... Professional Services Selection Committee Member – A/E Evaluation
- SE-217 ............... Professional Services Selection Committee Summary
- SE-219 ............... Notification of Selection for Contract Negotiation
- SE-220 ............... Request for Authority to Execute a Professional Services Contract
- SE-230 ............... Transmittal of Small Professional Services Contract - For Information Only
- SE-232 ............... Transmittal of Amendment to Small Professional Services Contract - For Information Only
- SE-260 ............... Request for Authority to Amend a Professional Services Contract
- SE-271 ............... Design Documents Transmittal Form – Design-Bid-Build

A.2 – Professional Services Contracts

- SE-235 ............... Professional Services Incidental Services Contract
- SE-240 ............... South Carolina Small Professional Services Contract Terms and Conditions

APPENDIX B – DESIGN-BID-BUILD

B.1 – Forms for Use in Procuring and Administering Construction Services Contracts

- Change Order Worksheet with Formulas (Optional)
- SE-310 ............... Invitation for Design-Bid-Build Construction Services
- SE-310-Pg 2 ............... Invitation for Design-Bid-Build Construction Services
- SE-330 ............... Lump Sum Bid Form
- SE-355 ............... Performance Bond
- SE-357 ............... Labor & Material Payment Bond
- SE-360 ............... Request for Concurrence in Posting Notice of Intent to Award
- SE-370 ............... Notice of Intent to Award
- SE-380 ............... Change Order to Construction Contract
- SE-390 ............... Notice to Proceed – Construction Contract
- SE-395 ............... Assessment of Contract Liquidated Damages
- Table of Contents – Design-Bid-Build Project Manual

B.2 – Documents, Forms and Guides

- Design and Construction Documents and Forms – Design-Bid-Build
- Pre-Bid Conference Discussion Items
- Pre-Construction Conference Discussion Items

B.3 – Small Purchase Forms & Contract

- SE-311 ............... Invitation for Minor Construction Quotes
- SE-311-Pg 2 ............... Invitation for Minor Construction Quotes
- SE-331 ............... Quote Form
- SE-375 ............... Notice of Award
- SE-377 ............... Minor Construction Contract
- Table of Contents – Minor Construction Project Manual

B.4 – Forms for Use in Prequalifying Contractors/Subcontractors for DBB

- Contractors Statement of Qualifications & Questionnaire
- SE-110 ............... Invitation for Construction Prequalification
- SE-114 ............... Construction Prequalification Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-115 ............... Construction Prequalification Selection Committee Member – Contractor Evaluation
- SE-117 ............... Construction Prequalification Selection Committee Summary
- SE-160 ............... Request for Approval of Prequalified Contractors for Construction
APPENDIX C - CONSTRUCTION MANAGEMENT AT RISK

C.1 – Forms for Use in Procuring and Administering Construction Management at Risk Projects
- SE-410 .......... Invitation for Construction Management at Risk Services
- SE-411 .......... Register of Responding Firms – CM-R
- SE-414 .......... CM-R Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-415 .......... CM-R Selection Committee Member Evaluation - RFP
- SE-417 .......... CM-R Selection Committee Summary - RFP
- SE-460 .......... Request for Concurrence in Posting Notice of Intent to Award CM-R Contract
- SE-470 .......... Notice of Intent to Award CM-R Contract
- SE-475 .......... Request for Authority to Execute Exhibit A to CM-R Contract
- SE-480 .......... Change Order to CM-R Contract
- SE-490 .......... Notice to Proceed – CM-R Construction

C.2 – Clauses for Use on Construction Management at Risk Projects
- Clauses for Use in Construction Management at Risk Contracts
- Clauses for Use in Construction Management at Risk RFP
- Standard Modifications to the A133
- Standard Modifications to the A201 for Use With the A133

APPENDIX D – INDEFINITE QUANTITY AND TASK ORDER CONTRACTS

D.1 – Forms for Use in Procuring and Administering Indefinite Quantity Contracts
- SE-600 .......... Request to Award Multiple IDQ Contracts for the Same Services
- SE-610 .......... Invitation for Indefinite Quantity Contract
- SE-611 .......... Selection Committee Report for Interview Selection – Indefinite Quantity Contract
- SE-612 .......... Notification of Selection for Interview - Indefinite Quantity Contract
- SE-614 .......... Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-615 .......... Selection Committee Member - A/E Evaluation - Indefinite Quantity Contract
- SE-617 .......... Selection Committee Summary - Indefinite Quantity Contract
- SE-619 .......... Notification of Selection for Contract Negotiation - Indefinite Quantity Contract
- SE-620 .......... Request for Authority to Execute an Indefinite Quantity Contract
- SE-630 .......... Transmittal of Small Indefinite Quantity Contract - For Information Only

D.2 – Indefinite Quantity Contracts and Delivery Orders
- SE-635 .......... Indefinite Quantity Contract Delivery Order – Small Contract
- SE-640 .......... Indefinite Quantity Contract
- SE-645 .......... Indefinite Quantity Contract Delivery Order – Large Contract
- SE-648 .......... Indefinite Quantity Contract Delivery Order Modification – Large Contract

D.3 – Forms for Use in Procuring and Administering Task Order Contracts
- Contractors Statement of Qualifications & Questionnaire
- SE-655 .......... Invitation for Task Order Contract
- SE-657 .......... Selection Committee Member Contractor Evaluation – TOC
- SE-658 .......... Selection Committee Summary – TOC
- SE-660 .......... Request for Concurrence in Posting Notice of Intent to Award – TOC
- SE-670 .......... Notice of Intent to Award Task Order Contract

D.4 – Task Order Contracts and Task Orders
- SE-680 .......... Task Order Contract
- SE-685 .......... General Conditions to Task Order Contract
- SE-690 .......... Construction Services Task Order
- SE-695 .......... Construction Services Task Order Modification
APPENDIX E – DESIGN-BUILD (DBx)

E.1 - Forms for Use in Procuring and Administering Design-Build Projects
- SE-710 .......... Invitation for Design-Build Services
- SE-711 .......... Register of Proposals – Design-Build
- SE-712 .......... Selection Committee Report for RFQ Prequalification – Design Build
- SE-714 .......... D-B Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-715 .......... D-B Selection Committee Member Evaluation - RFP
- SE-717 .......... D-B Selection Committee Summary - RFP
- SE-760 .......... Request for Concurrence in Posting Notice of Intent to Award Design-Build Contract
- SE-770 .......... Notice of Intent to Award Design-Build Contract
- SE-771 .......... Design Documents Transmittal Form – Design-Build
- SE-780 .......... Change Order to Design-Build Contract
- SE-790 .......... Notice to Proceed – Design-Build Contract
- SE-810 .......... Invitation for Guaranteed Energy, Water and Wastewater Conservation Services

E.2 – Contracts and Clauses for Use on Design-Build Projects
- Clauses for Use in Design-Build RFP
- SE-733 .......... Agreement Between Agency and Design-Builder
- SE-734 .......... General Condition of the Contract Between Agency and Design-Builder

APPENDIX F – OSE PERMITS, AGREEMENTS AND OPTIONAL FORMS

F.1 - OSE Permits and Certificates
- SE-510 .......... Permit to Develop in a Flood Hazard Area
- SE-550 .......... Certificate of Substantial Completion
- SE-560 .......... Certificate of Final Completion
- SE-580 .......... Building/Construction Permit
- SE-585 .......... Certificate of Occupancy/Use

F.2 – Sole Source, Emergency & Brand Name Only Justification Forms
- MMO/OSE - 102 .......... Justification for Sole Source Procurement
- MMO/OSE - 103 .......... Justification for Emergency Procurement
- MMO/OSE - 139 .......... Justification for Brand Name Only Specification

F.3 – Miscellaneous OSE Forms
- SE-290 .......... Professional Services Performance Evaluation
- SE-295 .......... Assessment of Damages - Professional Services Contract
- SE-332 .......... Unit Price Bid Form
- SE-350 .......... Questionnaire for Contractors
- SE-397 .......... Construction Contractor Performance Evaluation

APPENDIX G – INSPECTIONS AND MATERIAL TESTING

G.1 – Forms for Use with Inspections and Materials Testing
- SE-955 .......... Inspection/Material Testing Order
- SE-955A .......... Inspection/Material Testing Order Negotiation Worksheet
- SE-960 .......... Inspection/Material Testing Order Amendment
- SE-960A .......... Inspection/Material Testing Order Amendment Worksheet
- SE-962 .......... Statement of Special Inspections Responsibilities
- SE-965 .......... Project Inspection/Material Testing Log
- SE-966 .......... Project Inspection/Material Testing Deficiency Log

G.2 – Guidelines for Inspections and Material Testing
- Guidelines for Inspections and Material Testing
APPENDIX H - OSE CODE TABLES & CERTIFICATIONS

H.1 – OSE Code Tables & Certifications (DO NOT MODIFY – Include As-Is on the Project Drawings)

- Required Certifications
- Table 1 ........ Flood Hazard Information
- Table 2 ........ Soils & Site
- Table 3 ........ Basic Building Code Information
- Table 4 ........ Building Area
- Table 5 ........ Building Height
- Table 6 ........ Building Design Occupant Load
- Table 7 ........ General Fire Protection Requirements
- Table 8 ........ Fire Resistance Rating of Building Elements
- Table 9 ........ Structural Design Information
- Table 10 ...... Plumbing Information
- Table 11 ...... Mechanical Information
- Table 12 ...... Electrical Information

H.2 – Design Related Construction Permits/Approvals

- Design Related Construction Permits/Approvals

APPENDIX I- OSE GUIDES AND HANDBOOKS

- RFP Discussions
- Web Site Verification for Surety Companies

APPENDIX J – SCOSE VERSION OF AIA DOCUMENTS - SAMPLES

J.1 – Use of SCOSE Versions of AIA Documents in Design-Bid-Build Project Manuals

- Use of SCOSE Versions of AIA Documents in Design-Bid-Build Project Manuals

J.2 – SCOSE Versions of AIA Documents - Samples

- **Design-Bid-Build**
  A101-2007
  A201-2007
  A701-1997
  B101-2007

- **CM at Risk**
  A133-2009
  A201-2007
  B133-2014

- **CM Advisor**
  A132-2009
  A232-2009
  B132-2009
  C132-2009

J.3 – SCOSE Versions of AIA Documents – Comparative

- **Design-Bid-Build**
  A101-2007
  A201-2007
  A701-1997
  B101-2007

- **CM at Risk**
  A133-2009
  A201-2007
  B133-2014

- **CM Advisor**
  A132-2009
  A232-2009
  B132-2009
  C132-2009