
STATE OF SOUTH CAROLINA 
COUNTY OF RICHLAND 

) IN THE COURT OF COMMON PLEAS 
) 

New Venue Technologies, Inc. ) 
) 

Petitioner, ) 
) 

vs. ) 
) 

Michael B. Spicer, individually and ) 
in his capacity of Chief Procurement ) 
Officer and Information Technology ) 
Management Officer for the State of ) 
South Carolina Information ) 
Technology Management Office and) 
Alex Doe, his designee under law ) 

Respondents . ) 

TO: THE RESPONDENTS ABOVE-NAMED: 

SUMMONS 
(NON-JURY) 

CJ \ 
·0:. 
:...01 . 

~< 
G"l • 
·o . 

YOU ARE HEREBY SUMMONED and required to answer the Complaint and Petition 

in this action, a copy of which is hereby served upon you, and to serve a copy of your Answer 

to the said Complaint and Petition upon the subscribers at 1201 Main Street, Suite 1100, 

Columbia, South Carolina, 29201 within thirty (30) days after service hereof, exclusive of the 

day of such service, and if you fail to answer the Complaint and Petition within the time 

aforesaid, judgment by default will be rendered against you for the relief demanded in said 

Complaint and Petition. 

Columbia, South Carolina 
December 2, 2013 

J ohn.schmidt@thesclawfirm.com 
Melissa J. Copeland 
S.C. Bar No. 5904 
1201 Main Street, Suite 1100 
Columbia, SC 29201 
803.748.1342 (phone) 
ATTORNEYS FOR NEW VENUE TECHNOLOGIES, 
INC. 
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STATE OF SOUTH CAROLINA 
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Petitioner, New Venue Technologies, Inc., ("NVTI") by and through its undersigned 

counsel, asserts this Complaint and Petition for Writ of Mandamus as against Michael B. 

Spicer, individually and as Chief Procurement Officer and Information Technology 

Management Officer for the State of South Carolina ("Spicer), and an unknown person, Alex 

Doe, Spicer's legal designee, as follows: 

GENERAL ALLEGATIONS 

1. By this action, Petitioner seeks Writs of Mandamus to be issued as against 

Spicer and Doe requiring prompt performance of a ministerial acts required of them by S.C. 

Code Ann. § 11-35-4230, as a consequence of the filing by Petitioner of its contract 

controversy, a copy of which is attached hereto as Exhibit 1 ("Contract Controversy"). 

2. Petitioner is a South Carolina corporation and has been and was the holder of a 

multi-year government contract for certain services involving computer software license 

management, among other things, from February 15, 2011 until the said contract was 

wrongfully terminated by the State of South Carolina on October 8, 2013. A copy of the 
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Notice of Award of the Contract is attached hereto as Exhibit B to the Contract Controversy, 

Exhibit 1 hereto. 

3. Spicer 1s a citizen and resident of the State of South Carolina and is a 

government official, namely, Chief Procurement Officer and Information Technology 

Management Officer for the State of South Carolina, whose office is located in Richland 

County, South Carolina, and who is charged under S.C. Code Ann. § 11-35-4230 with, among 

other things, receiving contract controversies filed in connection with South Carolina State 

government contracts. 

4. Alex Doe ("Doe") is a citizen and resident of the State of South Carolina and is 

the appointed designee, or is the individual to be appointed as designee, of the Chief 

Procurement Officer under S.C. Code Ann. § 11-35-4230 in connection with the Contract 

Controversy of Petitioner. 

5. As a consequence of various breaches by the State of the Contract, including but 

not limited to the wrongful termination of the Contract, Petitioner properly and timely filed 

with Spicer, pursuant to S.C. Code Ann. § 11-35-4230, the Contract Controversy as against the 

State of South Carolina, on or about November 14, 2013. 

6. The Chief Procurement Officer or his designee has exclusive jurisdiction over 

the claims alleged in the Contract Controversy pursuant to S.C. Code Ann.§ 11-35-4230. 

7. Under Section 11-35-4230, Spicer has the ministerial legal duty to promptly 

designate an impartial designee to carry out all acts required by Section 11-35-4230. Spicer has 

acknowledged that he is or may be a witness in the Contract Controversy, and he is therefore 

unable to serve as an impartial hearing officer with respect to the Contract Controversy in a 

manner consistent with Due Process requirements. 
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8. Despite multiple requests, Spicer has not carried out the ministerial statutory 

duty to promptly appoint an impartial designee to handle the Contract Controversy as hearing 

officer. 

9. Under Section 11-35-4230 Spicer's designee, Doe, is required to perform 

ministerial duties promptly, including: (1) to make a prompt attempt to settle the contract 

controversy asserted and filed by Petitioner prior to commencement of administrative review; 

(2) if, after reasonable attempt, settlement is not reached, to conduct a prompt administrative 

review, in compliance with Due Process, including the setting of a prompt hearing, and (3) and 

to issue a reasoned decision on the contract controversy within ten days after completion of the 

administrative review. These acts are ministerial acts required of Spicer or his designee by law. 

10. Neither Spicer, nor Doe, has carried out the ministerial statutory duties required 

by Section 11-35-4230, despite numerous requests by Petitioner. 

11. Spicer and his designee, Doe, have the legal duties to perform these acts 

consistent with the law and Due Process. 

12. The acts required of Spicer and his designee as alleged herein are ministerial, 

and are not discretionary. 

13. Petitioner has a specific legal right for which the discharge of the duty 1s 

necessary, as a consequence of its filing of the Contract Controversy. 

14. Petitioner lacks any other legal remedy, apart from mandamus, because under 

law, only the CPO or his designee have jurisdiction over contract controversies. 

15. Petitioner also continues to suffer irreparable harm from the failure of Spicer 

and Doe to carry out their legal duties, as follows: the State has proceeded and continued to 

engage in an extreme course of conduct designed to injure and intimidate Petitioner, and to 
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prevent Petitioner from exercising its legal rights in the Contract Controversy, as well as to 

injure Petitioner's business and reputation. This misconduct includes but is not limited to the 

State's initiation (then dismissal) of an earlier, unfounded contract controversy as against 

Petitioner, which contained numerous false and unsupported accusations, and which was only 

at length withdrawn by the State; large non-consensual chargebacks of funds from bank 

accounts of Petitioner; the widespread publication by the State of the unfounded (and later 

dismissed) contract controversy by the State as against Petitioner, coupled with an 

unreasonable delay in publishing the dismissal of said contract controversy; the widespread 

publication by Spicer and the State of a formal document, stating that Spicer scheduled a 

hearing to consider the debarment and suspension of Petitioner "due to the breach of contract" 

by Petitioner, when in fact there was no breach and the State's claim of breach was withdrawn 

(See Exhibit 2, attached); threats by the State to involve criminal authorities against Petitioner; 

unfounded and spurious accusations of criminal wrongdoing on the part of Petitioner by the 

State; the assertion of unfounded and unproven criminal charges as against Petitioner made by 

the State and its employees and agents, which resulted in Petitioner's principal being 

temporarily unlawfully detained, incarcerated and falsely imprisoned; the institution of 

unfounded and baseless debarment and suspension proceedings as against Petitioner; and the 

wrongful termination of Petitioner 's contract. 

16. Petitioner notes, for the benefit of the Court, that when the State initiated its 

unfounded (and withdrawn) contract controversy as against Petitioner, on September 30, 2013, 

Spicer issued a notice of hearing the very next day, on October 1, 2013, and set the hearing to 

be heard in the same month, on October 31, 2013. There is no just reason that Spicer could not 

appoint an impartial hearing officer designee and schedule the hearing on Petitioner's claim in 
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a similar timeframe. Such timeframes are commonplace in the context of State Procurement 

Hearings. The failure of Spicer and his designee, Doe, to act as required by law in accordance 

with the law requiring prompt action, and in the context of the State's usual timeframes, 

demonstrates the need for judicial intervention. Simply put, false, damaging and scandalous 

accusations and allegations have been asserted as against Petitioner by the State, and the State 

refuses to allow Petitioner a proper and timely Due Process hearing in which to clear its name. 

All the while, irreparable harm to Petitioner continues. 

WHEREFORE, Petitioner asks for an Order and Writ of Mandamus, to issue from this 

Court, requiring that Spicer and his designee promptly and within five days comply with their 

obligations under S.C. Code 11-35-4230, as set forth herein; that they afford Petitioner all Due 

Process rights reserved to it by law; for its attorneys' fees and costs associated with this action; 

and for such other and further relief as is permitted by law. 

Columbia, South Carolina 
December 2, 2013 

John.schmidt@thesclawfirm.com 
Melissa J. Copeland 
S.C. Bar No. 5904 
Missy.copeland@thesclawfirm.com 
1201 Main Street, Suite 1100 
P.O. Box 11547(29211) 
Columbia, SC 29201 
803.748.1342 (phone) 
803.748.1210 (fax) 

ATTORNEYS FOR NEW VENUE TECHNOLOGIES, 
INC. 
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ST ATE OF SOUTH CAROLINA ) BEFORE THE CHIEF PROCUREMENT OFFICER 
COUNTY OF RICHLAND ) 

In re: Contract Controversy of ) 
New Venue Technologies, Inc. ) 

) 
Claimant, ) 

) 
vs. ) 

) 
State of South Carolina ) 

) 
Respondent . ) 

NEW VENUE 
TECHNOLGIES, INC. 'S 

CONTRACT 
CONTROVERSY CLAIMS 

Claimant, New Venue Technologies, Inc., ("NVTI") by and through its undersigned 

counsel, asserts its contract controversy claims as against the State of South Carolina, 

(including its governmental subdivisions and its Public Procurement Units)(hereinafter, 

collectively and individually the "State"), as follows: 

GENERAL ALLEGATIONS 

1. This controversy concerns a contract solicited and awarded under the South 

Carolina Consolidated Procurement Code. The Chief Procurement Officer or his designee has 

exclusive jurisdiction over the claims alleged herein pursuant to S.C. Code Ann. § 11-35-4230. 

2. The CPO does not have jurisdiction over claims which NVTI may have that are 

not in the nature of contract, including but not limited to tort claims as against individuals and 

state entities, and claims under federal statutes, including but not limited to federal claims 

which pre-empt state laws. 

3. On August 5, 2010, the Information Technology Management Office issued 

Solicitation No. 5400001873, as amended, a copy of which (together with Amendment I 

thereto) is attached hereto as Exhibit A. 
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4. NVTI was a proposer who submitted a response to Solicitation No. 5400001873 

("solicitation"). NVTI was issued an "Intent to Award" with respect to the Contract. A copy of 

the Intent to Award is attached hereto as Exhibit B. 

5. The Statement of Intent to Award issued and posted by the State on December 

21, 2010 states that it "becomes the final Statement of Award effective 08:00:00, January 4, 

2011 ", and that "the final statement of award serves as acceptance of [NVTI's] offer." 

6. Pursuant to this Statement of Award, the Contract was to commence on 

February 15, 2011, and was to continue until and including February 14, 2016. 

7. The start date of February 15, 2011 was a result of the State pushing back the 

start date from earlier discussed and promised start dates in December 2010 and early January 

2011. 

8. Per the Solicitation, the documents that constitute the contract at issue 

(hereinafter "Contract") include the Record of Negotiations, documents regarding clarification 

of the offer under procurement authorities, the Solicitation, as amended, modifications to New 

Venue's offer, if any were accepted by the Chief Procurement Officer, the NVTI offer, the 

notice of award and purchase orders. The Solicitation provided that any document signed or 

otherwise agreed to by the persons other than the Procurement Officer shall be void and of no 

effect. 

9. The Solicitation, and thus, the Contract, provided that "It is the State's intent to 

solicit responses for a Software Acquisition Manager (SAM) to maintain a real-time web-based 

vendor hosted system for use by all Public Procurement Units. The SAM can be defined as a 

software acquisition manager acting as an order fulfillment, distribution, and tracking system 

designed to monitor software licenses, license transfers, license redistribution, software 
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maintenance and renewals, and warranty transactions as well as invoicing and payment from 

acquisition to end of life cycle." 

10. The Solicitation, and thus, the Contract, further provided that "The South 

Carolina Information Technology Management Office (ITMO) is soliciting proposals for a 

state term contract for the fulfillment and tracking of software licenses and maintenance 

purchases, warranty information, license and maintenance expiration dates, and support 

services purchase and expiration dates. Since no funds have been appropriated for this project, 

a self-funded system is required (see Section III., Budget). It is the intent of the State to have 

participating Public Procurement Units submit all software purchase orders through the SAM." 

11. The Solicitation, and thus the Contract, also provided that "The State intends to 

award a state term contract to one Offeror for use by all State Agencies." 

12. Under the Contract awarded to NVTI, to commence on February 15, 2011, all 

participating Public Procurement Units and all State Agencies were required to submit all 

software purchase orders through the SAM. As to each such order and purchase of software, 

NVTI, as contractor, was entitled to "retain a fee (a percentage of the total invoice less returns 

& taxes) that will be charged to the software provider (LAR, VAR, etc.). The fee will then be 

deducted from that software provider's invoice prior to SAM's payment to software provider. 

1% will be submitted to the State as an administrative fee. For example, if the SAM fee is 3% 

then 2% remains with the SAM and 1 % is submitted to ITMO as an administrative fee." In the 

case of NVTI's proposal, under this contract, NVTI was entitled to retain a SAM fee of 2.5% of 

all software purchased by the State of South Carolina and its Public Procurement Units from 

February 15, 2011 until expiration of the contract on February 14, 2016. 
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13. The Solicitation did not provide for any Public Procurement Unit to be excluded 

from the SAM. Public Procurement Units subject to the SAM, and thus the requirements of the 

Contract, include but are not limited to two hundred seven state agencies, public entities and 

political subdivisions of the state such as DHEC, The Citadel, Charleston County School 

Districts, DSIT, University of South Carolina, South Carolina State University, and others. 

14. The State has acknowledged and agreed that orders and purchases of Citrix, 

Corel, IBM Middleware, Microsoft, Microsoft EES, Oracle, and Symantec software, among 

others, were to be included as a part of the contract at issue. However, no software orders or 

purchases were excluded by the Contract, and thus, all software orders and purchases from 

February 15, 2011 until February 14, 2016 were to be subject to the 2.5 percent fee to be paid 

to NVTI. Under the Contract, NVTI, as contractor, was entitled to "retain a fee" equaling 2.5 

percent of the total of each such invoice less returns & taxes, as to all software purchases by 

the State of South Carolina and all of its agencies and subdivisions. 

15. Well into the Contract term, the State acknowledged in writing that NVTI's web 

solution was "ready and has been fully tested" that it "was excellently designed" and that New 

Venue "exceeded our expectations." Further, the State acknowledged in writing that "delays on 

our (the State's) end" was the reason that the system delivered by NVTI was "not fully 

implemented yet." 

16. Due to the acts and omissions of the State, each of which constitute significant, 

material and ongoing breach of the Contract, the State failed and refused to permit and require 

all software orders and purchases to be submitted to the SAM so that NVTI could receive its 

2.5% fee. 
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17. In fact, starting February 15, 2011, the State and its agencies, subdivisions and 

Public Procurement Units submitted no purchases to the SAM for more than seven months, in 

violation of the Contract. This breach of Contract by the State deprived NVTI of significant 

and substantial revenue that NVTI relied on and needed to perform under the Contract. NVTI 

notified the State of this ongoing breach repeatedly and asked the State to conform to the 

Contract repeatedly, to no avail. 

18. Moreover, after seven months into the Contract term, the State and its agencies, 

subdivisions and Public Procurement Units thereafter submitted only a limited number of all 

software orders and purchases to the SAM, in ongoing violation of the Contract. This ongoing 

and persistent breach of Contract by the State deprived NVTI of significant and substantial 

revenue that NVTI relied on and needed to perform under the Contract. NVTI notified the 

State of this ongoing and persistent breach repeatedly and asked the State to conform to the 

Contract repeatedly, to no avail. 

19. As a consequence of its failure and refusal to implement and require all software 

orders and purchases to be submitted to the SAM, throughout the entire tenn of the contract, 

the State has been in breach of the Contract from the first day of the Contract until the last day 

of the Contract, on October 8, 2013, the date on which the State wrongfully, and in breach of 

its Contract, terminated the Contract, purportedly "for cause" but without justification. 

20. Under the Contract, the State agreed it took responsibility for working with all 

current state term contract holders ("Vendors"), as to software, to make any changes needed to 

the contracts of the Vendors to work with the SAM. 

21. The State also had agreed that it would "make every effort" to work with 

manufacturers/vendors to help them understand the processes associated with the Contract. 
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22. In the Contract, the State clearly specified that it was not outsourcing software 

purchasing, but that "the contract was limited to the tracking of license purchases, renewals, 

etc." 

23. In the Contract, the State also expressly agreed that "Neither party 1s an 

employee, agent, partner, or joint venturer of the other." 

24. In the Contract, the State specifically stated that its intent was not to invite the 

contractor to take over the complete software procurement process, but was rather "simply for 

the installation of a software solution to manage the software purchase process itself." 

25. By its actions in breach of the Contract, the State deprived NVTI of significant 

revenue needed for NVTI to successfully perform its Contract with the State, and thus the State, 

despite NVTI's best efforts, set NVTI up to fail. Even despite such ongoing misconduct by the 

State, NVTI admirably continued to perform all expressly stated, material aspects of its 

Contract. In doing so, NVTI incurred significant damages and losses, for which the State is 

liable. 

26. These damages include, but are not limited to: lost revenue equaling 2.5% of the 

total dollar amount of all purchases of software by all State agencies and by all Public 

Procurement Units which were to participate in the SAM commencing and from February 15, 

2011 until close of business on February 14, 2016; the total the costs of analysts, developers 

and testers to build the solution to meet the State's requests; the costs of training, staffing and 

paying a help desk team; the costs of graphic design for marketing material required by the 

Contract; the costs of engaging support to assist in designing and building the online training 

tutorial under the Contract; the costs of all hardware, software, equipment, space, materials, 

supplies and personnel necessary for the implementation of the Contract that NVTI was 
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awarded; the cost of disaster recovery systems required for performance of the Contract, 

among others. 

27. The State further breached its Contract with NVTI, after commencement thereof, 

by imposing and attempting to impose on NVTI new conditions, not contained in or a part of 

the parties' Contract, as a pre-condition for the State to perform its own contractual obligations, 

in violation ofNVTI's rights under the Contract. NVTI incurred damages, losses and harm as a 

consequence of attempting to comply with these extra-contractual demands of the State. 

Despite the fact that the State's numerous and onerous demands were over and above the 

requirements of NVTl's Contract with the State, NVTI continued to attempt to meet these 

excessive demands, at great expense, cost and damage to NVTI. 

28. Among other violations by the State of NVTI's rights under the Contract, 

software Vendors were never required by the State to provide NVTI with software 

Licenses/KeyIDs; NVTI was forced by the State to implement additional functionally within 

the MySAM Central application that was not was not a part of the Contract or the original 

system requirements; NVTI was forced by the State to undergo creditworthiness and financial 

approval processes by software Vendors at the insistence of software Vendors and such Vendor 

approvals were never a part of the Contract requirements; the State informed NVTI only after 

the Contract commenced that a substantial line of credit (not specified or required by the 

Contract, was required by the State as a precondition to implementation of the Contract; as a 

result of the State's extra-contractual line of credit requirement, NVTI was required to, and did, 

seek financing from numerous sources to satisfy the State's extra-contractual demands; from 

January 2011 through August 2011, NVTI (at its own expense) traveled, in good faith, 
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throughout the State of South Carolina to perform "demos" for agencies for a contract that the 

State was unreasonably refusing to implement, in violation of the Contract and NVTI's rights. 

29. NVTI wrote to the State notification, warning that the State's ongoing and 

numerous breaches were causing NVTI serious harm, placing NVTI at risk of financial ruin. 

NVTI stated ""However, due to the non-cooperative Vendors, we are unable to service these 

customers, which means we are still making $0 for this contract even though our solution is in 

place and is ready to be implemented." 

30. NVTI further notified the State in writing that "In good faith, we have spent 

(and continue to spend) the money to build and maintain our solution due to the fact that we 

were awarded a contract by the State of South Carolina - promising us the opportunity to earn 

revenue beginning February 15, 2011. It is now May and we have yet to make our first dollar. 

All the while our expenses are climbing." 

31. NVTI sent yet another such notice to the State as June 2011 approached, when 

the State continued in its extraordinary non-performance and breach. Again, NVTI warned the 

State that it continued to incur costs and losses, without any of the revenue to which it was 

entitled under the Contract. 

32. The State thereafter further breached its Contract with NVTI by sending NVTI a 

"Show Cause Letter" dated January 28, 2013, and a demand letter, dated September 30, 2013, 

when in fact the State itself was in breach, had been in breach, and persistently remained in 

material breach of its contractual obligations to NVTI from the beginning of the Contract, 

continuously, throughout. 

33. The State further breached its Contract with NVTI on or about August 26, 2013 

when it improperly issued "Contract Modification #1" in violation of NVTI's Contract rights, 
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and improperly proceeded to modify its own actions, rights and obligations and NVTI's rights 

obligations from those set forth under the parties' Contract. 

34. As alleged herein, during the term of the Contract, the State wrongfully, and in 

breach of its Contract, made excessive and costly extra-contractual demands of NVTI as a pre­

condition to the State's own performance of its existing obligations under the Contract. 

35. The State's excessive, extra-contractual demands of NVTI and the extensive 

damages already caused to NVTI by the State's ongoing and enduring breaches of Contract as 

alleged herein, culminated in extreme and aggressive misconduct by the State as against NVTI, 

amounting to (among other things) further breach of Contract by the State, and a violation of 

the State's obligation of good faith and fair dealing. This misconduct includes but is not limited 

to the State's initiation of an unfounded Contract Controversy as against New Venue, which 

contained numerous false and unsupported accusations, and which was only at length 

withdrawn; large non-consensual chargebacks of funds from bank accounts of NVTI; threats 

by the State to involve criminal authorities against NVTI; unfounded and spurious accusations 

of criminal wrongdoing on the part of NVTI by the State; the assertion of unfounded criminal 

charges as against NVTI made by the State and its employees and agents, which resulted in 

NVTI's principal being unlawfully detained, incarcerated and falsely imprisoned; the 

institution of unfounded and baseless debarment and suspension proceedings as against NVTI; 

and the wrongful termination of NVTI's contract. NVTI has suffered contract damages (in 

addition to other damages to be redressed separately, in other fora having jurisdiction thereof) 

as a result of these extreme actions on the part of the State. 
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36. NVTI seeks an award of all damages resulting from the State's numerous 

breaches of Contract asserted herein; an award of all costs and losses caused to NVTI by the 

State as a result of the State's misconduct, wrongdoing and breaches described herein. 

37. NVTI seeks an accounting of all orders and purchases by the State (including all 

of its agencies) of software from February 15, 2011 until the date of the hearing, and an award 

to NVTI of 2.5% of the total amount of all such purchases, (less the minimal amounts NVTI 

has been already paid for any such purchases); and an Order that the State must pay to NVTl, 

monthly, 2.5% of all orders and purchases software by the State and all of its agencies from the 

date of the hearing on this matter until February 14, 2016. 

38. NVTI also seeks an accounting of all orders and purchases of software by the 

State's Public Procurement Units that participated in the SAM from February 15, 2011 until the 

date of the hearing, and an award to NVTI of 2.5% of the total amount of all such purchases, 

(less the minimal amounts NVTI has been already paid for any such purchases); and an Order 

that the State must pay to NVTI, monthly, 2.5% of all orders and purchases software by the 

said Public Procurement Units from the date of the hearing on this matter until February 14, 

2016. 

39. NVTI further asks for an award of damages for such amounts, as well as 

damages for the state's unlawful breach of the contract in the manners stated herein, the costs 

and damages flowing therefrom, future, lost profits as a result of the improper termination of 

the contract, attorneys' fees and costs, as well as all remedies available in this matter and such 

other and further relief as the CPO deems appropriate. 

40. By asserting the Claims and Request for Resolution herein NVTI and its 

principals do not waive, but expressly reserves all claims at law and in equity, for all state tort 

10 



law claims and for all federal law claims available as against the State and others acting 

wrongfully in concert therewith. 

41. NVTI asks that the CPO appoint a proper, disinterested and impartial hearing 

officer to set a prnmpt hearing: to Order that the State promptly comply with rhc \ arious la\\'ful 

Freedom of Information Law requests that have been submitted to the Stale b\' 01 on bchaii" n1· 

NVTJ: to afford NVTI all Due Pro1.:i.:ss rights reserved to it by law; to hear and decide this 

matter promptly; and to grant to NVTI all relief requested herein, and all relief otherwise 

permitted by law. 

Columbia, South Carolina 
November 14, 2013 

RESPECTFULLY SUBMITTED. 

_ _.-.--=' 
I 

John. schmidt@}thescl aw firm. com 
Melissa J. Copeland 
S.C. Bar No. 5904 
Missy.copeland@thesclawfirm.com 
120 I Main Street, Suite 1100 
P.O. Box 11547(2921 l) 
Columbia, SC 2920 l 
803. 748. 1342 (phone) 
803.748.1210(fox) 

ATTORNl-:YS FOR l\iEW Vl:'.M!E Tl-Cl T'.\OL OCill'S. 
INC. 
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