

SETTLEMENT AGREEMENT

In the Matter of: Contract Controversy by SC State University
Initiated by letter dated January 27, 2010 to John White, State Engineer
Lowman Hall Renovation
State Project No. H24-9569-DC

The undersigned parties do hereby agree that the dispute involved in the above matter is and shall be settled by the following agreement:


1. A deductive change order in the amount of \$8,203.08 will be issued and signed by all parties, such constituting the full resolution of all issues raised in this controversy.

It is agreed that any dispute regarding this agreement shall be governed and resolved pursuant to Section 4.5 of the Standard Supplementary Conditions 00811-OSE as amended, edition 07/01.

It is agreed that this Settlement Agreement will be submitted to the State Engineer, acting as the Chief Procurement Officer for final approval and will become effective upon his signature.

WE SO MOVE AND AGREE


South Carolina State University

By: 

Its SR. V.P. Finance, Facilities & MIS

Date: April 15, 2010


Weber Construction Company, Inc.

By: 

Its President

Date: April 15, 2010

I APPROVE


John St. C. White, P.E.
South Carolina State Engineer
Chief Procurement Officer
April 15, 2010