

OFFICE OF STATE ENGINEER
MANUAL FOR PLANNING AND EXECUTION OF STATE PERMANENT IMPROVEMENTS
2023 EDITION

TABLE OF CONTENTS

CHAPTER 1

GENERAL INFORMATION

- 1.1 Related Statutory Authority
- 1.2 Role of the State Engineer and Office of the State Engineer (OSE)
- 1.3 Purpose of this Manual
- 1.4 Organization
- 1.5 Key Definitions
- 1.6 Agency Responsibilities
- 1.7 General Procurement Information
- 1.8 Unauthorized Procurements
- 1.9 Relationship between Local Officials and State Agencies
- 1.10 Freedom of Information Act and Trade Secrets Act
- 1.11 Legal Remedies for Solicitation and Awards
- 1.12 Legal Remedies for Contract Controversies

CHAPTER 2

MINORITY BUSINESSES

- 2.1 Related Statutory Authority
- 2.2 State Policy
- 2.3 Minority Business Enterprise (MBE) Utilization Plan
- 2.4 Certification of Minority Businesses
- 2.5 Contracting with Certified Minority Businesses
- 2.6 Bonding of Small and Minority Business Enterprises
- 2.7 SBA Surety Bond Guarantee Program
- 2.8 Income Tax Credit
- 2.9 Progress Payments for Construction Related Services
- 2.10 Letters of Contract Award
- 2.11 Requirements of Standard Form Contracts

CHAPTER 3

PROJECT PLANNING

- 3.1 Related Statutory Authority
- 3.2 Strategic Planning
- 3.3 Defining/Programming the Project
- 3.4 Selecting a Project Delivery Method
- 3.5 Prequalification of Prime Contractors/Subcontractors for Design-Bid-Build
- 3.6 Selecting Performance and Payment Security
- 3.7 Establishing the Project
- 3.8 Performance Evaluation

CHAPTER 4

PROCURING PROFESSIONAL SERVICES INDEPENDENT OF CONSTRUCTION SERVICES

- 4.1 Related Statutory Authority
- 4.2 Definitions
- 4.3 Small Professional Services Contracts (Fees of \$50,000 or Less)
- 4.4 Large Professional Services Contracts
- 4.5 Professional Services Indefinite Quantity Contracts (IDQs)
- 4.6 Procedures for Amending Professional Services Contracts
- 4.7 Sole Source and Emergency Selection of Professional Services
- 4.8 Professional Liability Insurance
- 4.9 Design Professional Errors and Omissions

CHAPTER 5**DESIGN/CONSTRUCTION DOCUMENT & CONSTRUCTION STANDARDS**

- 5.1 Related Statutory Authority
- 5.2 Authority Having Jurisdiction
- 5.3 Codes and Standards
- 5.4 Flood Hazard Area Development
- 5.5 Information Technology Requirements
- 5.6 Existing Structures – Special Considerations
- 5.7 Modular Buildings
- 5.8 Prohibited Building Materials
- 5.9 Design Related Construction Coordination, Permits and Approvals
- 5.10 Energy Conservation and Sustainable Construction
- 5.11 Green Purchasing Initiative
- 5.12 Required Inspection Services
- 5.13 Non-Restrictive Specifications
- 5.14 Document Submittals to OSE
- 5.15 Project Name and Number
- 5.16 Drawings
- 5.17 Project Manual
- 5.18 Special Bidding Requirements
- 5.19 Design Submittal Requirements
- 5.20 OSE Review and Approval Process

CHAPTER 6**PROCUREMENT OF DESIGN-BID-BUILD CONSTRUCTION CONTRACTOR – COMPETITIVE SEALED BIDDING (Procurements Greater Than \$100,000.)**

- 6.1 Related Statutory Authority
- 6.2 Advertising Projects for Bidding
- 6.3 Pre-Bid Conferences and Site Visits
- 6.4 Addenda
- 6.5 Bid Postponement
- 6.6 Bid Cancellation
- 6.7 Bid Openings
- 6.8 Bid Withdrawal, Modification, or Correction
- 6.9 Immediately After Bid Opening
- 6.10 Determination of Bidders' Responsiveness
- 6.11 Determination of Bidder's Responsibility
- 6.12 Tie Bids
- 6.13 Required Bid Tabulation
- 6.14 Extending Bid Expiration Period
- 6.15 Rejection of All Bids
- 6.16 Re-Bidding Projects
- 6.17 Permitted Negotiations after Unsuccessful Bidding
- 6.18 Insufficient Funds Authorized by Form A-1
- 6.19 Notice of Intent to Award
- 6.20 Contract Execution Waiting Period
- 6.21 Submitting the Contract to Contractor for Execution
- 6.22 Reviewing Certificate of Insurance and Performance and Payment Bonds
- 6.23 Return of Bid Security and Disposition of Bids

CHAPTER 7**CONSTRUCTION CONTRACT ADMINISTRATION – DESIGN-BID-BUILD**

- 7.1 Related Statutory Authority
- 7.2 Inspection and Testing Services
- 7.3 Building / Construction Permit
- 7.4 Pre-Construction Conference
- 7.5 Notice to Proceed
- 7.6 Construction Schedules
- 7.7 Shop Drawings
- 7.8 Evaluation of Substitutions
- 7.9 Substitution of Subcontractors
- 7.10 Change Orders
- 7.11 Change Orders: Delays and Time
- 7.12 Change Directives
- 7.13 Resolution of Construction Claims and Disputes between Contractor and Agency
- 7.14 Claims by Others
- 7.15 Disputes or Unresolved Claims
- 7.16 Application and Certification for Payment
- 7.17 Progress Payments to Contractors
- 7.18 Withholding Payment to Contractors
- 7.19 Retained Amounts of Progress Payments (Retainage)
- 7.20 Substantial Completion
- 7.21 Certificate of Occupancy / Use
- 7.22 Record Documents
- 7.23 Final Completion
- 7.24 Contract Closure and Final Payment
- 7.25 One-Year Corrective Work Period
- 7.26 Project Close-Out

CHAPTER 8**MISCELLANEOUS PROCUREMENTS**

- 8.1 Related Statutory Authority
- 8.2 Types of Miscellaneous Procurements
- 8.3 Small Purchases
- 8.4 Sole Source Procurements
- 8.5 Emergency Procurements
- 8.6 Brand Name Only and Brand Name or Equal Specifications

CHAPTER 9**INDEFINITE QUANTITY AND TASK ORDER CONTRACTS**

- 9.1 Related Statutory Authority
- 9.2 Definitions
- 9.3 General Requirements for Solicitation of an Indefinite Quantity Contract (IDQ)
- 9.4 Professional Services Indefinite Quantity Contracting
- 9.5 General Requirements for Solicitation of a Task Order Contract (TOC)
- 9.6 Construction Services Task Order Contracting

CHAPTER 10**REAL PROPERTY**

- 10.1 Related Statutory Authority
- 10.2 Acquisition of Real Property
- 10.3 Demolition of Real Property
- 10.4 Moving Real Property
- 10.5 Sale of Real Property
- 10.6 Lease-Purchase Arrangements
- 10.7 Leasing and Renovation of State Property by Others
- 10.8 Leasing and Renovation of Non-State Property by a State Agency

CHAPTER 11**CONSTRUCTION MANAGEMENT AT RISK**

- 11.1 Related Statutory Authority
- 11.2 Definitions
- 11.3 Special Considerations for CM-R
- 11.4 Source Selection Method
- 11.5 Selection Committee Structure and Staffing for the RFP Process
- 11.6 Selection Committee Meetings
- 11.7 Selection Plan for the RFP Process
- 11.8 Request for Qualifications
- 11.9 Request for Proposals
- 11.10 Potential Offeror’s Participation in a Report or Study Used in Preparation of Design Requirements
- 11.11 Receipt, Opening and Registering of Proposals
- 11.12 Permissible Communications with Offerors After Opening but Before Award
- 11.13 Rejection of Proposals Withdrawals of Proposals and Cancellation of Solicitation
- 11.14 Interviews, Evaluations and Ranking of Proposals
- 11.15 Approval of the Recommendation
- 11.16 Negotiations of the Contract
- 11.17 Notice of Intent to Award
- 11.18 Contract Execution Waiting Period
- 11.19 Executing the Contract
- 11.20 Debriefing Unsuccessful Offerors After Notice of Award
- 11.21 Preconstruction Services
- 11.22 Negotiation the Guaranteed Maximum Price (GMP)
- 11.23 OSE Concurrence with the Request for Authority to Execute Exhibit “A”
- 11.24 Notice to Proceed with Construction Services
- 11.25 Inspection and Testing Services
- 11.26 Building / Construction Permit
- 11.27 Certificate of Insurance and Performance and Payment Bonds
- 11.28 Change Orders
- 11.29 Change Order: Delays and Time
- 11.30 Change Directives
- 11.31 Resolution of Construction Claims and Disputes Between the Contractor and the Agency
- 11.32 Payments to the Contractor
- 11.33 Substantial Completion
- 11.34 Certificate of Occupancy / Use
- 11.35 Record Documents
- 11.36 Final Completion
- 11.37 Contract Closure and Final Payment
- 11.38 One-Year Corrective Work Period
- 11.39 Project Close-Out

CHAPTER 12**DESIGN-BUILD, DESIGN-BUILD-OPERATE-MAINTAIN & DESIGN-BUILD-FINANCE-OPERATE-MAINTAIN
(Includes DESIGN-BUILD GUARANTEED ENERGY SAVINGS CONTRACTS)**

- 12.1 Related Statutory Authority
- 12.2 Definitions
- 12.3 Special Consideration for Design-Build
- 12.4 Source Selection Method
- 12.5 Selection Committee Structure and Staffing for the RFP Process
- 12.6 Selection Committee Meetings
- 12.7 Selection Plan for the RFP Process
- 12.8 Request for Qualifications
- 12.9 Request for Proposals
- 12.10 Requirement for Independent Peer Reviewer
- 12.11 Potential Offeror’s Participation in a Report or Study Used in Preparation of Design Requirements
- 12.12 Receipt, Opening and Register of Proposals
- 12.13 Permissible Communications with Offerors after Opening but Before Award

CHAPTER 12 (cont.)

- 12.14 Rejection of Proposals, Withdrawal of Proposals and Cancellation of Solicitation
- 12.15 Interviews, Evaluation and Ranking of Proposals
- 12.16 Approval of the Recommendation
- 12.17 Negotiation of the Contract
- 12.18 Notice of Intent to Award
- 12.19 Contract Execution Waiting Period
- 12.20 Executing the Contract
- 12.21 Debriefing Unsuccessful Offerors after Notice of Award
- 12.22 Inspection and Testing Services
- 12.23 Building / Construction Permit
- 12.24 Submittal of Design Document to OSE
- 12.25 Change Orders
- 12.26 Change Orders: Delays and Time
- 12.27 Change Directives
- 12.28 Resolution of Claims and Disputes between the Design-Builder and Agency
- 12.29 Payments to the Design-Builder
- 12.30 Substantial Completion
- 12.31 Certificate of Occupancy / Use
- 12.32 Record Documents
- 12.33 Final Completion
- 12.34 Contract Closure and Final Payment
- 12.35 One Year Corrective Work Period
- 12.36 Project Close-Out
- 12.37 Additional Resources

CHAPTER 13**AGENCY CERTIFICATION FOR CONSTRUCTION PROCUREMENT AND DELEGATED CODE REVIEW**

- 13.1 Related Statutory Authority
- 13.2 Delegation of Construction Procurement Authority
- 13.3 Certification Request Procedures
- 13.4 Audit and Record Retention Requirements
- 13.5 In-House Construction Projects
- 13.6 Certification Violations
- 13.7 Delegation of Building Code Enforcement Authority

APPENDIX A – PROFESSIONAL SERVICES**A.1 – Forms for Use in Procuring and Administering Professional Services Contracts**

- SE-210 Invitation for Professional Services
- SE-211 Selection Committee Report for Interview Selection
- SE-212 Notification of Selection for Interview
- SE-214 Professional Services Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-215 Professional Services Selection Committee Member – A/E Evaluation
- SE-217 Professional Services Selection Committee Summary
- SE-219 Notification of Selection for Professional Services Contract
- SE-220 Request for Concurrence in Posting Notice of Intent to Award Professional Services Contract
- SE-221 Notice of Intent to Award - Professional Services Contract
- SE-230 Transmittal of Small Professional Services Contract - For Information Only
- SE-232 Transmittal of Amendment to Small Professional Services Contract - For Information Only
- SE-232, Pg 2 Amendment Request Summary – Small Professional Services Contract
- SE-260 Amendment to Professional Services Contract
- SE-260, Pg 2 Amendment Request Summary – Professional Services Contract

A.2 – Professional Services Contracts

- SE-235Professional Incidental Services Contract
- SE-240Small Professional Services Contract for Construction Projects

APPENDIX B – DESIGN-BID-BUILD**B.1 – Forms for Use in Procuring and Administering Construction Services Contracts**

- SE-310..... Invitation for Design-Bid-Build Construction Services
- SE-310, Pg 2..... Invitation for Design-Bid-Build Construction Services – Project Information
- SE-330..... Lump Sum Bid Form
- SE-355..... Performance Bond
- SE-357..... Labor & Material Payment Bond
- SE-360..... Request for Concurrence in Posting Notice of Intent to Award Design-Bid-Build Contract
- SE-370..... Notice of Intent to Award - Design-Bid-Build Contract
- SE-371..... Design Documents Transmittal Form – Design-Bid-Build
- SE-380..... Change Order to Design-Bid-Build Contract
- SE-380, Pg 2..... Change Order Request Summary – Design-Bid-Build
- SE-390..... Notice to Proceed – Design-Bid-Build Contract
- Table of Contents – Design-Bid-Build Project Manual

B.2 – Documents, Forms and Guides

- Design and Construction Documents and Forms – Design-Bid-Build
- Guide for Organizing & Completing Project Manual – Design-Bid-Build between \$10K and \$100K
- Guide for Organizing & Completing Project Manual – Design-Bid-Build over \$100K
- Pre-Bid Conference Discussion Items
- Pre-Construction Conference Discussion Items

B.3 – Small Purchase Forms & Contract

- SE-311..... Invitation for Minor Construction Quotes
- SE-311, Pg 2..... Invitation for Minor Construction Quotes – Project Information
- SE-331..... Quote Form
- SE-333..... Quote Form with Unit Prices
- SE-355..... Performance Bond
- SE-357..... Labor & Material Payment Bond
- SE-375..... Notice of Award - Minor Construction Contract
- SE-377..... Minor Construction Contract
- SE-381..... Change Order to Minor Construction Contract
- SE-381, Pg 2..... Change Order Request Summary - Minor Construction
- SE-391..... Notice to Proceed – Minor Construction Contract
- Table of Contents – Minor Construction Project Manual

B.4 – Forms for Use in Prequalifying Prime Contractors/Subcontractors for Design-Bid-Build

- Contractors Statement of Qualifications & Questionnaire
- SE-110..... Invitation for Construction Prequalification
- SE-114..... Construction Prequalification Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-115..... Construction Prequalification Selection Committee Member – Contractor Evaluation
- SE-117..... Construction Prequalification Selection Committee Summary
- SE-160..... Request for Approval of Prequalified Contractors for Construction
- SE-170..... Notice of Prequalification of Contractors – Design-Bid-Build

APPENDIX C - CONSTRUCTION MANAGEMENT AT RISK (CM-R)**C.1 – Forms for Use in Procuring and Administering Construction Management at Risk Projects**

- SE-410 Invitation for Construction Management at Risk Services
- SE-411 Register of Responding Firms – CM-R
- SE-412 CM-R Selection Committee Report for Prequalification
- SE-414 CM-R Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-415 CM-R Selection Committee Member – RFP Evaluation
- SE-417 CM-R Selection Committee Summary - RFP
- SE-460 Request for Concurrence in Posting Notice of Intent to Award CM-R Contract
- SE-461 Permits and Project Information – CM-R Contract
- SE-470 Notice of Intent to Award - CM-R Contract
- SE-471 Design Documents Transmittal Form – CM-R
- SE-480 Change Order to CM-R Contract
- SE-480, Pg 2 Change Order Request Summary - CM-R
- SE-490 Notice to Proceed – CM-R Construction Services
- SE-491 Notice to Proceed – CM-R Pre-Construction Services

C.2 – Clauses for Use on Construction Management At-Risk Projects

- Clauses for Use in Construction Management At-Risk RFQ
- Standard Modifications to the A201-2017 For Use with the A133-2009

APPENDIX D – INDEFINITE QUANTITY AND TASK ORDER CONTRACTS**D.1 – Forms for Use in Procuring and Administering Indefinite Quantity Contracts**

- SE-600 Request to Award Multiple IDQ Contracts for the Same Services
- SE-610 Invitation for Indefinite Quantity Contract
- SE-611 Selection Committee Report for Interview Selection – IDQ
- SE-612 Notification of Selection for Interview - IDQ
- SE-614 Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-615 IDQ Selection Committee Member - A/E Evaluation
- SE-617 IDQ Selection Committee Summary
- SE-619 Notification of Selection for Contract Award - IDQ
- SE-620 Request for Concurrence in Posting Notice of Intent to Award IDQ Contract
- SE-621 Notice of Intent to Award IDQ Contract
- SE-630 Transmittal of Small Indefinite Quantity Contract - For Information Only

D.2 – Indefinite Quantity Contracts and Delivery Orders

- SE-635 Indefinite Quantity Contract Delivery Order – Small Contract
- SE-638 Indefinite Quantity Contract Delivery Order Modification – Small Contract
- SE-640 Indefinite Quantity Contract
- SE-645 Indefinite Quantity Contract Delivery Order – Large Contract
- SE-648 Indefinite Quantity Contract Delivery Order Modification – Large Contract

D.3 – Forms for Use in Procuring and Administering Task Order Contracts

- Contractors Statement of Qualifications & Questionnaire
- SE-614 Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-655 Invitation for Task Order Contract
- SE-657 TOC Selection Committee Member - Contractor Evaluation
- SE-658 TOC Selection Committee Summary
- SE-660 Request for Concurrence in Posting Notice of Intent to Award – Task Order Contract
- SE-670 Notice of Intent to Award - Task Order Contract
- Table of Contents – Task Order Project Manual

D.4 – Task Order Contracts and Task Orders

- SE-680 Task Order Contract
- SE-685 General Conditions to Task Order Contract
- SE-690 Construction Services Task Order
- SE-695 Construction Services Task Order Modification

APPENDIX E – DESIGN-BUILD (DBx)**E.1 - Forms for Use in Procuring and Administering Design-Build Projects**

- SE-710 Invitation for Design-Build Services
- SE-711 Register of Responding Firms – Design-Build
- SE-712 D-B Selection Committee Report for Prequalification
- SE-714 D-B Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-715 D-B Selection Committee Member – RFP Evaluation
- SE-717 D-B Selection Committee Summary - RFP
- SE-760 Request for Concurrence in Posting Notice of Intent to Award Design-Build Contract
- SE-761 Permits and Project Information – Design-Build Contract
- SE-770 Notice of Intent to Award - Design-Build Contract
- SE-771 Design Documents Transmittal Form – Design-Build
- SE-780 Change Order to Design-Build Contract
- SE-780, Pg 2 Change Order Request Summary - Design-Build
- SE-790 Notice to Proceed – Design-Build Contract

E.2 - Forms for Use in Procuring and Administering GEWWC Projects

- SE-801 Selection Plan for GEWWC Services
- SE-808 Request for Qualifications for GEWWC Services
- SE-810 Invitation for Guaranteed Energy, Water and Wastewater Conservation Services
- SE-811 Register of Responding Firms – GEWWC
- SE-812 GEWWC Selection Committee Report for Prequalification
- SE-814 GEWWC Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-815 GEWWC Selection Committee Member – RFP Evaluation
- SE-817 GEWWC Selection Committee Summary - RFP
- SE-830 GEWWC Request for Proposals
- SE-833 GEWWC Contract (**coming soon**)
- SE-860 Request for Concurrence in Posting Notice of Intent to Award GEWWC Contract
- SE-861 Permits and Project Information - GEWWC Contract
- SE-870 Notice of Intent to Award - GEWWC Contract
- SE-870M..... Notice of Contingent Intent to Award - GEWWC Contract
- SE-880 Change Order to Guaranteed Energy, Water and Wastewater Conservation Contract
- SE-880, Pg 2 Change Order Request Summary - GEWWC
- SE-890 Notice to Proceed – GEWWC Contract

E.3 – Contracts and Clauses for Use on Design-Build Projects

- Clauses for Use in Design-Build RFP
- SE-733 Agreement Between Agency and Design-Builder
- SE-734 General Condition of the Contract Between Agency and Design-Builder

APPENDIX F – OSE PERMITS AND MISCELLANEOUS FORMS**F.1 - OSE Permits and Certificates**

- SE-510 Permit to Develop in a Flood Hazard Area
- SE-550 Certificate of Substantial Completion
- SE-560 Certificate of Final Completion
- SE-580 Building / Construction Permit
- SE-585 Certificate of Occupancy / Use

F.2 – Sole Source, Emergency & Brand Name Only Justification Forms

- MMO/OSE - 102.....Justification for Sole Source Procurement
- MMO/OSE – 102A.....Notice of Intent to Sole Source
- MMO/OSE - 103.....Justification for Emergency Procurement
- MMO/OSE – 103A.....Notice of Emergency
- MMO/OSE - 139.....Justification for Brand Name Only Specification

F.3 – Miscellaneous OSE Forms

- SE-295 Assessment of Damages - Professional Services Contract
- SE-297 Professional Services Performance Evaluation
- SE-332 Unit Price Bid Form
- SE-350 Questionnaire for Contractors
- SE-395 Assessment of Contract Liquidated Damages
- SE-397 Construction Contractor Performance Evaluation

APPENDIX G – INSPECTIONS AND MATERIAL TESTING**G.1 – Forms for Use with Inspections and Materials Testing**

- SE-955 Inspection / Material Testing Order
- SE-955A..... Inspection / Material Testing Order Negotiation Worksheet
- SE-960 Inspection / Material Testing Order Amendment
- SE-960A..... Inspection / Material Testing Order Amendment Worksheet
- SE-962 Statement of Special Inspections Responsibilities
- SE-965 Project Inspection / Material Testing Log
- SE-966 Project Inspection / Material Testing Deficiency Log

G.2 – Guidelines for Inspections and Material Testing

- Guidelines for Inspections and Material Testing

APPENDIX H - OSE CODE TABLES & CERTIFICATIONS**H.1 – OSE Code Tables & Certifications (DO NOT MODIFY – Include As-Is on the Project Drawings)**

- Required Certifications
- Table 1Flood Hazard Information
- Table 2Soils & Site
- Table 3Basic Building Code Information
- Table 3E.....Code Information for Additions, Alterations or Change of Occupancy to an Existing Structure
- Table 4Building Height & Area
- Table 5Building Design Occupant Load
- Table 6General Fire Protection Requirements
- Table 7Fire Resistance Rating of Building Elements
- Table 8Structural Design Information
- Table 9Plumbing Information
- Table 10Mechanical Information
- Table 11Electrical Information

H.2 – Design Related Construction Permits / Approvals

- Design Related Construction Permits / Approvals

APPENDIX I- WEBSITE VERIFICATION FOR SURETY COMPANIES

- Website Verification for Surety Companies

APPENDIX J – SCOSE VERSION OF AIA DOCUMENTS – SAMPLES & COMPARITIVES**J.1 – SCOSE Versions of AIA Documents - Samples**

- A101-2017 Sample
- A132-2009 Sample
- A133-2009 Sample
- A201-2017 Sample
- A232-2009 Sample
- A701-2018 Sample
- B101-2017 Sample
- B132-2009 Sample
- B133-2014 Sample
- C132-2009 Sample

J.2 – SCOSE Versions of AIA Documents – Comparative

- A101-2017 Comparative
- A132-2009 Comparative
- A133-2009 Comparative
- A201-2017 Comparative
- A232-2009 Comparative
- A701-2018 Comparative
- B101-2017 Comparative
- B132-2009 Comparative
- B133-2014 Comparative
- C132-2009 Comparative