
Settlement Agreement 

Whereas, the Construction and Planning Unit of the General Services Division of the 
State of South Carolina contracted with Melloul-Blamey Construction SC, Ltd. for the 
New South Carolina Veteran's Cemetary in Anderson, South Carolina ("project"). 

Whereas, during the course of the project certain disputes arose concerning the 
entitlement of additional compensation for water wells and the assessment of liquidated 
damages. 

Whereas, the General Services Division and Melloul-Blamey submitted these disputes to 
the State Engineer acting as the Chief Procurement Officer for the General Services 
Division for a final decision. 

Whereas, prior to the hearing on the merits, the General Services Division and Melloul­
Blamey reached an agreement to resolve all outstanding issues between them concerning 
the project on the following basis: 

General Services Division withdraws its claim for liquidated damages against 
Melloul-Blamey and does not owe Melloul-Blamey any additional compensation on the 
project either related to the base scope of work and any approved or unapproved change 
orders. General Services Division is considered to have paid Melloul-Blamey in full for 
the project. 

Melloul-Blamey withdraws its claim for additional compensation related to the 
water wells. On or before May 8, 2009, Melloul-Blamey will deliver to the General 
Services Division all requested final close out documents. Melloul-Blamey is considered 
to have been paid in full for the project. 

It is agreed that the above terms are agreed upon by the General Services Division and 
Melloul-Blamey and constitute a final resolution of all known claims regarding the 
project. 

It is agreed that any dispute regarding this agreement shall be governed and resolved 
pursuant to Section 4.5 of the Standard Supplementary Conditions 00811-0SE as 
amended, edition 07/01. 

It is agreed that this Settlement Agreement will be submitted to the State Engineer, acting 
as the Chief Procurement Officer for final approval and will become effective upon his 
signature. 
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WE SO MOVE AND AGREE 

The General Services Division ---BY: \ c )'v' M~ t~ ·~ 

ITS: )'~ ecf- ~\_tt='='-

Office of the Governor 

BY: ~lfj £--
ITS: '])(rec/if 1J {+1,,. 1,,; s-/r-tj:O..-. 

tion SC Ltd. 

I APPROVE 

outh Carolina State Engineer 
Chief Procurement Officer 
April 28 , 2009 
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