STATE OF SOUTH CAROLINA
COUNTY OF RICHLAND

In re: Contract Controversy of
New Venue Technologies, Inc.,

Claimant,
vS.
State of South Carolina,

Respondent.

)} BEFORE THE CHIEF PROCUREMENT

) OFFICER
) CASE NO: 2014-201

)

)

)

)

)

)  ANSWER AND COUNTERCLAIMS

) OF THE STATE OF SOUTH CAROLINA
)

)

)

)

TO: NEW VENUE TECHNOLOGIES, INC., BY AND THROUGH THEIR
ATTORNEY JOHN E. SCHMIDT, III, ESQUIRE:

The Respondent, the State of South Carolina, by and through undersigned counsel,

would respond to the Claimant’s Contract Controversy Claims as follows:

FOR A FIRST DEFENSE

1. Respondent specifically denies every allegation and claim contained within

the Contract Controversy not hereinafter expressly admitted, qualified or explained.

FOR A SECOND DEFENSE

2. Respondent responds to the following individual allegations of the Contract

Controversy identified by paragraph numbers corresponding to those in the Claimant’s

pleading, to wit:

3. Respondent admits the allegations contained in Paragraph 1 of the Pleading.
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4. Respondent is unable to respond to the legal argument contained in
Paragraph 2 of the Pleading as same is not an allegation of fact but rather a legal argument.
As such, Respondent denies the allegation and any inferences that may arise therefrom and
demands strict proof of the same.

5. Respondent admits so much of the allegations contained in Paragraph 3 of
the Pleading as allege that ITMO issued Solicitation No. 540001873 and amendments.
Respondent would crave reference to the solicitation and amendments as to their content
and the dates of issuance.

6. Respondent admits the allegations contained in Paragraph 4 of the Pleading.

7. Respondent admits so much of the allegations of Paragraph 5 of the
Pleading as allege that an Intent to Award was posted on December 21, 2010 regarding
solicitation number 5400001873. Every remaining allegation and all inferences that might
arguably arise therefrom contained in Paragraph 5 is denied.

8. Respondent denies the argumentative allegations contained in paragraphs 6,
7, 8,9 and 10 of the Pleading and asks the CPO to refer to the contract documents as to
their true and lawful meaning.

9. Respondent denies the allegations contained in Paragraphs 11 and 12 of the
Pleading as the Claimant repeatedly asserts that an expression of intent equates to a
contractual obligation, which is a false premise. Likewise, the Claimant confuses and

attempts to allege that a one-year contract with four optional one-year renewals is a five-
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year contract. Respondent again craves reference to the contract documents and asks that
the CPO find the parties’ obligations to be as enumerated in the context of the record.

10.  Respondent denies the allegations contained in Paragraphs 12, 13, 14, 15,
16,17, 18,19, 20, 21,22, 23 and 24 of the Pleading and demands strict proof thereof.

11.  Respondent denies the allegations contained in Paragraph 25 of the Pleading
and would further assert that Claimant never performed the material aspects of the contract
as it alleges therein.

12. Respondent denies the allegations contained in Paragraphs 26,27,28,29, 30,

31, 32, 33, 34 and 35 of the Pleading and demands strict proof thereof.

13.  Respondent denies that Claimant is entitled to any award of damages as alleged in
Paragraph 36 of the Pleading and further denies that Respondent has engaged in any misconduct,
wrongdoing or breaches of the contract between the party, asserting rather that Claimant has failed
to meet its contractual obligations and has collected money for software purchases that it has
wrongfully failed to remit to other state contractors in direct breach of the contract.

14.  Respondent denies that Claimant is entitled to the accounting it seeks in Paragraph
37 of the Pleading in that Claimant is neither entitled to fees on all purchases by the State nor is it
entitled to any compensation of any kind after the termination of the contract.

15.  Respondent denies that Claimant is entitled to the accounting it seeks in Paragraph
38 of the Pleading in that Claimant is neither entitled to fees on all purchases by the State nor is it

entitled to any compensation of any kind after the termination of the contract.
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16.  Respondent denies that Claimant is entitled to any award of any kind as it claims in
Paragraph 39 of the Pleading.

17.  Respondent denies that Claimant is entitled to the election of remedies it seeks to
reserve in Paragraph 40 of the Pleading.

18. Respondent denies that Claimant is entitled to the relief it seeks in Paragraph 41 of

the Pleading.
FOR A THIRD DEFENSE
(Plaintiff has no Claim upon which relief can be granted)
19.  Respondent realleges each allegation and defense contained in Paragraphs 1

through 18 of this Response as if the same were repeated verbatim herein.

20. On or about December 2012, more than 18 months into the contract period, Terris
Riley and New Venue Technologies prepared and submitted a document captioned “Process
Improvement Plan and Strategy” to ITMO and CompuCom. A copy of that document is attached
hereto in Exhibit “A”.

21. While New Venue endeavors to assert that the State was in default on the contract
from the very beginning, its own admissions more than eighteen months after that very beginning
demonstrate that its present allegations are unfounded and without merit.

22.  New Venue stated that this document had three purposes:

a. To properly acknowledge the current state of the Software
Acquisition Management Contract;

b. To provide details regarding the factors that contributed to the
current state;
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c. To clearly outline New Venue Technologies, Inc.’s plans and
processes that will prevent future non-compliance for this Contract.'

23.  Inits introduction, New Venue further states “We would like to state clearly that
this document is not intended to serve as excuses for non-compliance, but rather as a living project
plan to be used as a compass as we work diligently to get back on the track of success.”

24.  In the report, New Venues states that it has spent:

the last 24 business days reviewing this situation to understand how we got where
we are, but more importantly, how to recover as quickly as possible. To that end,

New Venue Technologies, Inc. has identified the following key areas that resulted
in the poor performance:

a. Inadequate collections process — resulting in delinquent invoices
payable to the SAM.
b. Misapplied Vendor Payments — resulting in delinquent invoices

payable to the [sic] CompuCom.

C. Orders being processed by CompuCom (exclusive of the SAM)

d. MySAM Central web application bugs — resulting in an unreliable
collections process.

e. Key Staff Turnover — resulting in inconsistent record-keeping [sic].

f Lack of consistent oversight & leadership for day-to-day SAM
operations.*

25. As of December 2012, New Venue admitted that it was in breach of the contract
between the parties and made no allegation after “24 business days reviewing this situation” that
the State of South Carolina was in any way responsible for its failure to perform its contractual

obligations.

1P. 2 Process Improvement Plan and Strategy v.1.0 under “Introduction” {Exhibit A).
2P, 2 Process Improvement Plan and Strategy v.1.0 under “Contributing Factors” (Exhibit A).
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26.  In a letter dated February 19, 2013, (Attached hereto as Exhibit “B”) New Venue
further admits its failures in complying with the contract and again makes no allegations asserting
any type of default or breach by the State. In that letter, New Venue avers:

As of today, we have spent the last 72 business days working non-stop (and
around the clock) to resolve this seriously urgent situation. We have examined
every aspect of our business processes to determine how this situation occurred.
At this point, we have identified multiple factors that contributed to our
delinquencies with CompuCom and they are as follows:

1. Key Staff Turnover — resulting in inconsistent record-
keeping [sic]
2. Misapplied Vendor Payments — resulting in delinquent

invoices to [sic] the CompuCom

3 Orders being processed by CompuCom (exclusive of the
SAM)

4. MySAM Central web application bugs — resulting in an
unreliable collections process

5. Inadequate collections process — resulting in delinquent
invoices payable to the SAM
6. Insufficient Training — our new accounting staff did not fully

understand how the SAM contract is executed
7. Lack of consistent oversight & leadership for day-to-day

SAM operations

8. Invoice timing between CompuCom and New Venue were
not in sync

9. Discrepancies with CompuCom’s Aging reports

10. Poor communications between NewVenue and CompuCom

Again, New Venue made no allegations of any kind asserting any breach or misdeed by the State.
27. By its own subsequent written admissions, which include but are not limited to
those referenced herein, New Venue has no claim that the State of South Carolina breached the

contract in any material or immaterial way.
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28.  As New Venue has admitted its culpability for the breach of the contracts and the
State’s innocence in every way such as on March 27, 2013 when Ms. Riley advises CompuCom
“this is not the State’s fault, it’s our fault”, its claims fail to state a cause of action for which relief
can be granted and its claims against the State should be dismissed with prejudice.

FOR A FOURTH DEFENSE
{Sovereign Immunity)

29.  Respondent realleges each allegation and defense contained in Paragraphs 1

through 28 of this Response as if the same were repeated verbatim herein.

30.  Respondent is a sovereign State of the United States of America.
31. Respondent is only subject to suit or other action as allowed in its Code of Laws.
32. To the extent that Claimant purports to make claims against Respondent for

negligence, wilful acts and other acts by Respondent and/or its employees and to the broadest
extent allowed by law, Respondent is immune from suit pursuant to the applicable laws contained
in the South Carolina Tort Claims Act, S.C. Code Ann §15-78-10 et. seq., as well as other
applicable Statutory and Case law.

FOR A FIFTH DEFENSE

BY WAY OF COUNTERCLAIM
(Breach of Contract/Resolution of Contract Controversy)

33.  Respondent realleges each allegation and defense contained in Paragraphs 1

through 32 of this Response as if the same were repeated verbatim herein.
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34.  After the Claimant responded to the Solicitation, negotiations were held. The
record of negotiations between Information Technology Management Office (ITMO) includes the

following additional terms:

a. All invoices will be paid from the SAM to the Vendor within 3 business
days after the SAM has received payment from the State.
b. This contract is self-funded. The first year of the Software Acquisition

Manager (SAM) the SAM fee will be 2.5% for each software purchase submitted through
the SAM. Two percent (2%) remains with the SAM and one half percent (0.5%) is
submitted to ITMO as an administrative fee.

35.  The SAM contract required the contractor to release its vendor-hosted web-based

solution in two phases, in February and May, 2011. According to the Record of Negotiations:

a. The web reporting tool will be intuitive and user-friendly with standard and
customizable reports. (February Release)

b. The web reporting will reflect current contract usage details as required by
the State’s Reporting Manager. (February Release)

c. The web reporting tool will include real-time trending as well as “snap shot®
of Web trending for a given date. (May Release)

d. The web reporting tool will be used to trend ‘Peak/Low’ time usage. (May
Release)

e. The web reporting tool will include trending by Agency. (May Release)

f. The web reporting tool will trend the average time it takes to submit an

order. (May Release)
g. The web reporting will trend by Agency and MySAM Central holistically.

(May Release)
h. The web reporting tool will trend the average number of line items per
order. (May Release)
1. The web reporting tool will trend the average total cost per order. (May
Release)
j The reporting functions in the hosted solution are required to track the
following:
1. Product Name
il. Type of License
1ii. Product Serial Number
iv. Product Version
V. Enrollment Information
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vi. Activation Information
vii.  Product Maintenance (required, not required, expiration/renewal

dates)
viii.  Product Warranty Duration, track and display license expiration
1X. Agency and Contact: name, email and phone

X. Agency Cost Codes

xi. Number of Copies Purchased and Type
xil.  Retail Purchases

xiii.  Term Contract Purchase

36.  Claimant never delivered this functionality to ITMO. Instead it posted four static

pages at the internet domain www.mysameentral.com which it purported provided these

services. Although the contract required the web reporting tool to be fully functional by May
2011, it was not functional in September 2013 and was never demonstrated as functional despite
numerous requests by the State of South Carolina.

37. When ITMO and other staff requested login credentials to access these pages in
an effort to test or use the promised product, Claimant refused to provide credentials to allow
any representative of ITMO or the state to log into the pages.

38.  Respondent is informed and believes that Claimant never developed the web-
based reporting functionality required by the contract.

39. Claimant has neither delivered nor demonstrated a product that includes the web-
based reporting functionality required by the contract.

40.  For all intents and purposes Claimant’s Agent ADMITTED that Claimant did not
have a product ready and deliverable as required by the Contract. On June 6, 2013 in response
to a query “How can ITMO access the Software Acquisition Manager’s “On Demand” Web

Reports?” Riley replied “That feature is scheduled to role [sic] out in October/November. The
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design is complete & the developers are in coding now. Until then, we’ll be happy to provide
reports for you or anyone else who submits a request.” See Exhibit “C”.

41.  Later New Venue again admitted that the Software Product was not delivered or
functioning as required. On September 25, 2013 — over two years after the date for delivery of
the product had passed, New Venue was unable to provide passwords and admitted that “This
feature — State Admin level access — (technically called role-based security) is simply not
available because it’s not in the production environment. This has not been coded yet.”
[Emphasis in original]. This was in response to a query seeking login credentials via e-mail.
The entire e-mail string is attached hereto as Exhibit “D” and incorporated herein by reference.

42.  Claimant’s failure to provide a web based solution, including the reporting
capability described hereinabove, is a breach of the contract.

43.  Upon information and belief, Claimant consistently failed to make the required
payments from the SAM to the Vendor within three business days after receiving payment from
the State.

44.  Exhibit “E” attached hereto reflects a summary of 183 Purchase Orders totaling in
excess of $1,400,000.00 where New Venue collected funds from the State prior to even placing
orders with the reseller.

45.  Exhibit “E” further reflects that New Venue (on these Orders) failed to remit funds
to CompuCom for anywhere from 28 to 118 days following payment. Not a one of these orders
was paid for within the three days after receipt of payment from the State as required by the

Contract.
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46. On or about May 7, 2013 New Venue executed an Installment Promissory Note in
the Amount of $674,766.51 in favor of CompuCom Systems, Inc. (Exhibit “F”). This Note
referred to two invoices dated December of 2012. It clearly and unambiguously constitutes an
admission by New Venue that it failed to make these payments within the time required by its
contract with the State of South Carolina.

47. The State is informed and believed that New Venue’s payment performance on
virtually every Order failed to meet the three day requirement in the contract.

48.  Claimant’s failure to make the payments to the Vendor within three business days
after receiving payment from the State is a breach of the contract.

49.  The State is informed and believes that Claimant has failed to make payments as
required by the contract to CompuCom, SHI International Corp. and others all in violation of the
contract.

50. In fact, Claimant has admitted its breach of the contract and failure to make
remittances as required by the contract. For example, in a Letter to Earl Fajkus of CompuCom
dated September 27, 2013 (Exhibit “G”) bearing the signature of Terris Riley, New Venue
admitted to owing CompuCom over $2,500,000.00. The letter states “In essence, we were paying
CompuCom’s older invoice as quickly as possible as we continued pursuing financing and other
contracts. To date, New Venue Technologies, Inc. owes approximately 2.5M [sic]”.

51.  Had New Venue made payments as required by the contract, to wit, by remitting

funds received from the State and PPUs within three days of receipt, and not taken funds that
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should have been paid to vendors and appropriated those funds to its and its owners’ personal use,
it would have been impossible to accrue such a debt to CompuCom.

52.  Also in the September 27, 2013 letter, New Venue includes a proposed repayment
schedule reflecting an outstanding balance of $2,591,189.17. All or virtually all of these funds
had been remitted to New Venue by the State and PPU’s pursuant to the contract. New Venue
failed to remit them within the three business days and at all in violation of the contract.

53.  Upon information and belief, Claimant has not properly accounted for the
administrative fees that it was contractually obligated to remit each month.

54.  Upon information and belief, Claimant by its failure to remit these fees to the
Respondent as required by the contract is in breach of the contract and is indebted to the
Respondent for these fees in an amount to be determined by the trier of fact.

55.  The South Carolina Department of Health and Environmental Control issued a
purchase order to New Venue on July 25, 2013, for Citrix software. New Venue did not release
the purchase order to Advantec Global Systems, the Citrix vendor, until September 5, 2013—
forty-two days after DHEC emailed it to the SAM.

56.  Exhibit “E” further reflects other instances where New Venue failed to release
purchase orders to CompuCom, the Microsoft Vendor within the time required by contract.

57. On September 10, 2013, ITMO notified New Venue of the delay in processing
DHEC’s purchase order, and demanded that all purchase orders be timely released to the software

vendors.
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58.  New Venue’s failure to process purchase orders within three business days of
receipt is a breach of the SAM contract.

59.  Upon information and belief and pleading in the alternative, the State is informed
and believes that Claimant has diverted funds paid it for the express purpose of being transmitted
directly to state contract resellers to its use and the use of its Owners. By retaining monies that it
was to transmit directly to resellers, Claimant has been unjustly enriched by its wrongful failure to
remit funds paid it by the State, its agencies and political subdivisions as required by the Contract.

60.  Upon information and belief, Claimant currently is indebted to Vendors for
payments made by contract users that it has failed to make to vendors in an amount in excess of
two million five hundred thousand and no 100 dollars ($2,500,000.00) all of which has been
remitted by contract users and wrongfully retained, converted and spent by the Claimant and its

officers.

FOR A SIXTH DEFENSE
BY WAY OF SECOND COUNTERCLAIM
(Fraud)

61.  Respondent realleges each allegation and defense contained in Paragraphs 1
through 60 of this Response as if the same were repeated verbatim herein.

62.  Among the outstanding invoices CompuCom identified on September 16, 2013, is
one for $312,506.80, for software purchased by the South Carolina Judicial Department.
According to the Judicial Department, that invoice was paid by check dated May 20, 2013. New

Venue negotiated the check on May 22, 2013. Claimant thus withheld monies paid to it by the
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State of South Carolina to be remitted within three business days to CompuCom for at least four
months, applying those funds instead for its own purposes.

63. Among the outstanding invoices SHI identified is one for $209,673.67, for software
purchased by the South Carolina Department of Education. According to the Comptroller
General’s Office, that invoice was paid by check on July 23, 2013. Claimant has withheld those
monies paid to it by the State of South Carolina to be remitted to SHI for at least two months,
applying those funds instead for its own purposes.

64. On March 27, 2013 SCDOT issued Purchase Order 460024340 in the amount of
$161,804.76. According to New Venue’s Bank records this sum was deposited in New Venue’s
account on April 22, 2013. According to CompuCom’s records, New Venue did not pay this
invoice until July 3, 2013. See Exhibit “H”.

65. On December 12, 2012, South Carolina PSC issued Purchase Order 4600222484
for $16,778.42. According to New Venue’s Bank records, this sum was deposited in New Venue’s
account on January 2, 2013. According to CompuCom’s records, New Venue did not pay this
invoice until April 18, 2013. See Exhibit “I”.

66. On February 28, 2013, SCDMV issued Purchase Order 4600153072 for
$327,275.02. According to New Venue’s Bank records, this sum was deposited in New Venue’s
account on April 2,2013. According to CompuCom’s records, New Venue did not pay this invoice
until June 12, 2013. See Exhibit “J”.

67. New Venue and its principals also habitually and materially misrepresented the

status of payments from the State to both ITMO and Vendors. For example, On August 3, 2012

MONTGOMERY WILLARD, LLC

PAGE |4 oF 25

Page 000014 of 111




Anderson County entered a series of purchase orders number 30766, 30767, 30768, 30769, 30770,
30771, 30772, 30773, and 30774. These purchase orders totaled $200,113.40. (Exhibit “K17).
New Venue immediately invoiced Anderson County for the total on August 3, 2012. (Exhibit
“K2”). Anderson County issued its check number 69960 to New Venue Technologies Inc. on
August 15, 2012 (Exhibit “K3”). These funds were deposited in New Venue’s Bank Account
Number 2230 0570 1664 on August 21, 2012 (Exhibit “K47).

68.  Even though it had been paid for the Anderson County invoices referred to in
Paragraph 67, On October 30, 2012 New Venue produced and distributed a spreadsheet to both
CompuCom and the State and indicated that the Anderson County account was “in collections.”
(Exhibit “L”). At the time that New Venue and Terris Riley made this representation they knew
that it was false. New Venue had received payment for these orders more than two months before
and deposited the funds in its bank account (Exhibit “K4”). New Venue intended that the State
and its employees as well as CompuCom to rely upon this representation. New Venue and Terris
Riley obviously made this representation intending to cover her scheme of diverting funds from
the State to her own purposes rather than remitting them to the reseller (here CompuCom) within
three days as she was required by the contract. The State and Resellers relied upon these
misrepresentations, had a right to rely upon them and did so to their detriment and injury.

69. New Venue and Riley finally remitted the Anderson County payment to
CompuCom on November 6, 2012, 77 days after receiving the payment from Anderson all in

violation of the contract. (Exhibit “M”).
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70. Upon information and belief, Claimant, New Venue, and its Principal Riley made
numerous intentional misrepresentations as to the collection status of accounts with the State and
PPUs intentionally in an effort to deceive ITMO and the State Contract Resellers as to the status
of payments in order to cover New Venue and Riley’s nefarious misdirection of funds.

71.  Upon information and belief, Claimant has required contract users to make advance
payments prior to ordering software and in fact received advanced payments. A number of these
instances are reflected in Exhibit “E”.

72. Upon information and belief, in at least one instance Claimant received payment
from a PPU and never purchased or delivered the software, all in an apparent effort to obtain
monies to which it was not entitled in a manner inconsistent with the Contract.

73. In at least eighteen instances as shown on Exhibit “N”, New Venue issued invoices
and received payment from state agencies but never even issued or forwarded the Order to the
reseller, all in an apparent effort to obtain monies to which it was not entitled in a manner
inconsistent with its Contractual obligations.

74. In at least six instances as shown on Exhibit “O”, New Venue invoiced sales taxes
where they were not required, collected those sales taxes and neither refunded the sales taxes or
upon information and belief, remitted the sales taxes to the South Carolina Department of Revenue.
This wilful collection of funds that were either not owed and/or New Venue’s wilful failure to
refund or remit the collected taxes reflects an apparent effort by New Venue to obtain monies to

which it was not entitled in a manner inconsistent with its legal and Contractual obligations.
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75.  Claimants requirement of pre-payment, its collection of funds for purchase orders
never placed with resellers, its wilful collection of improper sales taxes and failure to remit or
refund same and its pre-meditated and wilful failure to make payments when due to the
Respondent’s vendors coupled with its knowing, material and intentional misrepresentations of
the status of accounts, reporting funds collected from the State and PPU’s as “in collections” where
said funds had already been paid to New Venue was deliberate, and part of a scheme or artifice to
defraud the State and/or its vendors.

76.  Claimant represented on numerous occasions that it was in compliance or would
comply with the Contract when it knew it was not and did not intend to comply with said contract.
It made these material misrepresentations willingly, with the intent that the respondent would rely
upon them. Respondent had a right to rely upon the Claimant’s representations and did so.

77.  Respondent has incurred nominal and actual damages resulting from Claimant’s
breach of the contract.

78. Claimant’s breach of the SAM contract was accompanied by at least two fraudulent
acts, to wit, the misapplication of State funds and material misrepresentations about the status of
the accounts designed to cover up the misapplication of funds paid by the state that were to be
immediately transmitted to vendors.

79.  Claimant is liable to the State for actual and punitive damages because of its fraud

and the fraudulent acts accompanying its knowing and wilful breach of contract.
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FOR A SEVENTH DEFENSE
BY WAY OF THIRD COUNTERCLAIM
CONTRACT MODIFICATION

80.  Respondent realleges each allegation and defense contained in Paragraphs 1
through 79 of this Response as if the same were repeated verbatim herein.

81.  Effective September 1, 2013, ITMO changed the ordering procedures for agencies
and political subdivisions purchasing from the contracts identified in paragraph 4 above. Instead
of ordering software from the SAM, customers now order from—and make payment to—the
statewide term contract vendor. Ordering instructions require agencies to email a copy of the
purchase order to New Venue.

82.  This change in the order process meant that New Venue no longer managed the
order process between public procurement units and vendors, and no longer made payments to
vendors on the State’s behalf. This was a significant change to New Venue’s scope of work under
the SAM contract.

83.  Upon information and belief, the change has significantly reduced New Venue’s
cost to perform the contract and for the period it was in effect, the contract should be modified to

reduce any funds paid to New Venue.

FOR AN EIGHTH DEFENSE
BY WAY OF FOURTH COUNTERCLAIM
DEFAULT NOTICE AND CLAIMS

84.  Respondent realleges each allegation and defense contained in Paragraphs 1

through 83 of this Response as if the same were repeated verbatim herein.
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85.  The contract documents (Solicitation, page 34) provide, inter alia:

(a) (1) The State may, subject to paragraphs (c) and (d) of this clause, by
written notice of default to the Contractor, terminate this contract in whole or in

part if the Contractor fails to:

(i) Deliver the supplies or to perform the services within the time specified

in this contract or any extension....

Except for the State’s grace, the contractor has no right to cure this kind of
default.

86. By letter dated September 30, 2013, (Exhibit “P”) ITMO notified New Venue that
its failure to make timely payment to CompuCom was a default under the terms of the contract,
and demanded that New Venue immediately bring that account current.

87.  Upon information and belief, as of the date of this response, New Venue has failed
to make payments to CompuCom, SHI and others pursuant to its contractual obligations and is
currently indebted to those entities by an amount in excess of $2,500,000.00 in violation of the
Contract.

88.  New Venues failure to settle those payments constitutes further evidence of its
breach of the contract, material misrepresentations, intent to make those material
misrepresentations, default on the parties’ contract and misappropriation of funds that did not
belong to New Venue and the conversion of those funds to New Venue and Riley’s use.

89. Pursuant to S.C. Code Ann. §11-35-220 the State attempted to Audit New Venue’s

performance on contract number 4400003161. New Venue was notified of this Audit by letter

dated October 2, 2013.
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90. S.C. Code Ann. §11-35-2220(2) requires, inter alia, a state contractor to maintain
books and records documenting its performance on the contract for a period of three years from
the date of final payment under the contract.

91. The solicitation requirements, accepted by New Venue contained the following
language:

PRICING DATA — AUDIT — INSPECTION (JAN 2006)
(b) Records Retention. You shall maintain your records for three
years from the date of final payment, or longer if requested by the
Chief Procurement Officer. The state may audit your records at
reasonable times and places. As used in this subparagraph (b), the
term “records” means any books or records that relate to cost or
pricing data submitted pursuant to this clause.
In addition to the obligation stated in this subparagraph (b), you shall
retain all records and allow any audits provided for by 11-35-
3330(2).
(c) Inspection. At reasonable times, the state may inspect any
part of your place of business which is related to performance of the
work.

92.  Despite numerous and repeated requests, New Venue failed to deliver the requested
records to the State and the Auditors.

93.  New Venue’s failure to provide is bank records and other documents used for the

performance of the contract violated both the Statute and constituted a further breach of the

contract.
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94.  Upon information and belief, New Venues failure to cooperate increased the cost
of the Audit to the state tenfold and caused damages to the State in an amount in excess of
$125,000.00.

9s5. The Solicitation document included the following language regarding end of

contract life:

Procedure for End of Contract Life

Software Acquisition Manager must agree at the end of their contract
period, whether the State conducts a new procurement for this service or
not, contractor must provide the State, within 30 days of contract end date
the following information including but not limited to:

e All data in as mutually agreed upon in a industry common format
such as ASCII

® Back-ups

® Report layouts

e Open Source Software

® Any other information obtained from the State pertaining to this
contract.

At the conclusion of the contract, the Contractor will initiate a
decommissioning procedure that will result in the shutting down of the
existing site, export and delivery of the data using either Microsoft Excel or
a CSV File (comma separate values). The data is to be accessible on a
secure website within 60 days after the contract termination, and remain
available on the site for a minimum of 90 calendar days at no additional
cost.

96.  Despite requests from the state, upon the termination and default of the Contract,
New Venue has failed to deliver any of the data required by the Contract.
97.  Upon information and belief, this failure further reflects the fact that New Venue

never performed the Software Acquisition Manager product.
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98.  Upon information and belief, the Respondent will be required to expend substantial
sums of money to replicate the work New Venue agreed to perform and was paid to perform as a
material term of the contract.
99. The State is entitled to an award of damages to compensate it for the work required
to produce the work that was material to the SAM contract.
FOR A NINTH DEFENSE
BY WAY OF FIFTH COUNTERCLAIM

FRIVOLOUS PROTEST OR CLAIM
(South Carolina Code Ann §11-35-4330)

100. Respondent realleges cach allegation and defense contained in Paragraphs 1
through 99 of this Response as if the same were repeated verbatim herein.

101. Inlight of New Venue’s own written documentation, it is clear that New Venue did
not believe that the State violated the contract as of February 19, 2013. Asserting otherwise in
light of such is not an allegation that is well grounded in fact or warranted by existing law.

102.  Upon information and belief, New Venue only asserted its claims against the State
for an improper purpose, to wit, in an effort to further conceal its myriad breaches of the contract
and likely misconduct in appropriating funds paid to it by the State for the private
purposes of its owners and failing to remit those payments to the State’s resellers as required by
the contract.

103.  Upon information and belief, New Venue’s principals appropriated more than
$2,500,000.00 in funds which were received from the State and its Participating Public Units for

the purchase of software which were to be immediately paid over to the resellers that provided the
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software and used those funds to purchase land, build a home, a swimming pool and substantial
landscaping, for cruises, gifts, meals, air travel, automotive, jewelry and other personal expenses.

104. On multiple occasions New Venue and its principal misrepresented that it had not
collected portions of those funds, when it had in an effort to cover its tracks and its defalcation and
misapplication of the funds entrusted to it for remittance to the state contract resellers.

105. In its pleading in this matter, New Venue endeavors to place the blame for its
defalcation and appropriation of funds contractually payable to resellers which its principal used
to purchase the items identified in Paragraph 103 of this pleading upon the State. This effort is
clearly in bad faith and improper.

106. It is likely New Venue’s efforts to place blame upon the State for New Venue’s
defalcation and misconduct was the improper purpose behind its unfounded and specious
allegations against the State and honorable public employees.

PRAYER FOR RELIEF
107. The matters described in this pleading document that New Venue was in default

on its in New Venue’s performance of its contract in the following particulars:

a. by failing repeatedly to forward or place purchase Orders issued by the
State and its PPUs within the time allowed by the Contract;

b. by failing to remit payments to resellers within the three days after receipt
of payment from the State as required by the Contract;

c. by requiring agencies and PPU’s to prepay for software purchases in
violation of the contract;

d. by collecting South Carolina sales tax improperly where it was not due;

e. by collecting South Carolina Sales Tax and failing to remit same to the
South Carolina Department of Revenue as required by law;

f. by failing to remit required payments of Administrative Fees to the State

as required by the Contract;
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2. by failing to develop and complete the MySAM software application as
required by the contract and in the time frame required by the Contract;

h. by failing to make payments to software resellers as required by the
Contract;

1. by taking orders and collecting funds from the State and PPU’s and then
never ordering or delivering the software;

j. by failing to maintain appropriate records and failing to make records
available to the State as required by the Contract and applicable law;

k. by misrepresenting the status of payments from State Agencies and PPU’s

and not making truthful and honest reporting as required by the contract and with
fraudulent and malevolent intent;

I by failing to deliver documents and work product required by the contract
after the contract was terminate; and

m. by failing to cooperate with the Contract Audit.

108.  As aresult of New Venue’s failure to perform the State has suffered actual
damages, and will incur damages in the future to secure performance of the SAM contract.

109.  The State requests the Chief Procurement Officer order providing for the
following relief:

a. requiring New Venue to immediately bring current its state contract accounts
with CompuCom, SHI and with every other vendor whose state contract accounts are
found to be delinquent;

b. requiring New Venues to make an accounting to ITMO:

i. of all amounts it has received from whatever source pursuant to
the SAM contract;

ii. of all amounts it has remitted to the vendors identified in
paragraph 4 above;

iii. of the amount, based on gross sales less returns, that it should
have paid to ITMO as administrative fees; and

iv. of the time it has retained payments received, and the amount of
each payment, before remitting to the appropriate vendor the
price of the software purchased;

c. requiring New Venue to pay to the State nominal damages, and actual damages
and punitive damages in an amount to be proven upon the hearing of this matter
including all fees and costs incurred, additional audit charges, legal fees and expenses;

d. terminating Contract No. 4400003161 for default; or, alternatively,
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e. terminating Contract No. 4400003161 for the convenience of the State and
determining that no compensation be paid to New Venue on account of such termination;
or, alternatively,

f. if the contract be not terminated:

i. Determining the value of services New Venue no longer
performs, as described in paragraphs above;

ii. Requiring, pursuant to the contract and to S.C. Code Ann.
§ 11-35-1830, that New Venue furnish cost or pricing data
related to those services; and

iii. Determining the amount of a deductive change order
reflecting the value so established; and

g. awarding the State damages to be proven at the hearing for the additional costs
and other losses incurred to the State as the result of New Venue’s fraudulent
misrepresentations, breach of contract accompanied by a fraudulent act and other
dishonest conduct; and

h. providing for such other and further relief as the Chief Procurement Officer
may find appropriate.

Respectfully Submitted,

Michael H. Montgomery -
1002 Calhoun Street
Post Office Box 11886
Columbia, South Carolina 29211-1886
(803) 779-3500
Facsimile (803) 799-2755
ATTORNEYS FOR THE STATE OF SOUTH
CAROLINA
April 23,2014
Columbia, South Carolina
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PROCESS IMPROVEMENT PLAN & STRATEGY
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State of South Carolina
Information Technology Management Office

Division of Procurement Services
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CompuCom Systems, Inc.
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INTRODUCTION

The purpose of this document is three-fold:

1) To properly acknowledge the current state of the Software Acquisition Management Contract;
2) To provide details regarding the factors that contributed to the current state

3) To clearly outline NewVenue Technologies, Inc.’s future plans and processes that will prevent
future non-compliance for this Contract.

We would like to state clearly that this document is not intended to serve as excuses for non-
compliance, but rather as a living project plan to be used as a compass as we work diligently to
get back on the track of success.

CONTRIBUTING FACTORS

We have spent the last 24 business days reviewing this situation to understand how we got where
we are, but more importantly, how to recover as quickly as possible. To that end, NewVenue
Technologies, Inc. has identified the following key areas that resulted in the poor performance:

1. Inadequate collections process—resulting in delinquent invoices payable to the SAM
2. Misapplied Vendor Payments—resulting in delinquent invoices payable to the
CompuCom

Orders being processed by CompuCom (exclusive of the SAM)

MySAM Central web application bugs—resulting in an unreliable collections process
Key Staff Turnover—resulting in inconsistent record-keeping

Lack of consistent oversight & leadership for day-to-day SAM operations

ISR

In this document, we will address each of these gaps along with a strategy that we are
implementing to mitigate this—ensuring that we will not fall into this predicament in the future.

Collections Process
Once NewVenue Technologies, Inc. became aware of the severity of the situation, we quickly
assessed that our current collections process was not sufficient. We were paying for invoices for
which we had not received payment. In some instances, we were doing this as a courtesy and in

other instances, it was an oversight on our part. At one point, had an overwhelming $740,000 due
for aged orders alone (45+ days). We even had invoices as old at 240 days.

Actions Taken:

A. We reassigned roles at NewVenue to ensure that we have a full-time resource to monitor the
status of unpaid invoices. We are making significant progress. Less than $300,000 is delinquent
now.

B. We are enhancing our MySAM)|Central web application as follows:
!
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For Unpaid Invoices under $25K, an auto-generated reminder will be sent to the customer ifitis
not paid by Day 31.

For Unpaid Invoices over $25K, an auto-generated reminder will be sent to the customer ifitis
not paid by Day 25.

For all Unpaid Invoices, phone collections will begin on Day 46 and a report will be generated
and sent to SC ITMO (Norma Hall).

C. In addition, we brought in independent consultants from two different industries to review
our current collections processes and help us identify areas for immediate improvement. These
individuals are:

Belinda Polite, Medical Collections Director for Lexington Medical Center
Sharonda Salters, Chief Financial Officer of Salters Property Management, LLC

They both cited 2 major needs for the that we will address as quickly as possible:
1. The need for an Accounts Receivable clerk
2. The need for an Accounts Payable clerk

*NOTE*2 Different Employees will fill these positions to ensure greater balance &
sufficient cross-checking of NewVenue Invoices verses CompuCom Invoices.

D. We created Agency Profile forms that will be completed for every single Agency.
Information changes, people change roles, and responsibilities are frequently restructured. To
ensure that we have key primary points of contact for billing, these profiles will be used to help
us achieve this. (Please see attachment.)

E. We created Agency Contact History forms to ensure that all customer contact details are
logged and available for future reference if needed. This should help us better maintain accurate
accounts of conversations, issues, and general inquiries, etc. (Please see attachment.)

Mis-Applied Vendor Payments

In addition to the SAM contract, we spent much of 2012 pursuing additional application
development business for NewVenue. As small businesses often do, we developed partnering
relationships in times past with other small businesses to pursue unique opportunities that
seemed to align with our core service offerings. Three specific projects we are building with our
partners are:
1. A new application, NewMetrx—a predictive analytics dashboard (Please see
attachments for a description.)
2. A Sharepoint technology solution for the United States Department of Agriculture that
would utilize our new %A.nalytics tool (Please see attachments for the proposal iwe

submitted.) ; » !
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3. A Workflow solution for the United States Department of Agriculture that would
automate, track, and centralize their Procurement process—Ileveraging the technology
used to develop the MySAM Central application. (Please see attachments for the
proposal we submitted.)

*Note* Although we encourage our partners to invoice us throughout the project, our
understanding and agreement (just as in times past) is that these invoices are not paid until the
actual projects are awarded and contracts are signed with the potential client/customer—in this
case, USDA. Consistent invoices are necessary for the purpose of keeping track of the budget
and burn rates for all parties involved.

However, in June, NewVenue hired a new bookkeeper who started out on a part-time basis.
Although she is highly qualified & experienced, I did not thoroughly explain the SAM’s

- contractual obligations to the vendors on this contract. One of my key instructions to her was to
always address aged invoices first, but I did not specify CompuCom only. As a result, our
bookkeeper began forwarding payments to all vendors that she considered seriously past due—
unaware of the way in which we strategically partner with some of them. In her error, many
payments were misapplied. Wrong vendors were paid at the wrong time. The following
payments were improperly applied to outstanding invoices:

3281 Intellitrex Systems ~ USDA: Sharepoint Development 34,842.20
3297 Intellitrex Systems USDA: Sharepoint Development 50,578.13
3298 Intellitrex Systems USDA: Sharepoint Development 45,000.00
3313 Intellitrex Systems USDA: Sharepoint Development 28,068.11
3317 Intellitrex Systems USDA: Sharepoint Development 23,199.49
3342 Intellitrex Systems USDA: Sharepoint Development 34,648.85
NVT-001 eNova Technologies NewMetrx Analytics 1,798.50
NVT-002 eNova Technologies NewMetrx Analytics 2,926.00
NVT-003 eNova Technologies NewMetrx Analytics 480.00
NVT-004 eNova Technologies NewMetrx Analytics 2,316.00
NVT-005 eNova Technologies NewMetrx Analytics 840.00
Retainer MaxMedia Studios NewMetrx Market Analysis 4,500.00
n/a Joshua Mace/Mace Consulting NewMetrx Prototype Design 1,500.00
n/a Kalpavalli Palaparthy NewMetrx Database Design 6,000.00
100087 CompuData Technologies NewMetrx Demo/Dev & Testing 84,241.00
Subtotal $370,938.28

Although were able to recover the other misapplied payments from other partners and vendors,
this error has significantly impacted our ability to remain in compliance with the way we are to
remit payments to CompuCormn.
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Actions Taken

Once we became aware of this error, we contacted our vendors to explain the situation. We
retrieved what monies we could (over $450,000) and began making immediate payments to
CompuCor.

We contacted our banking institution, Bank of America, to determine what financial products
were available to us as a small business. Bank of America would not assist us. So we contacted a
smaller bank and they are willing to extend us a line of credit to help us rectify this problem. To
that end, we are now switching banks. In the future, we will also ensure that all SAM
transactions are handled with our new bank only. This will assist with recordkeeping.

Finally, we are re-training our bookkeeper on the SAM accounting requirements in order to
regain (and remain in) compliance for this contract. We are also restructuring our Business Bank
Accounts to make wire transfers easier to send and track.

Order Processing

During our assessment of the state of this contract, we discovered that many orders are not being
processed properly by the vendor. We have discovered over $400K in invoices that were either
improperly routed for processing or not processed at all. This has impacted the SAM’s ability to
collect on orders that we are not aware of. We are also unable to track licenses for these orders as
well.

Actions Taken

We will notify CompuCom of these outstanding orders and request copies of the Purchase
Orders from CompuCom so that we can properly process, invoice and collect on these orders.

In addition, we have also discussed this with the CompuCom team and we anticipate that this
will be less of an issue in the future as we have both agreed to the following guidelines:

1. CompuCom & the SAM acknowledge and understand that all orders MUST be processed

through the SAM.
2 If a customer sends an order directly to CompuCom for processing, CompuCom will
reject the order and require that the customer email/fax/mail all orders to the SAM for

processing.
MySAM Central Application/Server Failures
One of the design features of the MySAM Central application is to generate & email invoices

automatically. We discovered a bug in }he application, causing it to fail intermittently. The
development team ascertained that thisglhappened for at period of at least 57 days.) As a result, i
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several agencies reported that they never received invoices once our collections efforts were
underway. These failures caused a significant delay in collecting payments from the agencies.

Action Taken:

This issue has been resolved (for the interim) as we have implemented an internal monthly
auditing process as well to ensure that we monitor this closely.

In addition to the interim workaround, the NewVenue development team will build an email log
trigger job to capture any unsent email error messages. Then, automatically RESEND any unsent
email confirmations. The team is researching this to determine if the failure is within the
application or within the servers that host the application.

Key Staff Turnover

We had 2 key employees, who we unfortunately had to terminate. Their roles were 100% SAM
Administration and Support. Some time in April/May (2012) timeframe, we begin to notice a
decline in their work performance. After exhausting all efforts to help them improve their
productivity, we concluded it was best to terminate them so we did this in July & August. We've
since discovered the impact that their poor performance has had on SAM operations.

Action Taken: In the July/September timeframe, we terminated these employees and hired new
staff to support this contract. These resources include:

(2) Full-time SAM Administrators

(1) Full-time SAM Collections Administrator

(1) Full-time SAM Accounts Receivable Representative (by February 2013)
(1) Full-time SAM Accounts Payable Representative (by March 2013)

In addition, we have structured the Vice-President’s role (Jacque Riley) to oversee and audit the
implementation of this Process Improvement Plan.

Strategic Leadership & Consistent Business Mentoring

As the leaders of this organization, we realize that we entrusted the daily operations of the SAM
contract to newly trained employees too soon. Business travel and new development
opportunities captured a great deal of our attention—resulting in mismanagement and missed
errors. Our young support staff was not familiar with the inner workings of the SAM contract.

We also lacked relationships with more seasoned Business Professionals to help us navigate
through the short-comings.

Action Taken:

" As the President of NewVenue Technolovgiﬁgs, Inc., I accept full responsibility for our

performance on this contract. This ordeal has clearly demonstrated the need for consistent day-
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to-day leadership. This has also challenged me to reco gnize my own inefficiencies—yet fueling
me with determination to rebuild and restructure.

We sought mentor relationships with more experienced CEOs and other State Contract holders to
provide guidance and support as I leamn to navigate more efficiently. Dr. Louis Lynn, CEO of
Enviro-Ag Science, has graciously agreed to help mentor and coach us in areas in which we have
limited experience. He is also connecting us with other resources in the community that can help
recover much faster from this ordeal. Having this additional level of support and guidance along
with consistent touch-points with the State of SC, we are more than confident that this Process
Improvement Plan will lend success.

ADDITIONAL STRATEGIES FOR IMPROVEMENT
Reporting for Improved Performance

In order to effectively improve our process and implement the strategies proposed in this plan,
we fully understand that Reporting is a key tool for measuring our performance. As we move
forward, our intent is to implement a full quality management process into our project plan. To
aid in driving a cycle of continuous improvement, will use reporting to establish targets for each
strategy we have outlined. Our goal is to ensure that these targets are measurable and
achievable.

For starters, the SAM will submit the following reports on a bi-weckly basis to the State as well
as CompuCom:

1. A report of payments received

2. A report of payments sent to CompuCom

3. A monthly report of outstanding collections (45+ days)

We will add additional reports if/when necessary to help us achieve and maintain compliance.
Quality Assurance Implementation

The SAM is establishing an agreement with an independent Quality Management Consultant,

Kisha McLain. Mrs. McLain, a certified Six Sigma Black Belt Consultant, will begin consulting

on a part-time basis, but as our operating budget permits, we fully intend to engage with heron a
full-time basis. (Please see attachment for her resume.)

Page 000033 of 11%+ o ¢ -



Software Acquisition Manager
Process Improvement Plan
NewVenue Technologies, Inc.

IMPLEMENTATION TIMELINE

We anticipate the following timeline for implementation of the strategies outlined herein:

Collections Process:

Nov 2012

120 days

ebruary 28,

Invoice (known) Aged POs Nov 2012 | 30 days Complete
MySAM Application Enhancements Dec 2012 | 60-75 days | February 15, 2013
Consult with Collections Professionals | Nov 2012 | 3 days Complete
Implement Agency Profile forms Dec 2012 | 45 days January 31, 2013
Implement Customer Contact forms Jan 2013 Immediate | January 2, 2013
Mis-applied Vendor Payments: Nov 2012 | 30-45 days | January 31, 2013
Resolve Aged Invoices to CompuCom | Nov 2012 30-45 days | January 31, 2013
Retrain SAM Accounting Staff Nov 2012 | 45 days On-going
Restructure Company Bank Accounts | Dec 2012 | 30 days December 31, 2012
Change Banking Relationship Dec 2012 | 10 days December 31, 2012
Order Processing: Dec 2012 | 60 days January 31, 2013
Retrain/Refresh SAM Administrator Nov 2012 | 15 days Complete
Confirm Process with CompuCom Dec 2012 | 1day Complete
Implement Rules for Delinquent Accts | Dec 2012 | 30days January 31,2013
MySAM Application Failures: Nov 2012 | 60 days January 31, 2013
Develop & Test Automation Triggers | Nov 2012 | 60 days January 31, 2013
Secure Adequate Staffing/Resources: | Feb 2013 | 30 days February 28, 2013
Hire 1 Full-time A/R Clerk Feb 2013 | 30 days February 28, 2013
Hire 1 Full-time A/P Clerk Feb 2013 | 30 days February 28, 2013
Restructure of Current Resources Nov 2012 | Complete Complete
Leadership & Mentoring Process: Nov 2012 | On-going | On-going
Seek Business & Financial Mentors Nov 2012 | Complete On-going
Schedule Modifications/Accountability | Nov 2012 | Complete Complete
Monthly Meetings w/State & Vendors | Dec 2012 On-going On-going
Additional Improvement Strategies: Jan 2013 | 30 days On-going
Improved Tracking & Reporting Jan 2013 30 days On-going
Quality Assurance Process Mar 2013 | 60-days May 31, 2013
Monthly Consulting with the SBA Dec 2013 | On-going On-going
|
8
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SUMMARY

As our improvement processes and strategies are implemented and validated we will continue to
use the metrics and process configurations to determine areas within our processes where
additional improvements can be made. As adjustments to theses processes are made, we will
continue to track and document our progress. This document is a living document and our
expectation is that this is a solid starting point to provide the State of South Carolina and
CompuCom with assurances that we are on track to recovering from these set-backs.

Please note the attachments for this document are as follows:

(new) MySAM Training Guide

NewMetrx Overview & Features Document

NewMetrx Trademark Application

USDA Project 001 (Proposal)

USDA Project 002 (Proposal & Estimate)

SAM Agency Profile Form

SAM Customer Contact Form

Quality Assurance Manager Consultant Resume

IIRIESIES S

Quality Assurance Manager—Six Sigma Certification
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EXHIBIT

MewVEeEnue TECHNOLOGEES, INC.

February 19, 2013

information Technology Management Office
Division of Procurement Services

Norma J. Hall, FNIGP, CPPO, CPPB, CPM
State Procurement Officer

1201 Main Street Suite 600

Columbia, SC 29201

Re: Response to Show Cause Letter {January 28, 2013)
Dear Mrs. Hall:

As of today, we have spent the fast 72 business days working non-stop {and around the clock) to resolve this
seriously urgent situation. We have examined every aspect of our business processes to determine how this
situation occurred. At this point, we have identified multiple factors that contributed to our delinquencies with
CompuCom and they are as follows:

Key Staff Turnover—resulting in inconsistent record-keeping

Misapplied Vendor Payments—resulting in delinquent invoices payable to the CompuCom

Orders being processed by CompuCom (exclusive of the SAM})

MySAM Central web application bugs—resuiting in an unreliable collections process

Inadequate collections process—resulting in delinquent invoices payable to the SAM

insufficient Training—our new accounting staff did not fully understand how the SAM contract is executed
Lack of consistent oversight & leadership for day-to-day SAM operations

Invoice timing between CompuCom & NewVenue were not in sync

PR Ne e WM e

Discrepancies with CompuCom’s Aging reports
10. Poor communications between NewVenue and CompuCom

Mrs. Hall, when you notified me on November 2, 2012, we immediately began to aggressively attack the situation.

At that time, CompuCom’s aging report reflected $1.8M as delinquent invoices. As of today, we have reduced this

amount to $318,551.55 {which we anticipate clearing up by later February/early March). To date, our payments to
CompuCom since our November 2™ conversation total $2,225,044.24. The payment details are as follows:

$246,555.11 CompuCom Systems Inc. Wire Transfer
11/6/2012 $25,582.79 | CompuCom Systems inc. Wire Transfer
11/12/2012 $28,052.93 | CompuCom Systems Inc. Wire Transfer
11/14/2012 $7,517.16 | CompuCom Systems Inc. Wire Transfer
11/29/2012 $84,244.53 | CompuCom Systems Inc. ‘Wire Transfer
12/14/2012 $258,227.17 | CompuCom Systems Inc. Wire Transfer
12/17/2012 $16,383.54 | CompuCom Systems Inc. Wire Transfer
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12/19/2012 $112,966.53 | CompuCom Systems Inc. Wire Transfer
01/04/2013 $52,976.57 | CompuCom Systems inc. Wire Transfer
01/08/2013 $39,312.80 CompuCom Systems inc. Wire Transfer
01/14/2013 $239,148.00 | CompuCom Systems inc. Wire Transfer
01/16/2013 §77,745.04 | CompuCom Systems Inc. Wire Transfer
01/22/2013 $79,511.69 | CompuCom Systems Inc. Wire Transfer
01/30/2013 $114,803.62 CompuCom Systems Inc. Wire Transfer
01/31/2013 $27,112.11 | CompuCom Systems inc. Wire Transfer
02/01/2013 $593,171.07 | CompuCom Systems Inc. Wire Transfer
02/05/2013 $150,851.13 | CompuCom Systems Inc. Wire Transfer
02/13/2013 $70,282.45 | CompuCom Systems Inc. Wire Transfer

in addition to aggressive payments for the delinquencies, we have implemented several new internal policies &
procedures that wili help my team and | better support the State of South Carolina and ensure that this situation
does not ever happen again. These initiatives include:

= implementation of new Accounting Software {recommending by an independent Collections Firm)
= Hiring and training new staff

®a  Restructuring our business bank accounts

s Restructuring our collections process

®  Enhancing/Redesigning the MySAM application with new accounting features

®  Development of an Advisory Board with seasoned CEQs to help us stay on course

®  Establishing 53 days as terms for the State with CompuCom to help close the gaps

= Routine & much improved communication with CompuCom’s accounting team

s Routine updates and reports to the State of South Carolina on the status of Aged accounts

= Pursuing necessary financing/funding to replace payments that were misapplied to other vendors
= Currently implementing several other strategies contained in our Process Improvement plan

¥ Submitting all collected Admin Fees to the State {we are current on all of our Admin Fees)

Mrs. Hall, the State of South Carolina is our biggest customer and the revenue we earn from this contract is what
sustains our company. As a small business, we are grateful to the State of South Carolina for putting your
confidence in aur ability to perform in excellence. Because of the State, NewVenue Technologies, Inc. created S
new jobs in 2012 and we anticipate future growth as a result of additional vendors being added to the SAM
contract.

Lastly, { would like to express our deepest appreciation to you and Debbie Lemmon for truly helping us get this
situation resolved. It has been a long road, but we did not travel it alone—the State of South Carolina has been
there to help us identify our gaps and close them guickly. Without your constant support, guidance, accountability,
and oversight, it’s very unlikely that we could have turned this situation around as guickly as we have. We are
grateful.

Mrs. Hall, | hope we have demonstrated to you and Mrs. Lemmon that we fully understand the seriousness of this
matter and that we are diligently striving for 0% delinquencies with CompuCom as we move forward with them in
supparting the State of South Carolina.

Kindest regards,
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Lemmon, Debbie

From: Terris Riley [triley@newvenuetech.com]
nt: Thursday, June 06, 2013 12:11 PM
Lo Lemmon, Debbie
Cc: Terris Riley
Subject: Re: South Carolina Software Acquisition Manager
Hi Debbie,

That | e is scheduled to role out in October/November. The design is complete & the developers are in cading now.

Until then, we'll be happy to provide reports for you or anyone eise who submits a request.

Thanks,
Terris

OnJun 6, 2013, at 11:41 AM, "Lemmon, Debbie” <dlemmon@mmo.sc.gov> wrote:

Terris,
How can ITMO access the Software Acquisition Manager's “On-Demand Web Reports?

Thank you,
Debbie

Debbie LLemmon

Information Technology Management Office (ITMO)
1201 Main Street, Suite 601

Columbia, SC 29201

Phone # (803) 896-5236

Email: dlemmon@itmo.sc.gov
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EXHIBIT

-~
g )

From: Kirwan, Emmett

To: "Terris Riley”

Cc: Jacgue” Riley; Geoffrey Chambers

Bec: Hall, Norma

Subject: RE: MySAM Central Account fogin information
Date: Wednesday, September 25, 2013 1:38:00 PM
Terris,

Thank you for the clarification. What | am trying to accomplish is access to the full production site as
it is available today to agencies who have logon credentials. This should be possible without
necessitating a trip to your office in Blythewood next week.

Emmett | Kirwan

Procurement Manager |

ITMO — B&CB Division of Procurement Services
803-896-5304

From: Terris Riley [mailto:triley@newvenuetech.com]
Sent: Wednesday, September 25, 2013 1:21 PM

To: Kirwan, Emmett

Cc: Jacque' Riley; Terris Riley; Geoffrey Chambers
Subject: Re: MySAM Central Account login information

Hi Erwin,

My apologies, let me be more clear. This feature--State Admin level access--(technically called role-
based security) is simply not available because it's not in the production environment. This has not
been coded yet.

What is it that you are wanting to accomplish? Do you want to test-drive the system? If so, | will
check to see if our demo environment is still accessible. It's an exact replica of MySAM but there is
no real data.

Otherwise, | will be happy to provide a live demo of the actual production environment for you at
my office when | return. What days/times look good for you next week?

Thanks,
Terris

Sent from my iPad

On Sep 25, 2013, at 12:39 PM, "Kirwan, Emmett" <gkirwan@mmo.sc.gov> wrote:

Terris,

Page 000039 of 111



| know you are out of town so in an effort to streamline the request below | called the
Help number that is listed on the website, www.mysamcentral.com. As my option was
to enter the name of a person following the recording | did not know if there was
someone at NewVenue who could expedite the request below for an account login.

Thank you,

Emmett 1 Kirwan

Procurement Manager |

ITMO — B&CB Division of Procurement Services
803-896-5304

From: Kirwan, Emmett

Sent: Wednesday, September 25, 2013 11:39 AM

To: Terris Riley'

Cc: Jacque' Riley; Geoffrey Chambers

Subject: RE: MySAM Central Account login information

Terris,

Thank you for your response. Since this feature is not available would you at least be
able to provide me a login 50 that | can see what State Agencies and other Using
Governmental Units see when they receive their login credentials and are able to
login?

To answer your question about which Software Vendors that are cu rrently enrolled in
the SAM process are South Carolina-based, your notes are correct. We currently do
not have any software vendors that utilize the SAM process that are hased or have
their corporate headquarters located with South Carolina.

Emmett | Kirwan

Procurement Manager |

ITMO — B&CB Division of Procurement Services
203-896-5304

Frbrh: Terris RiVléy [maiito:tr‘iirevym@“ Mnngenuetgch.carvh‘] -
Sent: Tuesday, September 24, 2013 6:16 PM

To: Kirwan, Emmett
Cc: Jacque' Riley; Geoffrey Chambers; Terris Riley
Subject: Re: MySAM Central Account login information

Hi Emmett,
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| hope you are doing well.

Thanks for contacting me. | contacted Debbie about a similar request a few weeks ago.
When Jacque & | met with Norma, Delbert, and Debbie along with our attorney, Geoff
Chambers, (back in June), we were in the midst of preparing to roll out the next phase
of development for the MySAM system (which includes the implementation of the
State Admin User role). However, the State explained the need to modify the SAM
contract ASAP. We discussed the great challenges this would present for NewVenue
from the applications development perspective as well as from a financial perspective
(most importantly). In order to transition, we collectively agreed on certain strategies
to help minimize impact, expenses & costs immediately. Some of these adjustments
included down-sizing our staff as well as halting development work for MySAM (for
now). Based on the State's long-term goals, we were forced to prepare for an
extremely "Vendor-friendly" contract modification. Needless to say, we are in an
extremely stressful place right now as we try to work through these obstacles. As we
conveyed clearly in our meetings, this is going to take significant time to recover. But
we will recover--that is for surel!

Emmett, this transition is taking a huge toll on our business as it has forced us to
implement an entirely new business model. | have submitted a list of concerns that |
am sure will be addressed at some point. In the meantime, my primary focus is making
the necessary adjustments to run NewVenue.

As | previously explained to Debbie, this feature is currently not available in MySAM,
but we will be happy to provide you with custom reports with the information you
require. To properly set your expectations, Emmett, we will not be able to provide you
with access to our system until we have worked through this modification and have
regained the financial stability to resume development work.

Emmett, | know you were not privy to these meetings, conversations, plans, etc. so for
additional information or clarity, please speak with Debbie, Norma or Delbert. They
have documented status reports from me conveying this information.

| am putting out many fires right now, Emmett, but please let me know what reports
you need and | will work diligently to get you this information.

Lastly, Emmett, as the contract administrator, can you confirm which Software Vendors
that are currently enrolled in the SAM process are South Carolina-based. According to
my notes, the number is "0" but | if you could validate that for sure, | would be most
appreciative.

Thanks, Emmett! (I am serving on Governor Haley's Regulatory Review Board so

although | am out of the office, | will be checking email in the evenings.) In the
meantime, please let me know if you would like to meet so | can bring you up to speed
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on anything. Plus it would be nice to meet you since it looks like we will be working

together a lot :-)

Kind regards,
Terris

Sent from my iPad

On Sep 24, 2013, at 4:40 PM, "Kirwan, Emmett" <ekirwan@mmo.sC.gov> wrote:

Terris,

As the contract administrator for ITMO | need to have access to the
reports available to the State of South Carolina in MySAM Central as an
ITMO Super-user. Please provide me with a username and password that
will gain me access to all South Carolina’s MySAM Central reports. |
understand you are out of the office until Friday, however | need this
access no later than Thursday, September 26, 2013 at noon. If you need
to contact me please do so at this e-mail or at the number listed below.

Thank you,

Emmett | Kirwan
Procurement Manager |
ITMO — B&CB Division of Procurement Services

803-896-5304
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INSTALLMENT PROMISSORY NOTE

April 4, 2013

b

This Installment Promissory Note dated as of April 4, 2013 (the ”"?“z‘ea,uim
Date™), is entered into by 338 between, NEWVENUE TECHNOLOGIES, INC. (the “Borrower™)
with its principal place of business at 712 Calhoun S‘met Suite A, Columbia, Soush Vaiffim?
29229 and COMPUCOM 8Y S EMS, INC., with its principal place of business at 7171 Forest
Lane, Dallas, Texas 75230 hereinafier, *tc,scre?her with its suc es: ors and assigns, {the “Lender™).

WHEREAS, Borrower is delinguent in the payment of Lender’s invoice numbers
61631939 and 61611048 in the total an nount of $674,766.51;

WHEREAS Borrower intends to pav o the order of Lender. the remaning
principal sum of the outstanding amount as specified in the attached Loan Schedule executed
between Borrower and Lender (collectively, the “L&m Amount”™), n immediately available

funds, plus interest at the rate specified in the Loan Schedule { g‘imﬁrssf Rate™).

THEREFORE. in consideration of value received, the Borrower does herel by
promise to pay to the Lender the total principal amount of US $674,766.21 (the “Loan Amount )
which amount shali be dus and payable in full plus accrued interest on the maturity date specified

in the applicable Loan Schedule (the “Maturity Date™), or such earlier date as any pavment of the
Loan Amount shall be otherwise due, whether bv acceleration or otherwise.

i

All payments shall be credited first to accrued but unpaid interest and thereafier
to the unpaid principal balance as indicated in the Loan Schedule. Al payvments shall be in
lawful money of the United States. Payments are to be made 2t 7171 Forest Lane, Dallas, Texas
75230, or such other place as the legal holder of this Installment Promissory Nots may notify
Borrower from time to time in writing.

It is the sxpress intent this contract for payvment remain valid for payment of
principal and allowable interest in the event that interest exceeds the maximum rate allowable by
applicable law. H applicable laws ars discovered or a;}z}ﬁcabi* laws change such that the amount
of interest due or pavable hereunder exceeds the masimum rate of interest allowed by applicable
iaw, and in the event any such payment is inadvertently made by the Borrower or inadvertently
received by the Lender, ‘then such excess sum shall be credited 45 2 payment of principal. It is the
express intent of the Borrower and the Lender that the Borrower not pay and the Lender not
recetve, directly or indirectly in any manner whatsoever, interest in excess of that which may
legally be paid by the Borrower under applicable law.

5

As used herein, “Event of Default™ shall be any or all of the following: {a} the
fatlure of Borrower to pay any principal or interest amount of this Installment Promissory Mot in
accordance with the termis hereof; (b) if Borrower shall apply for or consent to the appoiniment of
a custodian, receiver, trustes or liquidator, or other court-appointed fiduciary of all or a
substantial part of its properiies; or such a custodian, receiver, . trustee or Hguidator or other court-
appointed ‘§ducian shall be appom?;wz with or without the consent of Borrower; or ﬁ{\ryexwr
makes a general assignment for the benefit of craditors: or Borrower files a voluntar v petiti
ander the federal bankruptey laws, or a petition or an answer seeking reor rganization or
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arrangement with creditors or seeking to take advantage or any insolvency law, or an answer
admitting the material allegations of a petition in any bankruptey, recrganization or insolvency
proceeding or has taken action for the purpose of effecting any of the foregoing; or within sixty
(60} days afiter the commencement of any proceeding against Bomower seeking any
reorganization, rehabilitation, arrangement, composition, readjustment, liquidation, dissolution or
similar relief under the federal banlaruptoy laws or any comparable state law or any successor law
or the appeintment of any trustee, receiver, custodian, hiquidator, or other court-appointed
fiduciary or assignee of Borrower or of all or 3 substantial portion of its properties, such order or
appointment shall not have been vacated or stayed on appeal or otherwise: aad/or (¢} Bomower
shall admit in writing its inability the debt described in this Installment romissory Note or other
debt or payment owed to Lender by Borrower as they become due.

Time i5 of the essence. Upon the occurrence of an Event of Default, the holder of
this Installment Promissory Note may, in its sole option, declare all amounts of pringi i
accrued interest to be iramediately due and payable in full. The failure of the holder of this
Instaliment Promissory Note to accelerate Borrower’s obligation to make payments in anv one
instance shall not constitute a waiver of the right to accelerate on any later date. Upon
Borrower’s default, Lender shall have all the rights and remedies of a creditor under applicable

No delay or omission on the part of the Lender or any holder hersof in exercising
its rights under this Installment Promissory Note shall operate as a waiver of such rights or any
other right of the Lender or any holder hersof, nor shall any waiver by the Lender on any one
occasion be deemed a bar 1o, or be a waiver of, the same right or rights on any future oceasion.

The statute of limitations for filing an action to enforce this promissory note is expressly not
waived.

The Borrower hereby promises to pay all reasonable costs of collection,

including reasonable attorneys’ fees, should this Installment Promissory Note be collected by or
through an attorney-at-taw or under advice therefrom.
Any notice or demand required or to be given hereunder shall be in writing, and
shail be deemed to have been given and received when deposited in a post office or official
depository of the United States Postal Service, sent by certified mail, postage prepaid, retum
receipt requested, addressed as follows:

If to Borrower: NewVenue Technologies, Inc.
Attention: Terris 5. Riley
712 Calhoun Street, Suite A,
Columbia, South Carolina 29226

if to Lender: CompuCom Systers, Inc.
Atention: Legal Services
7171 Forest Lane
Dallas, Texas 75230

The addresses or addresses set forth in this Note may be changed by any party by giving notice of
such change to the other party in the manner provided herein for giving notice.

i

E
b
'
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This Agreement shall be construed in accordance with and governed by the laws
of the State of South Carolina.

IN WITNESS WHEREQCF, the duly authorized officers of the pariies have
executed this Agreement as of the day and year first above written.

NEWVENUE TECHNOLOGIES, INC. COMPUCOM SYSTEMS, INC.

SR
s 8. K e/

Printed Name Printed Name
.} "T}‘“
Fresicen
Title Title
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Exhibif A

Loan Schedule

To

Installment Promissory Note
Dated April 10, 2013

Loan Amount: US $674.766.51

Loan Date: April 14, 2013

Interest Rate: 7% per annum Maturity Date: June 15, 2013
Pavment Schedule
1. $224,922.17 principal plus accrued interest of 87.872.27 for a total pavment of
$232,794 .44 due on April 15,2013
2. $224.922.17 principal plus accrued interest of 8$2.624.09 for a I payment of
$227.546.26 due on May 15, 2013
3. $224.922.17 principal plus acerved interest of $1,312.04 for a total payment of
$226,234.22 due on June 15, 2013

SR

Name: gﬁf%§ﬁ S. %gﬁ»ﬁ@{

An Authcmﬁ,d Dhrvector/Officer

g"’*’?f&@@
i ]

Date

COMPUCOM SYSTEMS, INC.

By:

MName:
An Authorived Director/(

ficer

Date
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EXHIBIT

9/27/13
Dear Ear].

Pwe tried reaching vou wia phone and email but was pot able to connect with you.

Iwanted to discuss a few things with you regarding the modiffcations of both of pur

contracts with the State of §cm£% Careling. which becamne effective September 1, 2013, 1
wm:ﬁd 13 to begin these dizvussions sooner rather thar later,

When the State approached an with their intentions for the modifications. we understond
fhe ;Jmman of the venders, however. we knew {and sonveyed) that this would significantly
fmpact our business cashifiow model We lmmediately begin putting wiwreg esin pi:;ce to
help us "brace” for what we Ronew war shead. Some of thess strategies wersr ceasing all
development activity on our }f*suii‘vf Centeal applivation. downsizing our stafl and onds for
all other operating expenses as much and as qz«sqkiz as possible, Earl 3.2 ongel of the
medification, we were still zz'j;fmg 1o vecover i e ariier Snavcial &y 0:3s3§e§ §;§ ang with
personal health issves} so the new modifleation iz a %’mﬁe blow to our business. In eszence,
oires a gz.w:%ﬁv as possible azwe }comu.ue'%

we were paving Compulom’s older iny
pursuing Anancing and other contracts. To date, NewVenue Technologies. Inc. owes
approsimately $2.5M.

Earl. now that the m dony are in sfect. we will nesd to work with vou and your team
at Compulom to ;:g Hlongrevm solution for us to repay this debt. We've met

with sur aftorney @ ~ és%*.:rm‘v Board to determine 3 covrse of action. Now that
oty cashflow moded § &2 s’imﬁﬁm by changed due to the modific ﬂfit@& we are lesy attractive

to banks and Investors for fnancing a2 & ool business. Se. frons our perspective this s

ok

what we believe to be our options:

Option A: Repayment Agreement—NewVanue work iiz;*écmf with Compulom to come

up with 2 24-month repayment agresment for the eutstanding balance {plus
w thiz arvangesment between XewVenue
angd Computom only {af least Initlally) so as not to sndangey oy contract. I
our contrart is canceled, Earl, we will have no other choloe but to restructure
our vompany. This rontract is our prissary contract and If we loge it it will
mpeds our ability to repay our debt to Compulon as guickly sz we wonld

Ex%fr o, &en&& pallowm is the only Vendor we owse so we are confident that ifwe
car implement a satisfactory repayment agzeemez%t NewVenue can continue
pursuing other contracts, other Snancing eptiony. et to resolve this balanes
with Compqun.

Intevest] We would preferto k

Option B: Loy porate Restructure through Bankruptey—we would ke to avold this
mﬁisw if possible *& anse it would only delay vesolution of our debs
vepayment. Thiz would alzo muake 8 e:s:tremei difficult to zecure othey

zxtz’as:‘{‘sws reating additional obstacles and significant time delays.

o

o

Earl we have weorked through difffcnlr situations before. There are several factors that have
collectively landed ue whers we are. Loannet continue focusing on 20127 msnagement

mitstakes—1 must focus on stravegies and opportunities that will contribute to our recovery.
Pleass know that fust as in tmes pazt, we will not walk sway from this debtand it will
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remain our tap priority. We fRully intend to repay the gative amount we owe Compulom

{with interest). Now that the State of South Caroling has modified the SAM process. the
pozsibility of this orcurring again s now eliminated for Compulons
{ weopld ke for CompuCorn to consider the following terms
Outstanding Balance: $2,591,189.17
Interest Rate: 7%
Number of Momnths: 24
Monthly Payment: £40,000.00 [months 1-12}
Monthly Pavment: $806,000.00 (months 13-24)
Month 23: Duistanding Balance (phes accrued interest]
Begin Date: October 1, 2013

Earl | boow that vou reguire time fo review this with youy management team. { am o ‘x;@m 0o
coming to your office in Dallas to meet with Compulom to disouss further | am alzo
apen to vour team visiting our operations here in Columbia ve discuss as well. Lwantyour
team o have a comfort levelin mim we gre as people and who we are as a business. We are
not walking away from our debt. We acknowledge that we owe \’:1'*2 we nesd Hme o
remain afloat so we can repav it 1 understand the inconvenisnce thiz hnposes on
CompuCon and we are doing the best we can to rectify this situation as quickly as pessible.
The sooner we van discuss tﬁaa. the sooner ws can determine which aptions are goingtobe
the best options for both NewVenue and Computom,

p, but in the meantime we will submit our fyst
4 faith, While we are in negotistions to ::»3:;3 aur
ﬁ:?ﬂ?éﬂ*‘@ } for 2 substantial gain. | cannot predist
al the deal. Our ability to remadn sflost s a
{m:xpa&iwi; iz willing to workout an mtg*'im

Earl | hope to hear back from s
payment of 340,000 on Gctober 17 In
propristayy Dats Analytics z@ﬁxm
how long it will be before we artu

buasiness a«é% depend largely on wh

vepayment agresment with us.  sinvevely hope we can agres to an arvasgement so that
KMewVenue can retain our contract pursue sther Tm esy and recover from this
Thank you,

Terris S. Riley

NewVenne Te fﬁsmimg%em fne

Phone: (303) 420-0924
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EXHIBITH --P1

Purchasing Office: Invoice To:
IT Services Attn: Accounts Payable
955 Park Street Room G11A SC Dept of Transportation
Columbia, SC 29201-3976 PO Box 191
Phone: (803) 737-1003 Columbia, 8C 29201

PURCHASE ORDER
SC Dept of Transportation

Fax: (803) 737-1020

Page 1l of 1

Purchase Order: 4600243430 Payment Terms:

Date Issued: 03/27/2013

PO Number must appear on all Invoices and Delivery Slips.

within 30 Days 0.000 Percent Discount

Yendor:

NEWVENUE TECHNOLOGIES INC

7000147823 | Deliver To:
DOT - IT Services Lee Foster

ONTRACT#4400003161 DEFAULT 955 Park St
PO Box 292142

COLUMBIA SC 25229

USA

Floor Room G-11A
Columbia, SC 29201-3976

INSTRUCTIONS TO VENDOR

ESD - Electronic Delivery Only

ftem | QTY Order |Description Unit Price Amount
Mo. UoM
00010 EA (ffice 365 Plan G3 Shed Srvr
3,021 Release Order for contract 440000316100010 53.5600 161,804.76
Quote 3200910
Delivery Date: 03/29/2013
Subtotal 161,804.76
Created By: CAROLYN KOON Total: 161,804.76

Authorized Signature: If received electronically, printed name represents authorized signature for this document

Al Sales to the State of South Carolina (SC) are subject to the SC sales and use tax laws, unless such sales are otherwise
exempt. The Contractor/Vendor will collect such tax as required.
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EXHIBIT H -- P2

Page 3 of 14

Statement Period

04/01/13 through 04/30/13

¥ EPB EB 0037

NEW VENUE TECHNOLOGIES, INC.

Account Number 2230 0570 1644

Deposits and Credits - Continued

Date ; Bank
Posted Amount {$) Description Reference
04/08 795.16 8C State Treasur Dea:11000 CT  1D:R230 3403402344 802395011248630
Indn:Newvenue Technol Co 1D:1570882450 Cix
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance,
04/08 704.85 Clemsonuniv Pmd Des:Payment 1D:053188. 902395010289702
Inén:Nemenue.S&ng:g:nents Co TD:7010532275 Ced
04/08 7500 Wire Transfer Fee Refund 945004085767755
Fdes Nmo 0006576 Nbkfhon
04/08 50.00 Wire Transfer Fee Refund 945004085767724
~_ Fdes Nmo 0006576 Nbkfhon
04/09 190,348.80 Deposit , ; ; , 813005342903375
04/10 296,733.85 SC State Treasur Des:11000 CT 1D:K050 3403408182 902399012802361
Indn:Newvenue Technol Co 1D:1570882450 Cix
‘Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
04/10 90.87 Coastal Carclina Des:Payment 1D:090788% 902399011490435
Indn:New Venue Technologies Co 1D:8570882454 Ced
04/15  Deposit ) 813004742066447
04/16 480,472.03 SC State Treasur Des:11000 CT ID:U120 3403423807 90230501479%027
Indn:Newvenue Technol Co 1D:1570882450 Cix
‘Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
04/16 45,597.90 SC State Treasur es:11000 CT  1D:F030 3403423805 902305014799015
Indn:Newvenue Technol ~ Co ID:1570882450 Cix
Additional Information Is Available For This Pmit.
Contact A Treasury Sales Officer For Assistance.
04/16 3,777.68 SC State Treasur es:11000 CT  ID:E280 3403423804 902305014793009
Indn:Newvenue Technol Co 1D:1570882450 Ctx
Additional Information Is Avsilable For This Pmt.
 Contact A Treasury Sales Officer For Assistance.
04/16 9.6885.95 Deposit , ; $13003242476257
04/16 937.60 SC State Treasur Des:11000 OT  1D:J040 3403423806 902305014799021
Indn:Newvenue Technel Co ID:1570882450 Cix
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance. .
04/16 5351 CheckCard 0413 Triangle Rent A Car Lic 929904131931113
Columbia  SC 74632693105105560135406 »
04/17 176,136.00 SC State Treasur Des:11000 CT  ID:L040 3403429411 902306010499706
Indn:0000Newvenue Technol Co 1D:1570882450 Ctx
04/17 20,810.62 SC State Treasur Des 11000 CT  1D:J040 3403429410 902306010499705
Tndn:0000Newvenue Technol  Co ID:1570882450 Ctx
04/17 5,941.65 SC State Treasur Des:11000 CT  1D:F030 3403429409 902306010499704
Indn:0000Newvenue Technol  Co ID:1570882450 Cx
04/17 55.24 Coastal Carolina Des:Payment I1D:0907889 902306009342452
Indn:New Venue Technologies Co 1D:3570882454 Ced
04/19 36 Deposit ; 813005342382034
04/22 DEPOSIT FOR PO# K 8C State Treasur Des:11000 CT 1D:U120 3403440683 902309004725658
460024340 Indn:0000Newvenue Technol Co 1D:1570882450 Ctx
04/22 ‘ﬂ;ﬂZ&G&&?ﬁ%ﬂ}eﬁca s!%cbﬁe 04/29 3221015214 Deposit 946304220015214
obile $
04/22 1,906.61 SC State Treasur Des:11000 CT ID:D100 3403440681 902309004725656
Indn:0000Newvenue Technol  Co ID:1570882450 Ctx
04/22 471.07 SC State Treasur Des:11000 CT ID:F030 3403440682 902309004725657
Tndn:0000Newvenue Technol  Co 1D:1570882450 Ctx
04/23 +821,491.24 Deposit 813003942652221

Page 000051 of 111



EXHIBITH -- P3

07/03/2013 02:47 PMET
CUSTOMER ID: COMPUOB4
OPERATOR ID: BARND907

COMPUCOM SYSTEMS, INC.

Wire Transfer Detalt Report
As 0f 07/03/2013

Commercial Electronic Office®

Treasury Information Reporting

Currency: USD
Bank: 121000248

WELLS FARGO BANK, N.A,

COMPUCOM

Account: 2014168377737(PA)

¥

772,748.56

07/03/2013 FEDWIRE

11:23AMCT NA
IBM INTERNATIONAL TREASURY SERVICES

NIA

NIA

COMPLETE

Wire Service Reference Number:
0703B1QFIITAQ00780

Wells Message Number:
130703073953

PC Reference/Confirmation Number:
GT01540419848758

Value Dale:

07/03/12013

Wire Type:

195

Wire Amount:

772,748.56

Transaction Reference Number:
130703073953

USD Equivalent Amount:

772,74B.56

Originator 1D:

456027577842

Originator Name and Address:

IBM INTERNATIONAL TREASURY SERVICES
COMPANY

24-32 PEMBROKE ROAD

DUBLIN, IRELAND

Instructing Bank Code/iD:

NIA

Instructing Bank Name and Address:
N/A

Sending Party iD:

026009580

Sending Party Name and Address:
THE ROYAL BANK OF SCOTLAND PLC
CONNECTICUT BRANCH (RBS PLC)
101 PARK AVENUE

NEW YORK CITY NY 10178

Bark to Bank Info:
/INS/ROC/GT01540419848758
HNGETIPRIORITY

Beneficiary Bank CodefiD:

NIA

Beneficiary Bank Name and Address:
NIA

Originator to Beneficiary Info:
(}419848758 COMPUCOM - Q PAY IBM
CREDITLLC

Text:

Instructed Currency/Amount:
USD/772,748.56

Exchange Rate:

1.000000

Fed/CHIPS/SWIFT Reference Number:
0703B1QFH1A000780

Completed Timestamp:

07/03/2013 11:21 AM CT

Sender Reference Number:
0958176289130703

Originating Bank Code/ID:

NIA

Qriginating Bank Name and Address:
NIA

Receiving Party ID:

002014168377737

Recsiving Party Name and Address:

CSI FUNDING INC /INORWEST BANK NA
ATTN: TREASURY DEPT

7171 FOREST LANE

DALLAS TX 75230

Intermediary Bank Code/ID:

N/A

intermediary Bank Name and Address:
NIiA

Beneficiary CodefiD:

NiA

Beneficiary Relerence iD:
2014168377737

Beneficiary Name and Address:
COMPUCOM SYSTEMS, INC
PO BOX 951654

DALLAS, TX

US 75395-165

026009580 THE ROYAL BANK OF SCOTLAND PLC CONNECTICUT BRANCH (RBS PLC) 109 PARK AVENUE NEW YORKCITY NY 10178
0958176289130703 ORG=IBM INTERNATIONAL TREASURY SERVICES COMPANY 24-32 PEMBROKE ROAD DUBLIN, IRELAND
RFB=GT01540479848758 OBi=(}419848758 COMPUCOM - Q PAY iBM CREDIT LLC OPI=455027577842 (FTR/ BNF=2014168377737
COMPUCOM SYSTEMS, INC P O BOX 951654 DALLAS, TX US 75395-165 BBI=IINS/ROC/GT01540419846758 //GETIPRIORITY COMPLETED

TIMESTAMP 07/03/2013 11:21 AM CT

07/03/2013
10:59 AMCT

527,351.69

FEDWIRE

N/A

N/A

NEW YENUE TECHNOLOGIES, INC.

NiA

COMPLETE

Page: 1

Nofle: Intfraday information subject o change
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EXHIBIT H - P4

07/0372013 02:47 PMET
CUSTOMER ID: COMPU0S4

COMPUCOM SYSTEMS, INC.

Wire Transfer Detall Report
As of 0T/03/2013

OPERATOR ID: BARNDS07
Commercial Electronic Office®

Treasury Information Reporting

Wire Service Referance Number:
0703B6B7HU3R006405

Wells Message Number:
130703067384

PC Reference/Confirnation Number:
102974946

Valus Date:

07/03/2013

Wite Type:

195

Wire Amount:

527,351.69

Trensaction Reference Number:
130703067384

USD Equivalent Amount:
527,351.69

Originator iD:

223005701644

Originator Nams and Address:

NEW VENUE TECHNOLOGIES, INC.
PO BOX 292142

COLUMBIA SC 292290036
instructing Bank Code/iD:

NIA

instructing Bank Name and Address:
N/A

Sending Party 1D:

026009593

Sending Party Name and Address:
BANK OF AMERICA, NEW YORK, NY
100, 33RD STREET WEST

NEWY YORK NEW YORHK 10001
Bank to Bank info:

Beneficiary Bank Gode/iD:

M/A

Beneficiary Bank Name and Address:
N/A

Originator lo Beneficiary info:
SUMMARY FOR 07032013

Text:

Instructed Currency/Amount:
usD/527,351.69

Exchange Rate:

1.000000

Fed/CHIPSISWIFT Reference Number:
0703B6B7HU3IR006405

Completed Timestamp:

07/03/2013 10:58 AM CT

Sender Reference Number:
2013070300203103

Criginating Bank Code/iD:

NiA

Qriginating Bank Name and Address:
BANK OF AMERICA, N.A.

222, BROADWAY, WAY

NEW YORK,US 10038,

Recaiving Party ID:
002014168377737

Receiving Party Name and Address:
CSI FUNDING INC /NORWEST BANK NA
ATTN: TREASURY DEPT

7171 FORESY LANE

DALLAS TX 75230

intermediary Bank Code/iD:

NIA

intermediary Bank Name and Address:
NIA

Beneficiary Code/iD:

WA

Beneficlary Reference iD:
2014168377737

Beneficiary Name and Addiess:
COMPUCOM SYSTEMS, INC.
2975 REGENT BLVD

IRVING, TX, 75063, US

026005593 BANK OF AMERICA, NEW YORK, NY 100, 33RD STREET WEST NEW YORK NEW YORK 10001 2013670300203103 OGB=BANK
OF AMERICA, N.A. 222, BROADWAY, WAY NEW YORK,US 10038 ORG=NEVW VENUE TECHNOLOGIES, INC. PO BOX 292142 COLUMBIA SC
29228-0036 RFB=102974946 OBI=SUMMARY FOR 07032013 OP|=223005701644 /FTR/ BNF=201416B377737 COMPUCOM SYSTEMS, INC.
2975 REGENT BLVD IRVING, TX, 75063, US COMPLETED TIMESTAMP 07/03/2013 10:58 AM CT

¢ ﬁate:\, T
; TR AL . Time __Feom. i 50 =
292,395.20 07/03/12013 FEDWIRE NIA COMPLETE
06:36 AMCT HSBC BANK PLC-LONDON
COMPUTERLAND UK LTD
NIA
Page: 2

Note: Intraday information subject to change
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¥

EXHIBITH - PS5

Soyars, April (as150421) 7/6 /|3 -$ &1, 25).5

From: Terris Riley <triley@newvenuetech.com>

Sent: Friday, July 05, 2013 8:53 AM

To: Brown, Ronnie {ronbrown); TM-099-AR OPS Team
Subject: remittance for $527K payment

Attachments: NVTL_Summary_07032013xis

I'm sorry, Ronnie. Here ya go!

‘Terris. 8. Riley
NewVenue Technologies, inc.
www.newvenuetech.com

Ph 803.667.9650

B R R e Rt e R e R e T R T T Ty 2 2

CONFIDENTIAL & PRIVILEGED

&%lease consider the environment before printing this e-mail.
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EXHIBITH - P6
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EXHIBITI-P1

Purchasing Office:

Public Service Commission of SC
101 Executive Center Drive
Columbia, SC 25201

Phone: (803)896-5180

Fax: (803)896-5188

PURCHASE ORDER

Public Service Commission

Pagel of 2

Invoice Teo:

Public Service Commission of SC
Attn: Accounts Payable Office &£
PO Box 11649

Columbia, SC 29201

EXHIBIT

Purchase Order: 4600222484 Payment Terms:
Date Issued: 12/14/2012 within 30 Days 0.000 Percent Discount
PO Number must appear on all Invoices and Delivery Slips.
Vendor: 7000147823 | Deliver To:
NEWVENUE TECHNOLOGIES INC Public Service Commission
ONTRACT#4400003161 DEFAULT 101 Executive Ctr. Dr., Suite 100
PO Box 292142 Columbia, SC 29210-8412
COLUMBIA SC 29229
USA
INSTRUCTIONS TO VENDOR
Item | QTY Order |{Description Unit Price Amount
Ne. UOM
00010 EA CoreCAL Alng LIcSAPK MVL UstCAL
60 3rd year renewal 64,0800 3,844.80
Delivery Date; 12/31/2012
Subtotal 3.844.80
00020 EA SysCtr VYMMCIML LicSAPK MVL
60 3td year renewal 9.8400 590.40
Delivery Date: 12/31/2012
Subtotal 590,40
00030 i EA ExchgSviSRA Alng
3rd year renewal 267.5800 267.58
Delivery Date: 12/31/2012
Subtotat 267,58
00040 1 EA SharePointSVR A:NG LicSAPK MVL
3rd year renewal {,862.9800 1,862.98
Delivery Date: 12/31/2012
Subtotal 1,862,98
000350 2 EA SQLBvrStd ALNG licSAPK MVL
3td year renewal 2,711.9100 5,423.82
Delivery Date: 12/31/2012
Subtotal 5.423.82
00060 { EA SysCtrOpsgeSvrwSQL ALNG LicSapk MVL
3td year renewal 500.8200 500.82
Delivery Date: 12/31/2012
Subtotal 500,82
00070 1 EA SysCtr YMMCHML LicSAPK MVL
3rd year renewal 60,7800 190.78
Delivery Date: 12/31/2012
Subtotal 190.78
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EXHIBITI-P2

Purchase Order: 4600222484 PURCHASE ORDER Page2 of 2
40080 i EA VisioPro ALNG LicSAPk MVL
3rd year rencwal 185.3600 185,36
Delivery Date; 12/31/2012
Subtotal 185,36
00090 4 EA WinSviDataCrr ALNG LicSAPK MVL
3rd year renewal 909.3900 3,637.56
Delivery Date: 12/31/2012
Subtotal 3.637.56
00100 1 EA WinSvrSTD ALNG LicSAPK MVL
3zrd year renewal 274.3200 274.32
Delivery Date: 12/31/2012
Subtotal 274.32
Created By: MELISSA PURVIS Total: 16,778.42

Authorized Signature: If received electronically, printed name represents authorized signature for this document

All Sales to the State of South Carelina (SC) are subject to the SC sales and use tax Jaws, unless such sales are otherwise
exempt. The Contractor/Vendor will collect such tax as required.
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EXHIBIT I P3

(ot o be Conpulom

I NV OI CE

NewVenue Technologies, Inc.

PO Box 292142
Columbia, SC 29223

Questions? Contact Us
Ermell; involces@mysemesnirel.com
Phone: 1.800832-3727

Fax: 18006923727

Maks checks payabls to:
MewVenue Technologles, Inc.
#all Payments to: PO Box 202142

Coburmbia, 8C 20219
Public service Commission of 8C Date lzssued: 2012-07-12
Public Service Commission of SC PO Number: 4808438888 A
Atin: Accounts Payable Office, po Box 11649 Payment Terms: Upen Receipt A/é’ 00‘9&& 4 fﬁ
Columbla SC 29201 Involce Number: 4600138053120712843
itemn |Gty Manufacturer Part# Software Description Unit Price Amount
1 60 WO08-00445 CoreCAL Alng LIcSAPK MVL UsrCAL 64,08 3844.80
2 80 26C-00467 SysCtr VMMCItML LicSAPK MVL 9.84 590.40
3 1 31202177 ExchgSvrSRA Alng 267.58 267.58
4 1 H04-00232 SharePointSVR ALNG LIcSAPK MVL 1862.98 1862.98
5 2 228-03159 SQLSvrStd ALNG LicSAPK MVL 2711.91 5423.82
3] 1 EFC-00332 SysCtrOpsgrSviwSQL ALNG LicSapk MVL 500.82 500.82
7 1 SNA-00158 BysCh'VMMWkgrp ALNG LIcSAPK MVL 180.78 180.78
8 1 D87-01057 VisloPro ALNG LicSapkMVL 185.36 185.36
] 4 p71-01031 WinSvrDataCtr ALNG LicSAPK MVL 909.39 3637.56
10 i1 P73-00208 | WinSvrSTD ALNG LIcSAPK MWL 274.32 274.32
Additionsl Notes:
T you have any gussiions of cONCArnE,pleass coNtact the SAM Immediately 2t (800} 8923727 or you may email us at
nvolces@mysameentral.com, We'll be happy to assist you,
Taxes: 0.00
hipping & Handling: 0,00
Total Amount of this Invoica: | $16778.42
Y
;)‘O" );)_/I3”L

CHEGKED FOR CLER!CALAGGUBAG\'MP

RECEIVE]D)

DEC 12 2012

Psu sC
FINANGCE DEFARTMENT

Software Acquisition Manager for the State of South Carolina
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EXHIBIT I - P4

Page 2 of 14
Statement Period

NEW VENUE TECHNOLOGIES, INC.

01/01/13 through 01/31/13

F EPB EBS§7

Account Number 2230 0570 1644

Depesits and Credits

Tiate
Posted

Amount ($) Descrintion

Bank
Reference

01/02

01/03
01/03

01/04

01/04
01/07

01/08
01/09

01/09

01/09

01/11
01/11

01/14
01/14

01/14
01/14

01/15
01/16
01/16
01/16
01/17

PO 460222434 16,778.42 ISC State Treasur D}e;s:llOOO CT ID:R040 3403175060
iti 's Bank Acct ndn:Newvenue Technol Ca ID:1570882450 Ctx
Deposit in NV's Ban Additional Information Is Available For This Prt.
Contact A Treasury Sales Officer For Assistance,
47,232.98 Deposit
329.18 SC State Treasur Des:11000 CT ID:J040 3403177126
Indn:Newvenue Technol Co ID:1570882450 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
9,542.03 SC State Treasur Des:110060 CT ID:H630 3403181679
Indn:Newvenue Technol Co ID:1570882450 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
107.81 Coastal Carclina Des:Payvment = 1D:0907889
Indn:New Venue Te‘chmﬁ-ogies Co 11:3570882454 Ced
§,994.89 SC State Treaswr Desi11000°CT  1D:DI00 3403185201
Indn:Newvenue Technol Co ID:1570882450 Ctx
Additional Information Is Available For This Pmt.
Cantact A Treasury Sales Officer For Assistance.
12,844.19 Deposit
658.36 SC State Treasur Des:11000 CT 1D:J040 3403191383
Indn:Newvenue Technol Co ID:1570882450 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
365.48 SC State Treasur Des: 11000 CT ID:R600 3403191384
Indn:Newvenue Technol Co ID:1570882450 Cix
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance,
§5.24 Coastal Carolina Des:Payment = 1D:0907889
Indn:New Venue Technologies Co ID:3570882454 Ced
262,369.56 Deposit \
42.07 BkofAmerica Mobile 01/11 3209762619 Deposit
*mobile C
26,099.91 Counter Credit
3,283.05 SC State Treasur Des:11000 CT ID:H030 3403202210
Indn:Newvenue Technol Co ID:1570882450 Ctx
Additional Information Is Available For This Pmt,.
Contact A Treasury Sales Officer For Assistance.
2,468.18 Counter Credit
121.27 SC State Treasur Des:11000 CT ID:F030 3403202209
Indn:Newvenue Technol Co ID:1570882450 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
51.15 Cesd Ap Des:Credits  1D:44529
Indn:New Venue Technologies €o ID:Xoomxxzx Ppd
4,543.36 BkofAmerica Mobile 01/16 3210278263 Deposit
*mobile 8C
2,837.90 BkofAmerica Mobile 01/16 3210278187 Deposit
*mobile SC
55.24 Coastal Carolina Des:Payment  ID:0907889
Indn:New Venue Technologies Co ID:3570882454 Ced
10,296.00 BkofAmerica Mobile 01/17 3210348056 Deposit
*mobile SC

902366015191728

813003442774690
902302012538997

802303010929985

902303009250049
902304006562027

813004442508585
902308008657998

902308008658004

$02308007424617

813003242310784
946301110762619

813004942045877
902311013409556

813004942045874
902311013409550

902311012083301
946301160278263
946301160278187
902315003884823
946301170348056
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EXHIBITI -- P5

Custom COMPUCOM SYSTEMS, INC,

04/19f2013 09:18 AM ET
CUSTOMER ID: COMPUD64 Wire Transfer Detail Report
As of 04/18/2013

OPERATOR ID: RUSSS149

Commercial Electronic Office® Treasury Information Reporting

Currency: USD
Bank: 121000248 WELLS FARGO BANK, N.A.
COMPUCOM

Account: 2014168377737(PA)}

Wi Amount © Time - From

299,141.03 04/18/2013 FEDWIRE

02:26 PMCT N/A
NEW VENUE TECHNOLOGIES, INC.

NIA

N/A COMPLETE

Wire Service Reference Number:
0418B6B7HU2R005446

Wells Message Number:
130418108102

PC Reference/Confirmation Number:
98703726

Value Date:

04/18/2013

Wire Type:

195

Wire Amount:

299,141.03

Transaction Reference Number:
130418108102

USD Equivalent Amount:

299,141.03

Originator I1D:

223005701644

Originator Name and Address:

NEW VENUE TECHNOLOGIES, INC.
PO BOX 292142

COLUMBA SC 239229-0036
instructing Bank Code/ID:

N/A

instructing Bank Name and Address:
NIA

Sending Party ID:

626009593

Sending Party Name and Address:
BANK OF AMERICA, NEW YORK, NY
100, 33RD STREET WEST

NEW YORK NEW YORK 10001
Bank to Bank info:

NIA

Beneficiary Bank Code/iD:

WA

Beneficiary Bank Name and Address:
WA

Qriginator to Beneficiary Info:
04162013 SUMMARY OF PAYMENTS

Text:

Instructed Currency/amount:
USDI299,141.03

Exchange Rate.

1.000000

Fed/CHIPS/SWIFT Reference Number:
041886B7HU2R003446

Completed Timestamp:

04/18/2013 02:25 P CT

Sender Reference Number:
2013041800241927

Originating Bank Code/ID:

NIA

Originating Bank Name and Address:
BANK OF AMERICA, N.A.

222, BROADWAY, WAY

NEW YORK,US 10038

Receiving Party iD:
002014168377737

Recsiving Party Name and Address:
CS1 FUNDING INC /NORWEST BANK NA
ATTN: TREASURY DEPT

7171 FOREST LANE

DALLAS TX 75230

Intermediary Bank Code/iD:

NIA

Intermediary Bank Name and Address:
NIA

Beneficiary Code/ID:

NIA

Beneficiary Reference {D:
2014168377737

Beneficiary Name and Address:
COMPUCOM SYSTEMS, INC.

2975 REGENT BLVD

IRVING, TX, 75063, US

026009593 BANK OF AMERICA, NEW YORK, 1Y 100, 33RD STREET WEST NEW YORK NEW YORK 10001 2013044800241927 QGB=BANK
OF AMERICA, N.A. 222, BROADWAY, WAY NEW YORK.US 10038 ORG=NEW VENUE TECHNGLOGIES, INC. PO BOX 252142 COLUMBIA 5C
29229-0036 REB=08703726 OBJ=04482013 SUMMARY OF PAYMENTSOPI=223005701644 /ETR/ BNF=2014168377737 COMPUCOM SYSTEMS,
INC. 2875 REGENT BLVD IRVING, TX, 75063, US COMPLETED TIMESTAMP 04/18/2013 02:25FM CT

Wire Amnount “From.

272,988.81 04/18/2013 FEDWIRE
01:50 PMCT N/A
CAPGEMINI AMERICA, INC.
N/A

N/A COMPLETE

Page: 1
Note: iniraday inforrnation subjeci (o change
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EXHIBFT I -- P6

Soyars, April (as150421)

From: Terris Riley <triley@newvenuetech.com>

Sent: Thursday, April 18, 2013 2:33 PM

To: Brown, Ronnie (ronbrown)

Ce: TM-099-AR OPS Team; Fajkus, Earl {efajkus); Williams, David (dawillia); Hall, Norma;
Debbie Lemmon; Jacque’ Riley; Terris Riley

Subject: 4/17/2013 Summary of Payments

Attachments: NVTI_Summary_04172013 xls

Hi Ronnie,

Please see attached payment report. You should alsc receive the BOA wire notification shortly. If you have any
questions, please let me know. [ will send out updates to the aging report as well.

Thanks,

Terris

Terris. 8. Riley
NewVenue Technologies, inc.
www.newvenuetech.com

Ph 803.667.9650

BEIEEIRE

R pv e nd P Ry s oAt aed i er e IS LR T A uiiNETRilsertdiirnd

CONTIDENTIAL & PRIVILEGED

5% Please consider the environment before printing this e-mail.
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EXHIBIT I -- P7
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EXHIBIT J - P1 PURCHASE ORDER Pagel of 1
T DMV Administration agel o

Purchasing Office: Imveice Ta:
8.C. Department of Motor Vehicles . 5.C. Department of Motor Veh:cles
10311 Wilson Blvd ~ Attn. Accounts Payable g
Blythewood, SC 29016 PO Box 629

Blythewood, SC 29016

Purchase Order; 4600153072 Payment Terms:
Date [ssued; 02/28/2012 within 22 Days 0.000 Percent Discount
PO Number must appeer o aff Invaices and Delivery Stips.
Vendor: 7000147823 | Deliver Ta:
NEWVENUE TECHNOLOGIES INC Philip Cockrell
PO Box 292142 DMV - Dept of Moter Vehicles
COLUMERIA SC 29229 10311 Wilson Blvd
USA Building C1

Blythewood, SC 29016-9018 i ;

INSTRUCTIONS TO VENDOR

Item ;Quantity | Unit of |Description Unit Price Amount

No. Measure {
00010 1 YR Microsofl Enterprise Agreement
Main Envollment #8894223
Server Enrollment #8922387
Quote 2151810 (David Williams-CompuCom Systems, Inc.)
State term contract 4400003161

127,275.02 33727502

Delivery Date: 027297012

Created By: CATHERINE LUCAS Total: 327,275.02
Authorized Signature: If recelved electranically, printed name represents authorized signature for this document

All Sales to the State of South Caroline (SC) are subject to the SC sales and use tax laws, unless such sales are otherwise
exempt. The Contractor/Vendor will collect such tax as required.

MAR 19 202

DMV Accounting
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EXHIBIT J -- P2

NewVenue Technologies, Inc.

PO Box 292142

Columbia, SC 29229

SC Department of Motor Vehicles Date Issued:
Attn: Accounts Payable PO Number:
PO Box 629 Vendor Number:
Columbia, SC 29016 Payment Terms:

invoice Number:

Questions? Contact ust

‘Email: invoices@mysamcentral.com

Phone: (800) 992-3727 x101
Fax: (800} 992-3727

Maoke checks poyable to:
NewVenue Technologies, inc.

Mail payments to: PO Box 292142
Columbia, 5C 29229

3/12/2012
4600153072
7000147823

Upon Receipt
4600153072-3122012

B teml EQtvE lu/M] B Unit Price i | B Amount
0001 1 Ea 327,275.02 | 327,275.02

Additional Notes:

If you have any questions or concerns, please contact the SAM immediately at (800) 992-3727 or you may email us
at invoices@mysamcentral.com. We’'ll be happy to assist you.

Subtotal:

$327,275.02

Taxes:

$0.00

Shipping & Handling

50.00

Total amount of this invoice:

$327,275.02

RECEIVED

MAR 19 262

DMV Accounting

Software Acquisition Manager for the State of South Carolina

¥
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EXHIBIT J -- P3
Page 2 of 13

Statement Period
04/01/12 through 04/30/12
E EPB EB 57

Account Number 2230 0570 1644

NEW VENUE TECHNOLOGIES, INC.

Your Business Advantage Pricing Relationship
Account Account Qaai;i‘ymg e of
Name Number Balance {§) Balance Date
Business Advantage Checking 2230 0570 1644 417,12576 Average 04.27
Business Economy Checking 0022 3161 9491 11 255.05 Average 04-27
Business Economy Checking 2230 0570 1712 75.84 Average 04-27
Total Qualifying Balance $428,456.65
Deposits and Credits
Date Bank
Posted Amount ($) Description Reference
04/02 DEPOSIT OF PO 327,275.02 SC State Treas Des:Pymt IDXsxexxxmx 902390010575709
4600153072 dn:Newvenue Techno Co ID:9991001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
04/02 9.916.67 SC State Treas Des: P{mt ID:Xzzxxxeoxx 902390010575385
Indn:Newvenue Techno Co 1D:9991001170 Ctx
Additional Information Is Available For This Pmt.
o 16t A Treasury Sales Officer For Assistance.
04/02 5,362.88 st 813006100788149
04/02 1,67144 SC State Treas Des:Pymt ID:Xsxxxzxxx 902390010575752
Indn:Newvenue Techno Co ID:9891001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
04/02 329.17 SC State Treas Des:Pymt IDXxeoooox: 902390010575557
Indn:Newvenue Techno Co 11:9991001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
04/04 813006400855267
04/05 " ; e 813006600457353
04/05 1,517.17 8C SBtate Treas Des:Pymt ID:Xxxxooxxx 902395005306878
Indn:Newvenue Techno Co ID:9991001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
04/06 793.64 SC State Treas Des:Pymt JIBD . Coveveeed 902396009748206
Indn:Newvenue Technol Co ID:9991001170 Ctx
Additional Information Is Available For This Pmt.
‘ Contact A Treasury Sales Officer For Assistance.
04/09 28,807.02 “Ndsrl'. 813006100416673
04/09 4 387.35 SC State Treas Des:Pymt ID X xrsexxxx 902397003120895
Indn:Newvenue Techno Ce ID:9991001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
04/11 48344 SC State Treas Des:Pymt ID:X 902301011258702
Indn:Newvenue Techno Co 113:9991001170 Ctx
Additional Information Is Available For This Pmt.
) C A Treasury Sales Officer For Assistance.
04/12 230 813006100735430
04/12 813006100735342
04/13 2,089.30 SC State Treas Des:Pymt ID Kooz 902303009340157

Indn:Newvenue Techno Co ID:9991001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
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EXHIBIT J -- P4

Bank of America, N.A. Page 1 of 13
P.O. Box 25118 Statement Period
Tampa, FL 33622-5118 44/01/12 through 04/30/12

E0 EPB EB &

4035

Account Number 2230 0570 1644

01005 EQOL SCH999% ]

NEW VENUE TECHNOLOGIES, INC.
PO BOX 292142
COLUMBIA, SC 29229-0036

Our Online Banking service allows you to check balances, track account activity and more.
With Online Banking you can also view up to 18 months of this statement online.
Eproll at www.bankofamerica.com/smallbusiness.

Business Advantfage Checking
NEW VENUE TECHNOLOGIES, INC.

Your Account at a Glance

Account Number 2230 0570 1644 Statement Beginning Balance
Statement Period 04/01/12 through 04/30/12 Amount of Deposits/Credits
Number of Deposits/Credits 42 Amount of Withdrawals/Debits
Number of Withdrawals/Debits 193 Statement Ending Balance
Number of Deposited Items 68

Average Ledger Balance
Number of Days in Cycle 30 Service Charge

$66,327.19
$1,350,459.21
£€727000.95
$689,785.45

$438,307.69
$0.00
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EXHIBIT J -- P5

Custom

06/12/2012 12233 PMET
CUSTOMER ID: COMPU064
OPERATOR ID; RUSSS148

COMPUCOM SYSTEMS, INC.

EDI Payment Detaill Report
As of 0611242012

Commercial Electronic Oﬁ'xce®

Treasury information Reporting

Originator: o
Company Name: TD BANK AMCB
Company 1D: 1010437984 Entry Class Description: AP PAYMENT
Effective Date: 06/11/2012 incoming Tran Type: PPD
Discrelionary Data: ODFl #: 211274450
Receiver: e e e
Individual Name: COMPUCOM tail Amt CR: 386,910.53
Individuat 1D #: 350142 121000248
Addenda jtems: 1]
Payment Detail: o
Payment Instruction;  BPS Amt: 386,910.5
Method: ADC Settiement Dale: 06/12/2012
Trace: 21127445175538% Efective Date: 06/11/2092
Foreign Trace: Tran Type Code: ADC
Reference: TN 211274451755389
Date: 06/91/2012 Date/Time Cods: Time: Date Qualifier: o007
Remittance/invaice Type: Z Invoice #: NO VALUE

Net Amt:

Reascn Code:

invoice Amt: Discount Amt:

Amt Due: Amt Taken:

Amount Adjusted:
Originato: - <
Company Name: Vi TECHNO
Cormpany ID: 5941687665 Entry Class Description:
Effective Date: 06/12/2012 incoming Tran Type:
Discretionary Data: ONLNE TRNSFR88871070 ODF #:

COMPUCOM SYSTEMS

Eairy Detail Amt CR:

individual iD #: 141248552 ROFI#:
Addenda ltems: 0
Paym
Payment ] ;
Method: ADC Setlisment Date: ;
Tracs: 122000614679852 Effective Date: 061212042
Foreign Trace: Tran Type Code: ADG
Reference: TN 122000614679852
Reference: AN 141248552
Reference: TN 122000614679852
Description: AC H ASSIGNED TRACE NUMBER
Date: 06/12/2012 Date/Time Code: Time: Date Qualifier: 007
Remittance/invoice Typs: invoice #: NO VALUE
Net Amt:
Reason Code:
Invoice Amit: Discount Amt:
Amt Due: Amt Taken:
Amount Adjusted;

Originator:

Company Name: CSFB Corporation
Company ID: 11356859485
Effective Date: 0612/2012

Discretionary Dala: 919/994-5858

Recelver: .. 0
tndividual Nama: COMPUCOM SYSTEMS INC.
individual ID #:

Addenda ltems: 0

Payment Detall:

Payment Instruction:  BPS

Method: ADC

Trace: 043000263868505

Foreign Trace:
Reference: TN 043000263869506

Date: 067122012 Date/Time Code:
Remittance/invoice Type: Z Invoice #:
Net Amt:
Reason Code:

Entry Ciass Description:
incoming Tran Type:
ODFi #:

“Entry Detail Ami CR:
RDF! #:

Amt:

Seftiement Dale:
Effective Date:
Tran Type Code:

Time:
NO VALUE

Page: 2

Nole: iniraday information subject to change

VNDR PYMNT
CCD
043000261

" a12,071.76
121000248

31207176
D6/12/2012
06/12/2042
ADC

Dale Qualifier: 007
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EXHIBIT J -- P6

Soyars, April (as150421) (_ﬂ//Z,//Z ~$3/9, 290 14

From:

Sent:

To:

Subject:
Attachments:

Importance:

See attached. Thanks,
Regards,

Suzan Kurtulan

SR Credit Management Analyst
Phone: 972-856-3222

Fax: 972-856-1590

Kurtulan, Suzan (skurtula)
Monday, June 11, 2012 1:44 PM
TM-099-AR OPS Team

NV remitance infor for $ 319,093.14

NVTI_Summary_06082012.xls

High

e-mail: Suzan.kurtulan@compucom.com

www.CompuCom.com

From: Terris S. Riley [mailto:triley@newvenuetech.com]
Sent: Monday, June 11, 2012 1:09 PM

To: Kurtulan, Suzan (skurtula)
Cc: Terris Riley

Subject: 06082012 Payment
Importance: High

Suzan,

The large payment posted. See attached!

Terris. 8. Riley

NewVenue Technologies, Inc.

www.newvenuetech.com
ph 803.386.1036

B B E EmEE Y S kw3 LERRIEA Y B f § K e

CONFIDENTIAL & PRIVILEGED

&% Please consider the environment before printing this e-mail.

FREA R R BN S R LY e E

1
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EXHIBIT J -- P7
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EXHiBH

PURCHASE ORDER NO. 30766

BHOW THIS RUMBER ON ALL
INVOICES AND PACKING LISY

DATE: 8/03/2012
COUNTY OF ANDERSON DEPT: ANDERSON COUN
PURCHASING DEPARTMENT TY MIS DEPT
ACCOUNT: 001-5092
OBJECT: 000-209
7668-00 DELIVERY DATE:
NEWVENUE TECHNOLOGIES INC
PO BOX 292142 FOB:
VENDOR | coLUMBIA sc 29239
TERMS: NET
INVOICE | ANDERSON COUNTY MIS DEPT
AND 101 S MAIN ST / ROOM 116 SPECIAL
SHIF To | EISTORIC COURT HOUSE INSTRUCTIONS
ANDERSON sC 29644
L GATT, FENG
KINDLY ENTER CUR ORDER FOR THE FOLLOWING: SUBJECT TO TERMS AND CONDITIONS
COST TOTAL
ITEM QUANTITY  UNIT DESCRIPTION ; PER UNIT COST
1 339 EA | OFFICE PRO PLUS LSA 269-12445 13%.36 47243.04
2 89 EA | OFFICE PRO PLUS SA ONLY 269-1244p 80.9¢% 7208.11
3 428 EA | WINDOWS 0S LSA 66J-00577 48 .69 20839.32
4 428 EA | CORE CAL LSA R18-02387 50.64 21673.92
5 1 EA | SHAREPOINT SRVR ALNG LSA H04-00232] 1862.%%9 1B862.99
6 428 EA | OCS DEVICE CAL Sa ONLY KLA-0018 4.5 1960.24
7 1 EA | OFFICE LCS STANDARD SERVER KNA-0023 114.6 114.66
8 19 ELA | WINDOWS SERVER ENTERPRISE P72~-0018 382.0 7258.76

QUOTE 4161636 4/16/2012
TECHNOLOGIES VENDOR NUMBER: 7000147823

ENROLLMENT # 5706231 EA # 01E61860
hEk

THE MATERIAL HAS BEEN RECEIVED OR THE SERVICE SATISFACTORILY
COBMPLETED IN THE AMOUNTS AND O THE DATES SHOWN HEREON.

DATE SIGNATURE
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PURCHASE ORDER PAGE ZNO. 30766
SHOW THIS NUMBER ON ALL
INVOICES AND PACIING LIST
DATE: §/03/2012
COUNTY OF ANDERSON DEPT:
PURCHASING DEPARTMENT °  ANDERSON COUNTY MIS DEPT
ACCOUNT: 001~-5082
OB.JECT: 000~209
7668~00 DELIVERY DATE:
NEWVENUE TECHNOLOGIES INC
VENDOR | EC. BOX 292142 FOB:
COLUMBIA sCc 29249
TERMS: NET
INVOICE | ANDERSON COUNTY MIS DEPT
AND 101 S MAIN ST / ROOM 116 SPECIAL
sHip To | HISTORIC COURT HOUSE S TRUCTIONS
ANDERSON 28624
KINDLY ENTER OUR ORDER FOR THE FOLLOWING: SUBJECT TO TERMS AND CONDITIONS
COST TOTAL
ITEM QUANTITY UNIT DESCRIPTION PER UNIT COST
STATE CONTRACT# 4400003161
SUBTOTAL: 108,161.04
SALES TAX: 6,489.66
POTAL: 114,650.70

THE MATERIAL HAS BEEN RECEIVED OR THE SERVICE SATISFACTORILY
COMPLETED IN THE AMOUNTS AND ON THE DATES SHOWN HEREOM.

CIGNATURE

DATE
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DATE:
COUNTY OF ANDERSON -
PURCHASING DEPARTMENT ’
ACCOUNT:
OBJECT:

PURCHASE ORDER

NO. 30767

SHOW THIS NUMBER ON ALL
INVOICES AND PACKING UST

7668-00
NEWVENUE TECHNOLOGIES INC

PO BOX 292142 FQB:

B/03/2012

ANDERSON COUNTY MIS DEPT
440-5775
000-208

DELIVERY DATE:

VENDOR | coLUMBIA sc  2%22%
TEAMS: NET
INVOICE | ANDERSON COUNTY MIS DEPT
AND 101 & MAIN ST / ROOM 116 SPECIAL
SHIP TO HISTORIC COURT HOUSE NSTRUCTIONS
ANDERSON 29624
P TR SRR
KINDLY ENTER OUR ORDER FOR THE FOLLOWING: SUBJECT TO TERMS AND CONDIT{ONS
COST TOTAL
ITEM QUANTITY UNIT DESCRIPTION PER UNIT COST
1 ] EA OFFICE PRO PLUS LSA 269-12445 139.36 1254.24
2 g EA | WINDOWS 0OS LSA 66J~-00577 48.69 438.21
3 9 EA CORE CAL LSA R18-02387 50.64 455.76
4 2] EA OCS DEVICE CAL SA ONLY KLA~00184 4 .54 41.22
QUOTE 4161636 4/16/2012
TECHNOLOGIES VENDOR NUMBER: 7000147823
ENROLIMENT # 5706231 EA # 01E61860
HERE
STATE CONTRACTH# 4400003161
SUBTOTAL: 2,189.43
SALES TAX: 131.37
TOTAL: 2,320.80

DATE

' THE MATERIAL HAS BEEN RECEIVED OR THE SERVICE SATISFACTORILY
COMPLETED IN THE AMOUNTS AND ON THE DATES SHOWN HERECON.

SIGNATURE
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COUNTY OF ANDERSON
PURCHASING DEPARTMENT

PURCHASE ORDER

NO. 30768

SHOW THIS NUMBER ON ALL
INVOICES AND PACKING LIST

DATE:

DEPT:

OBJECT:

7668~00
NEWVENUE TECHNOLOGIES INC

PO BOX 282142 FOB:

ACCOUNT:

8/03/2012

ANDERSON COUNTY MIS DEPT
420~-5954
000-209

DELIVERY DATE:

VENDOR | cOLUMBIA scC 29239
TERMS:; NET
INVOICE | ANDERSON COUNTY MIS DEPT
AND 101 S MAIN ST / ROOM 116 SPECIAL
SHIP TO EISTORIC COURT HOUSE INSTRUCTIONS
ANDERSON 29624

~-BRER L AT IENG
KINDLY ENTER OUR ORDER FOR THE FOLLOWING: SUBJECT TO TERMS AND CONDITIONS

COST TOTAL
ITEM  QUANTITY UNIT DESCRIPTION PER UNIT cOsT
1 10| EA | OFFICE PRO PLUS LSA 269~-12445] 139.386 1393.60
2 10} EA | WINDOWS OS LSA 66J-00577 48.69 486.90
3 10f EA | CORE CAL LSA R18-02387 50.64 506.40
4 10}/ EA | OCS DEVICE CAL SA ONLY KLA-D0184 4.5¢ 45.80
QUOTE 4161636 4/16/2012
TECHNOLOGIES VENDOR NUMBER: 7000147823
ENROLLMENT # 5706231 EA # 01E61860
b &- X 4
STATE CONTRACT# 4400003161
SUBTOTAL: 2,432.70
SALES TAX: 145.96
TOTAL: 2,578.66

DATE

THE MATERIAL HAS BEEN RECEIVED OR THE SERVICE BATISFACYORILY
COMPLETED IN THE AMOUNTS AND ON THE DATES SHOWN HEREON.

SIGNATURE

Page 000073 of 111



PURCHASE ORDER

NO. 30769

SHOW THIS NUMBER ON ALL
INVOICES AND PACKING LIST

COUNTY OF ANDERSON AT 8/03/2012
DEPT:
PURCHASING DEPARTMENT ANDERSON COUNTY MIS DEPT
ACCOUNT: 4205954
OBJECT: 001-209
T7668-00 DELIVERY DATE:
NEWVENUE TECHNOLOGIES INC
PO BOX 292142 FOB:
VENDOR | cOLUMBIA sC 29249
TERMS: NET
INVOICE | ANDERSON COUNTY MIS DEPT
AND 101 S MAIN ST / ROOM 116 SPECIAL
sHip To | BISTORIC COURT HOUSE NS TRUCTIONS
ANDERSON sC 29624
BT R ARG B :
KINDLY ENTER OUR ORDER FOR THE FOLLOWING: SUBJECT TO TERMS AND CONDITIONS
) COST TOTAL
iITEM OQUANTITY UNIT DESCRIPTION PER UNIT COST
1 3 EA | OFFICE PRO PLUS LSA 269-12445 139.36 418.08
2 3 EA | WINDOWS OS LSA §6J-00577 48.69 146.07
3 3 EA | CORE CAL LSA R18-02387 50.64 151.82
4 3 EA | OCSE DEVICE CATL SA ONLY KLA~00184 4.58 13.74
QUOTE 4161636 4/16/2012
TECHNOLOGIES VENDOR NUMBER: 7000147823
ENROLIMENT # 5706231 EA # O01E61860
[ 4 44
STATE CONTRACT# 4400003161
SUBTOTAL: 729 .81
SALES TAX: 43.79
TOTAL: 773.60

DATE

THE MATERIAL HAS BEEN RECEIVED OR THE SERVICE SATISFACTORILY
COMPLETED IN THE AMOUNTS AND ON THE DATES SHOWN HEREON.

e BIGNAT URE
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COUNTY OF ANDERSON
PURCHASING DEPARTMENT

PURCHASE ORDER

NO. 30770

BHOW THIS MUMBER ON ALL
INVOICES AND PACKING LIST

7668-00
NEWVENUE TECHNOLOGIES INC
PO BOX 282142

DATE:
DEPT:

ACCOUNT:
OBJECT:

8/03/2012

ANDERSON COUNTY MIS DEPT
410-5613
000-20%

DELIVERY DATE:

FOB:

VENDOR | coLUMBIA sc 29249
TERMS: NET
INVOICE | ANDERSON COUNTY MIS DEPT
AND 101 & MAIN ST / ROOM 116 SPECIAL
sHiP To | BISTORIC COURT HOUSE INSTRUCTIONS
ANDERSON SC 29644
—BIESE L MBRORT
KINDLY ENTER OUR ORDER FOR THE FOLLOWING: SUBJECT TO TERMS AND CONDITIONS
COST TOTAL
ITEM QUANTITY UNIT DESCRIFTION PER UNIT COST
1 3 EA | OFFICE PRO PLUS LSA 269~12445] 139.36 418.08
2 3 EA | WINDOWS OS LSA 66J~00577 48.69 146.07
3 3! EA | CORE CAL LSA R18-02387 50.64 151.52
4 3 EA | OCS DEVICE CAL SA ONLY KLA-0018Bj 4. .58 13.74
QUOTE 4161636 4/16/2012
TECHNOLOGIES VENDOR NUMBER: 7000147823
ENROLIMENT # 5706231 EA # 01lE61860
L 231
STATE CONTRACTH# 4400003161
SUBTOTAL: 729.81
SALES TAX: 43.79
POTAL: 773.60

THE MATERIAL HAS BEEN RECEIVED OR THE SERVICE SATISFACTORILY
COMPLETED IN THE AMOUNTE AND ON THE DATES SHOWN HEREON,

DATE

“BIGNATURE
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PURCHASE ORDER

NO. 30771

SHOW THIS NUMBER ON ALL
INVOICES AND PACKING LST

COUNTY OF ANDERSON PATE. 8/03/2012
DEPT:
PURCHASING DEPARTMENT ANDERSON COUNTY MIS DEPT
ACCOUNT: 410-5612
OBJECT: 641-209
7668-00 DELIVERY DATE:
NEWVENUE TECHNOLOGIES INC
VENDOR | EQ. BOX 292142 FOB:
COLUMBIA sCc 29229
TERMS: NET
INVOICE | ANDERSON COUNTY MIS DEPT
AND 101 S MAIN ST / ROOM 116 SPECIAL
SHIP TO HISTORIC COURT HOUSE INSTRUCTIONS
ANDERSON sC 29644
i Lope aaasnoEn
KINDLY ENTER OUR ORDER FOR THE FOLLOWING: SUBJECT TO TERMS AND CONDITIONS
COST TOTAL
{TEM QUANTITY UNIT DESCRIPTION PER UNIT COST
1 8 EA | OFFICE PRO PLUS LSA 269-12445 139.36 1114.88
2 8 EA | WINDOWS OS LSA 66J~00577 48.69 389.52
'3 8 EA | CORE CAL LSA R18-02387 50.64 405.12
4 8 EA | OCS DEVICE CAL SA ONLY KLA-00184 4.58 36.64
QUOTE 4161636 4/16/2012
TECHNOLOGIES VENDOR NUMBER: 7000147823
ENROLLMENT # 5706231 EA §# O01E61860
[ 2 X 4
STATE CONTRACT# 4400003161
SUBTOTAL: 1,946.16
SALES TAX: 116.77
TOTAL: 2,062.93

DATE

THE MATERIAL HAS BEEN RECEIVED OR THE SERVICE SATISFACTORILY
COMPLETED IN THE AMOUNTS AND ON THE DATES SHOWN HEREON.

SIGNATURE
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ﬁ .
,9‘* *‘%_ PURCHASE ORDER NO. 30772
& an0H .
[~ D 5‘ “s‘
h v EHOW THES NUMBER ON ALL
20/ INVOICES AND PACKING LIST
PRIBE
COUNTY OF ANDERSON oA 8/03/2012
DEPT:
PURCHASING DEPARTMENT ANDERSON COUNTY MIS DEPT
ACCOUNT: 0061-5161
OBJECT: 000=-209
7668~-00 DELIVERY DATE:
NEWVENUE TECHNOLOGIES INC
PO BOX 292142 FOB:
VENDOR | cOoL,UMBIA sc 29239
TERMS: NET
INVOICE | ANDERSON COUNTY MIS DEPT
AND | 101 S§ MAIN ST / ROOM 116 SPECIAL
ship To | BLSTORIC COURT HOUSE ISTRUCTIONS
ANDERSON 29634
—APEN - E . MBNACER
KINDLY ENTER OUR ORDER FOR THE FOLLOWING: SUBJECT TO TERMS AND CONDITIONS
h COST TOTAL
ITEM QUANTITY UNIT DESCRIPTION PER UNIT COST
1 187] EA | OFFICE PRO PLUS LSA 269-12445| 139.36 26060.32
2 187 EA | WINDOWS 0OS LSA 66J-00577 48.69 9105.03
3 187| EA | CORE CAL LSA R18-02387 50.64 9469.68
4 187] EA | OCS DEVICE CAL SA ONLY KLA~-0018H 4.53 856.46
5 3] EA | WINDOWS SERVER ENTERPRISE SA P72-00183 382.0 1146.12
QUOTE 4161636 4/16/2012
TECHNOLOGIES VENDOR NUMBER: 7000147823
ENROLLMENT # 5706231 EA # O1E61860
b X 2 4
STATE CONTRACT# 4400003161
SUBTOTAL: 46,637.61
SALES TAX: 2,798.26
TOTAL: 49,435.87

DATE

THE MATERIAL HAS BEEN RECEIVED OR THE SERVICE SATISFACTORILY
COMPLETED IN THE AMOUNTS AND ON THE DATES SHOWN HEREON.

TTTTTTTUSIGNATORET T
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PURCHASE ORDER

NO. 30773

SHOW THIS NUMBER ON ALL
INVOICES AND PACKING UST

DATE: 8/03/2012
COUNTY OF ANDERSON DEPT: ERSON COUNTY MIS DEPT
PURCHASING DEPARTMENT ) AND
ACCOUNT: 001-5212
OBJECT: 000-209%
7668-00 DELIVERY DATE:
NEWVENUE TECHNOLOGIES INC
PO BOX 2852142 FOB8:
VENDOR | COLUMBIA sC 29249
TERMS: NET
INVOICE | ANDERSON COUNTY MIS DEPT
AND 101 S MAIN ST / ROOM 116 SPECIAL
SHIP TO HISTORIC COURT HOUSE INSTRUCTIONS
ANDERSON SC 29624
— B L MBMBCER
KINDLY ENTER OUR ORDER FOR THE FOLLOWING: SUBJECT TO TERMS AND CONDITIONS
COST TOTAL
ITEM QUANTITY UNIT DESCRIPTION PER UMIT COST
1 1 LT MICROSOFT ENTERPRISE AGREEMENT 24396.2J 24386.23

PART 1 OF 2 (PUBLIC SAFETY)
102 EA. OFFICE PRO PLUS LSA 269-12445
102 BEA. WINDOWS 0OS LSA 66J-00577
102 EA. CORE CAL LSA R18-02387
102 BA. OCS DEVICE CAL SA ONLY KLA~0018H
3 EA. WINDOWS SERVER ENTERPRISE
sa p72-00188
QUOTE 4161636 4/16/2012
TECHNOLOGIES VENDOR NUMBER: 7000147823

ENROLLMENT # 5706231 EA # 0LE61860
kR E

THE MATERIAL HAS BEEN RECEIVED OR THE SERVICE SATISFACTORILY
CORMPLETED IN THE AMOUNTS AND O THE DATES SHOWN HEREON.

DATE

“GIGNATURE
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PURCHASE ORDER PAGE  2NQ. 30773

SHOW THIS NUMBER OWN ALL
INVOICES AND PACKING LIST

DATE: §/03/2012
COUNTY OF ANDERSON DEPT: ERSON COUNTY
PURCHASING DEPARTMENT ' AND MIS DEPT
ACCOUNT: 001~-5212
QBJECT: 000-208
766800 DELIVERY DATE;
NEWVENUE TECHMOLOGIES INC
venpor | B9, BOX 292142 FOB:
COLUMBIA sc 29249
TERMS: NET
INVOICE | ANDERSON COUNTY MIS DEPT
AND 101 S MAIN ST / ROOM 116 SPECIAL
sHip To | EISTORIC COURT HOUSE INSTRUCTIONS
ANDERSON 8C 29644
KINDLY ENTER OUR ORDER FOR THE FOLLOWING: SUBJECT TO TERMS AND CONDITIONS
COST TOTAL
ITEM QUANTITY UNIT DESCRIPTION PER UNIT COST
STATE CONTRACT# 4400003161
SUBTOTAL: 24,396.23
SALES TAX: 1,463.77
TOTAL: 25,860.00

‘ THE MATERIAL HAS REEN RECEIVED OR THE SERVICE SATISFACTORILY
COBPLETED IN THE AMOUNTS AND OR THE DATES SHOWN HERECN.

DATE T SIGNAT URE
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PURCHASE ORDER

NO. 30774

SHOW THIS NUMBER ON ALL
INVOICES ARD PACKING UST

PART 2 OF 2 (PUBLIC SAFETY)
102 EA. OFFICE PRO PLUS LSA 269-12445
102 EA. WINDOWS OS LSA 66J-00577
102 EA. CORE CAL LSA R18-02387
102 EA.
3 BEA. WINDOWS SERVER ENTERPRISE
SA P72--00188
QUOTE# 4161636 4/16/2012
TECHNOLOGIES VENDOR NUMBER: 7000147823

ENROLLMENT # 5706231 EA # O1lE61860
kkk

2 o s i i o e o s s . . Y i i s W

OCS DEVICE CAL SA ONLY KLA-00184

COUNTY OF ANDERSON PATE 8/03/2012
DEPT:
PURCHASING DEPARTMENT ANDERSON COUNTY MLS DEFT
ACCOUNT: 001-5161
OBJECT: 000-209
7668-00 DELIVERY DATE:
NEWVENUE TECHNOLOGIES INC
PO BOX 282142 FOB:
VENDOR | cOLUMBIA sc 29239
TERMS: NET
INVOICE | ANDERSON COUNTY MIS DEPT
AND | 101 S MAIN ST / ROOM 116 SPECIAL
stip To | BISTORIC COURT HOUSE INSTRUCTIONS
ANDERSON 29634
B L T MANBGER
KINDLY ENTER OUR ORDER FOR THE FOLLOWING: SUBJECT TO TERMS AND CONDITIONS
COST TOTAL
iITEM QUANTITY UNIT DESCRIPTION PER UNIT COST
1 1! LT | MICROSOFT ENTERPRISE AGREEMENT 1563.43 1563.43

DATE

THE MATERIAL MAS BEEN RECEIVED OR THE SERVICE SATIBFACTORILY
COMPLETED IN THE AMOUNTE AND OX THE DATES SHOWN HEREON.

BIGNATURE
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PURCHASE ORDER PAGE 2NO. 30774
SHOW THIS NUMBER ON ALL
INVOICES AND PACKING LIST
DATE: 8/03/2012
COUNTY OF ANDERSON DEPT: ANDERSO
PURCHASING DEPARTMENT ' RSON COUNTY MIS DEPT
ACCOUNT: 001-5161
OBJECT: 000-209
7668-00 DELIVERY DATE:
NEWVENUE TECHNOLOGIES INC
VENDOR PO BOX 292142 FOB:
COLUMBIA sC 29248
TEAMS: NET
INVOICE | ANDERSON COUNTY MIS DEPT
AND 101 & MAIN ST / ROOM 116 SPECIAL
sHiP To | HISTORIC COURT HOUSE INSTRUCTIONS
ANDERSON sC 296234
KINDLY ENTER OUR ORDER FOR THE FOLLOWING: SUBJECT TO TERMS AND CONDITIONS
CQST TOTAL
ITEM QUANTITY UNIT DESCRIPTION PER UNIT COST
STATE CONTRACTH# 4400003161
SUBTOTAL: 1,563.43
SALES TAX: 93.81
TOTAL: 1,657.24

THE MATERIAL HAS BEEN RECEIVED OR THE SERVICE SATISFACTORILY
COMPLETED IN THE AMOUNYTS AND ON THE DATES SHOWN HEREON.

DATE

e SIGNATURE
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EXHIBIT

4
!i’

R R R AR

NewVenue Technologies, Inc.

PO Box 292142
Columbia, SC 29229

Questlons? Contact Us

Email: Involcas@mysameconiral.com

Phone: 18008923727

Fax: 1-800-892.3727

MMake checks payabie to.

NewVenue Technologles, inc.

#Mall Payments to! PO Box 292142
Columbla, SC 28229

Anderson County MIS Dept. Date Issued: 08/03/2012
101 & Main St/ Room 116 PO Mumber: 30766
Historic Court House Payment Terms: Upon Receipt
Anderson SC 29624 Invoice Number: 307661208031359
ftem | Qty Manufacturer Part# Software Description Unit Price Amount
1 339 269-12445 Office Pro Plus LSA 139.36 47243.04
2 89 269-12442 Office Pro Plus SA Only 80.99 7208.11
3 428 664-00577 Windows OS LSA 48.69 20839.32
4 428 R18-02387 Core CAL LSA 50.64 21673.92
5 1 H04-00232 Sharepoint Srvr ALNG LSA 1862.99 1862.98
6 428 KLA-00184 OCS Device CAL SA Only 4.58 1960.24
7 1 KNA-00235 Office LCS Standard Server 114.66 114.66
8 19 P72-00188 Windows Server Enterprise 382.04 7258.76
Additional Notes:
if you have any questions or concerns,please contact the SAM immediately at (800) 992-3727 or you may email us at
invoices@mysamcentral.com. We'll be happy to assist you.
Taxes: 6489.66
Shipping & Handling: 0.00
Total Amount of this Invoice: | $114650.70

R e

Soﬂware Acquns;tmn Manager for the State of South Carclina
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NewVenue Technologies, Inc.

PO Box 292142
Columbia, SC 29229

Anderson County MIS Dept.
101 8 Main St/ Room 116

Historic Court House

L

Date Issued: 08/03/2012
PO NMumber: 30768

Payment Terms: Upon Receipt

SR

Questlons? Contact Us

Emall: involces@mysameentral.com

Phone: 1-800-882-3727

Fax: 1-800-892-3727

Make checks payable to:

NewVenue Technelogles, inc.

Mail Payments to. PO Box 232142
Columbla, $C 28228

Anderson SC 29624 Invoice Number: 307681208031361
item |Qty Manufacturer Part# Software Description Unit Price Amount
1 10 268-12445 Office Pro Plus LSA 139.36 1383.60
2 10 66J-00577 Windows OS LSA 48.69 486.90
3 10 R18-02387 Core CAL LSA 50.64 506.40
4 10 KLA-00184 OCS Device CAL SA Only 4.58 45.80
Additional Notes:
If you have any questions or concerns,please contact the SAM immediately at (800) 982-3727 or you may email us at
invoices@mysamcentral.com. We'll be happy to assist you.
Taxes: 145.96
Shipping & Handling: 0.00
Total Amount of this Invoice: $2578.66

5

Software Acquisition Manager for the State of South Carolina
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NewVenue Technologies, inc.

PO Box 292142

Columbia, SC 29229

Anderson County MIS Dept.
101 & Main St/ Room 116
Histeoric Court House
Anderson $C 29624

Date Issued: 08/03/2012
PO Number: 30767

Payment Terms: Upon Recelpt
invoice Number: 307671208031360

e

Questions? Contact Us
Emall: involces@mysamesntral.eom

Phone: 1-800-892.3727

Fax: 18008923727

Make checks payabie to:

NewVenue Technologles, inc.
Mall Payments to: PO Box 292142

Columbfa, $C 28229

ftem |Qty Manufacturer Part# Software Description Unit Price Amount
1 9 269-12445 Office Pro Plus LSA 139.36 1254.24
2 9 66J-00577 Windows OS LSA 48.69 438.21
3 9 R18-02387 Core CAL LSA 50.64 455.76
4 9 KLA-00184 OCS Device CAL SA Only 4.58 41.22
Additional Notes:
If you have any questions or concerns,please contact the SAM immediately at (800) 992-3727 or you may email us at
invoices@mysameentral.com. We'll be happy to assist you.
Taxes: 131.37
Shipping & Handling: 0.00
Total Amount of this invoice: $2320.80

Software Acquisition Manager for the State of South Carolina
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NewVenue Technologies, Inc.

PO Box 292142
Columbia, SC 29229

Anderson County MIS Dept.
104 & Main St/ Room 116

Historic Court House

M},S AM Questions? Contact Us
‘ C

d &mjfﬂj " Emall: involces@mysamesntralcom
g Phone: 1-800-892-3727
ﬂfﬁﬂﬁﬂf Fax: 1-800-592-3727
Make checks payable to.
NewVenue Technoelogles, Inc.

Mail Payments to: PO Box 282142
Columbia, $C 20229

Date Issued: 08/03/2012
PO Number: 30774

Payment Terms: Upon Receipt

Anderson SC 29624 invoice Number: 307741208031367
ftem !Qty Manufacturer Part¥ Software Description Unit Price Amount
1 1 0000 Microsoft Enterprise Agreement 1563.43 1563.43

Additional Notes: Note: Purchase orders 30773 and 30774 together cover 102 licenses and 3 servers. This was required to cover the

amounts for the 102 licenses and 3 servers.Please den&€™t percelve as 102 license per purchase order but rather those two as one.

If you have any questions or concerng please contact the SAM immediately at (800) 8323727 or you may emall us at
{ovoices@mysamcentral.com. We'll be happy to assist you.

Taxes: 93.81

Shipping & Handling: 0.00

Total Amount of this invoice: $16567.24

Software Acquisition Manager for the State of South Carolina
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NewVenue Technologies, Inc.

PO Box 282142

Columbia, SC 29229

Anderson County MIS Dept.
101 S Miain St/ Room 116

Historic Court House

Anderson SC 28624

Questlons? Contact Us

Emall: Involces@mvesmcentral.com

Phone: 18008923727

Fax: 1-800.092-3727

Make checks payable to:

NewVenue Technologles, inc.

Mall Payments to: PO Box 292142
Columbia, $C 28228

Date Issued: 08/03/2012

PO Number: 38773
Payment Terms: Upon Receipt
invoice Number: 307731208031368

ltem

Qty

Manufacturer Part# Software Description Unit Price Amount

1

1

0000

Microsoft Enterprise Agreement 24396.23 24396.23

Additional Notes: Note: Purchase orders 30773 and 30774 together cover 102 ficenses and 3 servers. This was required to cover the

amounts for the 102 licenses and 3 servers.Please dona€™t perceive as 102 license per purchase order but rather those two as one.

If you have any questions or concerns,please contact the SAM immediately at (800) 992-3727 or you may email us at
invoices@mysamecentral.com. We'll be happy to assist you,

Taxes: 1463.77

Shipping & Handling: 0.00

Total Amount of this invoice: | $25880.00

Softwars Acquisiticn Manager for the State of South Carolina
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NewVenue Technologies, Inc.

PO Box 292142

Columbia, SC 29229

Anderson County MIS Dept.
101 S Main St/ Room 118

Historic Court House

Date Issued: 08/03/2012
PO Number: 30773

Payment Terms: Upon Receipt

Questions? Contact Us

Emall: Inyoicss@mysanicantral.com
Phone: 1-800-582-3727

Fax: 1-800-892-3727

Make checks payabie to:
NewVenue Technologles, Inc.

Mall Payments to. PO Box 292142
Columbia, $C 202298

Anderson SC 28624 invoice Number: 307731208031366
item |Qty Manufacturer Part# Software Description Unit Price Amount
1 1 0000 Microsaoft Enterprise Agreement 24396.23 24396.23
Additional Notes:
If you have any questions or concerns,piease contact the SAM immediately at (800) 992-3727 or you may emall us at
invoices@mysamcentral.com. We'll be happy to assist you.
Taxes: 1463.77
Shipping & Handling: 0.00
Tatal Amount of this invaice: | $25860.00

Software Acquisition Manager for the State of South Carolina
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NewVenue Technologies, inc.

PO Box 292142
Columbia, SC 29229

Anderson County MIS Dept.
101 S Main St/ Room 116
Historic Court House
Anderson SC 29624

Date Issued: 08/03/2012
PO Number: 30772

Payment Terms: Upon Receipt

Questions? Contact Us

Emall: invoices@mysamesntralcont

Phone: 1-800092-3727

Fax: 1-800-892-3727

Make checks payabie to.

NewVenue Technelogles. inc.

Mall Payments to: PO Box 292142
Columbla, $C 28228

Invoice Number: 307721208031365

ftem |Qty Manufacturer Part# Software Description Unit Price Amount
1 187 269-12445 Office Pro Plus LSA 139.36 26060.32
2 187 166J-00577 Windows OS LSA 48.69 9105.03
3 187 R18-02387 Core CAL LSA 50.64 9469.68
4 187 KLA-00184 OCS Device CAL SA Only 4.58 856.46
5 3 P72-00188 Windows Server Enterprise SA 382.04 1146.12

Additional Notes:

if you have any questions or concerns,please contact the SAM immediately at (800) 982-3727 or you may email us at

invoices@mysamcentral.com. We'll be happy to assist you.

Taxes: 2798.26

Shipping & Handling: 0.00

Total Amount of this Invoice:

$49435.87

Software Acquisition Manager for the State of South Carolina
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NewVenue Technologies, Inc,

PO Box 292142

Columbia, SC 29229

Anderson County MIS Dept.
101 & Main St/ Room 116

Historic Court House
Anderson 8C 29624

MySAM -
4 Central

I

Date issued: 08/03/2012
PO Number; 30770

Payment Terms: Upon Receipt

Questions? Contact Us

Emali: Invoices@mysamcentral.com

Phone: 18008923727

Fax: 1-800-892-3727

Make checks payable to:

NewVenue Techmnologles, Inc.

Mall Payments to: PO Box 292142
Columbis, SC 28229

Invoice Number: 307701208031363

ftem |Qty Manufacturer Part# Software Description Unit Price Amount
1 3 269-12445 Office Pro Plus LSA 139.36 418.08
2 3 66J-00577 Windows OS LSA 48.69 146.07
3 3 R18-02387 Core CAL LSA 50.64 151.92
4 3 KLA-00184 OCS Device CAL SA Only 4.58 13.74

Additional Notes:

If you have any questions or concerns,please contact the SAM immediately at (800) 982-3727 or you may email us at

invoices@mysamcentral.com. We'll be happy to assist you.

Taxes; 43.79
Shipping & Handling: 0.00
Total Amount of this invoice: $773.60

Software Acquisition Manager for the State of South Carolina
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NewVenue Technologies, inc.

PO Box 282142
Columbia, SC 29229

Anderson County IS Dept.
101 § Main St/ Room 118

Historic Court House

Wi

Date Issued: 08/03/2012
PO Number: 30771

Payment Terms: Upon Receipt

Questions? Contact Us

Emali: involces @mysanicentral.cont

Phone: 1-800-092-3727

Fax: 1800-992-3727

Make checks payable to:

NewVenue Technolegles, Inc.

Mali Payments to: PO Box 292142
Columbia, $SC 28229

Anderson SC 29624 Invoice Number: 307711208031364

item |Qty Manufacturer Part# Software Description Unit Price Amount
1 8 269-12445 Office Pro Plus LSA 139.36 1114.88
2 8 66J-00577 Windows OS LSA 48.69 389.52
3 8 R18-02387 Core CAL LSA 50.64 405.12
4 8 KLA-00184 OCS Device CAL SA Only 4.58 36.64

Additional Notes:

If you have any questions or concerns,please contact the SAM immediately at (800) 992-3727 or you may email us at

invoices@mysamcentral.com. We'll be happy to assist you.

Taxes: 116.77

Shipping & Handling: 0.00

Total Amount of this invoice:

$2062.93

Software Acquisition Manager for the State of South Carolina
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NewVenue Technologies, Inc.

PO Box 292142
Columbia, SC 29229

Anderson County MIS Dept.
101 § Main St/ Reom 116

Historic Court House

Date Issued: 08/03/2012
PO Number: 30768

Payment Terms: Upon Receipt

Questions? Contact Us

Ewmall: invoices@mysamcantial.com

Phone: 18009923727

Fax: 18008923727

Make checks payable to:

NewVenue Technologlies, inc.

#all Payments to: PO Box 202142
Ceolumbla, 8C 29220

Anderson SC 23624 invoice Number: 307691208031362

ftem Gty Manufacturer Part# Software Description Unit Price Amount
1 3 269-12445 Office Pro Plus LSA 139.36 418.08
2 3 66J-00577 Windows OS LSA 48.69 146.07
3 3 R18-02387 Core CAL LSA 50.64 151.92
4 3 KLA-00184 OCS Device CAL SA Only 4.58 13.74

Additional Notes:

If you have any questions or concerns,please contact the SAM immediately at (800) 992-3727 or you may email us at

invoices@mysamcentral.com. We'll be happy to assist you.

Taxes: 43.79
Shipping & Handling: 0.00
Total Amount of this Invoice: $773.60

Software Acquisition Manager for the State of South Carolina

Page 000091 of 111



EXHIBIT
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NEW VENUE TECHNOLOGIES, INC.

Page 2 of 14
Statement Period

08/01/12 through 08/31/12

E¢ E PB EB 57

Account Number 2230 0570 1644

Deposits and Credits

Date Bank
Posted Amount ($) Description Reference
08/02 73,512.88 Deposit 813006600825022
08/02 50.00 CheckCard 0731 Triangle Rent A Car Lic 929907311733173
Columbia SC 74632692214214240213805
08/06 16,782.03 Deposit 8130061008%0210
08/07 329.18 SC State Treas Des:Pymt [D:XXXXXXXXX 902319009763217
Indn:Newvenue Technol Co 1D:9991001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
08/08 204,877.84 Counter Credit 813006100223362
08/08 42,217.76 SC State Treas Des:Pymt ID:Xooxxxxx 902320003159495
Indn:Newvenue Technol Co 1D:9991001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance,
08/08 330.41 SC State Treas Des:Pymt ID xxXXXXXX 902320003159574
Indn:Newvenue Technol Co 1D:9991001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
08/08 321.65 Coastal Carolina Des:Payment  ID:0907889 902320002534191
Indn:New Venue Technologies Co ID:3570882454 Ccd
08/09 2,714.25 SC State Treas Des:Pymt D Xxxxxxxxx 902321006576725
Indn:Newvenue Technol Co ID:9991001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
08/10 2,204.22 Coastal Carolina Des:Payment 1D:0907889 902322009661659
Indn:New Venue Technologies Co 1D:3570882454 Ccd
08/10 282.46 Clemsonuniv Pmd Des:Payment  [D:044691 902322016954879
Indn:Newvenue.Sampayments  Co ID:7010532275 Ccd
08/13 51,587.79 Deposit 813006100573451
08/13 75.00 CheckCard 0810 Usairways 03724782021 929908102833666
Phoenix AZ 74792622224642000236593
08/13 10,000.00 Online Banking transfer from Chk 9491 957108137574729
Confirmation# 3889344981
08/14 153.45 Ccsd Ap Des:Credits  ID:44529 902323003446379
Indn:New Venue Technologies Co ID:Xxxxxxxxx Ppd
08/15 399,195.26 Counter Credit 813006600040035
08/15 5,043.05 Coastal Carolina Des:Payment  ID:0907889 902327011633088
Indn:New Venue Technologies Co ID:3570882454 Ced
08/15 1,652.05 SC State Treas Des:Pymt ID:XXxXXXXXx 902327012988380
Indn:Newvenue Technol Co ID:9991001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
08/17 387,448.86 Deposit 813006100955083
08/17 131,633.59 SC State Treas Des:Pymt ID:XXXXXXXXX 902329011281688
Indn:Newvenue Technol Co 1D:9991001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
08/17 512.28 Coastal Carolina Des:Payment  1D:0907889 902329010247748
Indn:New Venue Technologies Co 1D:3570882454 Ccd
08/20 2,837.57 SC State Treas Des:Pymt ID:Xxxxxxxxx 902330005149560
Indn:Newvenue Technol Co ID:9991001170 Ctx
Additional Information Is Available For This Pmt.
Contact A Treasury Sales Officer For Assistance.
08/21 590,012.49 Counter Credit 813006600518659
08/21 206,471.32 Deposit 813006600534072
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DATE

10/30/2012

AGENCY NAME

25-Oct-12

NEWVENUE/DORCHESTER COUNTY

61539396

INVOICE #

AMOUNT

BALANCE

AGE

62.69

62.69

5

16-Aug-12 _

~ poat077

17Aug1z| P0al07s

17-Aup-12 |
20-Aug-12 |

| | P041079
;5.?.%5_ POQ
| 17-Aug-12 |
17:-Aug-12
17-Aug-12.
17-Aug-12

_PO034801
. PO034304

. P0034805
| P0034814
17-Augiz| P003AE1
17-Aug-12 |
17-Aug-12 |

- P1301386

__ P1301982

2600193437

NEWVENUE ﬂmnzzo_,om_mm;zcm:moz nocz._.<
stZmZCm ._,mnzzo_.om_mm\q:m CiTY OF >_xmz
2m§<mz~._m\n0>m._.>_. n>wo:z> czEmwm_q«

. NEWVENUE TECH/LAURENS SCHOOL DIST S5
~ NEWVENUE TECH/LAURENS SCHOOL DIST55
_ NEWVENUE TECHNOLOGIES/CLEMSON UNIVERSITY

_ NEWVENUE TECHNOLOGIES/CLEMSON UNIVERSITY |

ngmz_._m Amn:zo_.cm_MM\n_.mgmoz C2_<mmm_j.

. _ _ NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON

- NEWVENUE/BERKELEY COUNTY GOVERNMENT
~ NEWVENUE/BERKELEY COUNTY GOVERNMENT
NEWVENUE/BERKELEY COUNTY GOVERNMENT |
_ NEWVENUE/COASTAL CAROLINA UNIVERSITY
 NEWVENUE/COASTAL CAROLINA UNIVERSITY
~ NEWVENUE/COASTAL CAROLINA UNIVERSITY
NEWVENUE/COASTAL CAROLINA UNIVERSITY
NEWVENUE/COASTAL CAROLINA UNIVERSITY
NEWVENUE/COASTAL CAROLINA UNIVERSITY
NEWVENUE/COUNTY OF LEXINGTON, IS DEPT.
_Zmi,‘.\mzcm\..‘mx_zﬁoz SCHOOL DISTRICT 1
_ NEWVENUE/ROCK HILL SCHOOL DISTRICT 3 _
Zm£<mz§\mn DEPT. OF EMPLOYMENT RKFC

614507598

| elasoonn
_ | 61451670

61452882

| 61452011
| 61452526
61452527
61452789
61452865
61452771
| e1as2172
1 §1a50773
| s1452531
| 1452532
61452533
| 61452790
| e1an2791
61452576
61452534
61452946
61452628

200,113.40
3,008.44

1 iEman]

| 12a0]
. 1,278.75 |
, 329.18 |

200,113.40
167949

p qu.mm ;

1,555.10

75

__|will pay on 10/31
iwilt pay on 10/31

ngmZCm\UOwnImm._.mm COUNTY 161454485 329.18 |
21-Aug-12 | CU00131840 NEWVENUE TECHNOLOGIES/CLEMISON UNIVERSITY 61456159 704.85 | 704.85 70
21-Aug-12 P0010935 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61456193 48.67 48.67 70
21-Aug-12 P0010543 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61456698 48.67 48.67 70
21-Aug-12 | 1000094953 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61456162 5,524.20 5,524.20 70
21-Aug-12 034734 NEWVENUE/COUNTY OF ORANGEBURG 61456670 258.64 258.64 0
21-Aug-12 119506 NEWVENUE/MARION SCHOOL DIST. 1 61455979 1,636.80 1,636.80 740
21-Aug-12 170669 NEWVENUE/ROCK HILL SCHOOL DISTRICT 3 61456674 3,836,25 3,836.25 70
21-Aug-12 1 4600194604 NEWVENUE/SC DEPT. OF HEALTH & HUMAN SRVS 61456282 355.48 395.48 70
21-Aug-12 11770 NEWVENUE/SUMTER SCHOOL DISTRICT 61456161 87.32 87.32 70
22-Aug-12 32401 NEWVENUE TECH/LAURENS SCHOOL DIST 55 61457610 711.50 711.50 69
22-Aug-12 DP 15195 NEWVENUE TECHNOLOGIES/CITY OF ROCK HiLL, MIS DIV 61458075 329.18 329.18 89
22-Aug-12 P0010951 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61457852 42.07 42.07 69
22-Aug-12 P0010957 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61457854 42.07 42.07 69
22-Aug-12 PO010973 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61458019 93.22 93.22 &9
22-Aug-12 | 1000095339 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61458022 55.24 55.24 62
22-Aug-12 85438 NEWVENUE/ANDERSON SCHOOL DISTRICT 5 61458193 2,833.04 2,833.04 69
22-Aug-12 05282559 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61458074 511.50 | 511.50 &9
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wi pay on 10/31
will pay on 10/31

= payon 10/31
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_payon 10/31
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22-Aug-12 |  P0034822 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61458023 110.49 110.49 69
22-Aug-12 | 13000396-000 NEWVENUE/PICKENS COUNTY GOVERNMENT 61458352 470.25 470.25 &9
22-Aug-12.| 4600194470 NEWVENUE/SC MILITARY DEPT-ADJUTANT GENERAL'S OFC 61458316 3,745,60 3,745.60 59
23-Aug-12 119437 NEWVENUE/MARION SCHOOL DIST. 1 61459571 3,324.75 3,324.75 68
23-Aug-12 | 13000313-000 NEWVENUE/PICKENS COUNTY GOVERNMENT 61459883 658.36 658.36 68
23-Aug-12 | 4600192842 NEWVENUE/S. CAROLINA DEPT OF SOCIAL SVCS 61460194 11,145.00 | 11,145.00 68
23-Aug-12 | 4600188220 NEWVENUE/SC DEPT OF HEALTH & ENV CONTROL 61459625 1,299.41 | 1,299.41 68
24-Aug-12 32451 NEWVENUE TECH/LAURENS SCHOOL DIST 55 61461570 54.73 54,73 67
24-Aug-12{ DP 15203 NEWVENUE TECHNOLOGIES/CITY OF ROCK HILL, MIS DIV 61461714 329.18 329,18 67
24-Aug-12 | P0010994 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61461567 91.28 91.28 67
24-Aug-12.| 1000095776 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61461668 136.30 136.30 67
24-Aug-12 90734 NEWVENUE/AIKEN COUNTY PUBLIC SCHOOLS 61461553 54,73 54,73 67
24-Aug-12 90785 NEWVENUE/AIKEN COUNTY PUBLIC SCHOOLS 61461670 54,73 54.73 &7
24-Aug-12 113739 NEWVENUE/ANDERSON SCHOOL DISTRICT 1 61461569 759.07 759.07 57
24-Aug-12 | P0034832 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61461562 100.67 100.67 &7
24-Aug-12 130687 NEWVENUE/DORCHESTER COUNTY 61461704 725.16 725.16 &7
24-Aug-12 | 4600196171 NEWVENUE/S. CAROLINA D.O.T. 61461719 579.15 579.15 67
24-Aug-12 |  274973-29 NEWVENUE/SANTEE COOPER 61461708 257.40 257.40 €7
24-Aug-12 51044-L NEWVENUE/UNIV TECHNOLOGY SERV. UNIV OF 5. CAROLINA 61461216 1,158.30 1,158.30 &7
27-Aug-12 32603 NEWVENUE TECH/LAURENS SCHOOL DIST 55 61462706 109.46 109.46 64
27-Aug-12 | CU00132976 NEWVENUE TECHNOLOGIES/CLEMSON UNIVERSITY 61462705 228.60 228.60 84
27-Aug-12 | 1000095798 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61462704 45.43 45,43 64
27-Aug-12 468 NEWVENUE/MARION SCHOOL DIST, 1 61462748 2,301.75 2,301.75 64
27-Aug-12 107706 NEWVENUE/MEDICAL UNIV OF SOUTH CAROLINA 61463025 5,989.20 5,989.20 64
27-Aug-12 | 4600196150 NEWVENUE/SC DEPT. OF HEALTH & HUMAN SRVS 61462751 222,390.30 222,390.30 64
28-Aug-12 32643 NEWVENUE TECH/LAURENS SCHOOL DIST 55 61464965 164.19 164.19 63
28-Aug-12 131500 NEWVENUE TECH/WILLIAMSBURG €O SCHOOL DISTRICT 61465195 51,15 51.15 63
28-Aug-12 | CU00133090 NEWVENUE TECHNOLOGIES/CLEMSON UNIVERSITY 61464704 248,04 243.04 63
28-Aug-12 |  P0011056 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61464535 51.15 51.15 63
28-Aug-12 19470 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61465241 3,785.10 3,785.10 63
28-Aug-12 19471 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61465242 1,278.75 1,278.75 63
28-Aug-12 19472 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61465244 767,25 | 767,25 63
28-Aug-12 19484 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61465245 818.40 818.40 63
28-Aug-12.| 05282712 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61464910 511.50 511.50 &3
28-Aug-12 |  P0034844 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61464967 52.56 52.56 63
28-Aug-12| P0034845 NEWVENUE/COASTAL CARDLINA UNIVERSITY 61465009 55.24 55.24 &3
28-Aug-12| P0034843 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61465026 2,859.88 2,859.88 &3
28-Aug-12 001001 NEWVENUE/EDGEFIELD CO SCHOOL DIST 61465191 1,227.60 1,227.60 63
28-Aug-12 498 NEWVENUE/MARION SCHOOL DIST. 1 61464960 102.30 102.30 53
28-Aug-12| 4600194769 NEWVENUE/SC DEPT OF HEALTH & ENV CONTROL 61464769 1,250.68 1,250.68 63
28-Aup-12 | 4600197188 NEWVENUE/SC STATE HOUSING AUTHORITY 61465194 405.90 405.90 63
28-Aug-12 51044-L NEWVENUE/UNIV TECHNOLOGY SERV. UNIV OF S. CAROLINA 61464770 322.59 322.59 63
28-Aug-12 51043-L NEWVENUE/UNIV TECHNOLOGY SERV. UNIV OF S. CAROLINA 61464828 9,546.00 9,546.00 62
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28-Aug-12 32270 NEWVENUE TECH/LAURENS SCHOOL DIST 55 61467252 303.68 303.68 52
29-Aug-12 P0011101 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61466846 84.14 84.14 62
29-Aug-12 19485 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61466294 511.50 511.50 62
29-Aug-12 19482 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61466297 1,381.05 1,381.05 62
29-Aug-12 19481 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61466298 1,278.75 1,278.75 (24
29-Aug-12 19483 NEWVENUE TECHNOLOGIES/QCONE SCHOOL DISTRICT 61466299 2,506.35 2,506.35 62
29-Aug-12 19506 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61466419 153.45 153.45 52
29-Aug-12 19502 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61466540 51.15 51,15 62
29-Aug-12 19507 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61466650 1,687.95 1,687.95 &2
29-Aug-12 19505 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61466652 358,05 358.05 G2
29-Aug-12 19504 NEWVENUE TECHNOLOGIES/QCONE SCHOOL DISTRICT 61466653 767,25 767.25 62
29-Aug-12 19501 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61466654 920.70 920.70 4
29-Aug-12 19503 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61466742 511.50 511.50 62
29-Aug-12 19500 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61466840 511.50 511.50 62
29-Aug-12 19493 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61466842 716.10 716.10 62
29-Aug-12 19492 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61466844 358.05 358.05 62
29-Aug-12 90831 NEWVENUE/AIKEN COUNTY PUBLIC SCHOOLS 651466080 54.73 54.73 62
29-Aug-12 90821 NEWVENUE/AIKEN COUNTY PUBLIC SCHOOLS 61466082 1,094.61 1,094.61 62
29-Aug-12 1 20130351-00 NEWVENUE/BEAUFORT COUNTY COUNCIL 61466136 21,208.51 21,208.51 62
29-Aug-12 | P0O201200357 NEWVENUE/BERKELEY CO WATER & SANITATION 61466300 3,171.96 3,171.96 &2
29-Aug-12 P0034857 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61466757 939.11 939.11 62
29-Aug-12 P0034848 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61466799 55.24 55.24 62
29-Aug-12 P0034849 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61467232 55.24 55.24 62
30-Aug-12 053363 NEWVENUE TECHNOLOGIES/AIKEN COUNTY 61468552 329.18 329.18 61
30-Aug-12 P0011059 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61468708 42,07 42,07 &1
30-Aug-12 P0011124 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61468765 153.45 153.45 61
30-Aug-12 P0011126 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61468949 340.69 340.69 &1
30-Aug-12 19518 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61468553 827.39 827.39 61
30-Aug-12 19469 NEWVENUE TECHNOLOGIES/QCONE SCHOOL DISTRICT 61468874 306.90 306.90 61
30-Aug-12 19526 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61468950 1,329.90 1,329.90 b1
30-Aug-12 19527 NEWVENUE TECHNOLOGIES/QOCONE SCHOOL DISTRICT 61468951 511.50 511.50 51
30-Aug-12 006668 NEWVENUE TECHNOLOGIES/SUMTER COUNTY 61468920 3,005.36 3,005.36 51
30-Aug-12 90861 NEWVENUE/AIKEN COUNTY PUBLIC SCHOOLS 61468352 45,01 45.01 61
30-Aug-12 P041172 NEWVENUE/BERKELEY COUNTY GOVERNMENT 61468947 3,110.20 3,110.20 &1
30-Aug-12 | KED-08292012 NEWVENUE/MUNICIPAL ASSOC. OF SC 61468592 22,006.49 22,006.49 61
30-Aug-12 170841 NEWVENUE/ROCK HILL SCHOOL DISTRICT 3 61468641 1,368.27 1,368.27 &1
30-Aug-12'1 4600198045 NEWVENUE/SC DEPARTMENT OF REVENUE 61468393 44,517.00 44,517.00 61
30-Aug-12 | 4600190521 NEWVENUE/SC DEPT OF HEALTH & ENV CONTROL 61468549 5,266.88 5,266.88 61
31-Aug-12 32776 NEWVENUE TECH/LAURENS SCHOOL DIST 55 61470119 1,477.72. 1,477.72 60
31-Aug-12 P0011109 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61470407 51.15 51.15 &0
31-Aug-12 | 1000096696 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61470114 1,874.66 1,874.66 60
31-Aug-12 05282882 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61470117 51,15 51.15 60
31-Aug-12 P0034867 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61469902 55,24 55.24 60
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31-Aug-12| P0034868 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61469903 55.24 55,24 60
31-Aug-12| P0034871 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61469934 55.24 55.24 60
31-Aug-12| P0034881 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61470375 110,49 110.49 &0
31-Aug-12 | P0034882 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61470376 110.49 110.49 60
31-Aug-12| P0034873 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61470467 55,24 55.24 60
31-Aug-12| 4600198267 NEWVENUE/SC DDSN 61470700 115,863.11 115,863.11 60

4-Sep-12 POO11153 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61474091 93.22 93,22 56
4-Sep-12 P0011149 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61474094 42,07 42,07 56
4-Sep-12 POC11172 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61474095 51.15 51,15 56
4-Sep-12 PO011179 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61474099 84.14 84,14 | 56
4-Sep-12 | 4600198880 NEWVENUE/LIEUTENANT GOVERNOR'S OFFICE 61473532 329,17 329,17 56
4-Sep-12 274973-30 NEWVENUE/SANTEE COOPER 61473533 347.32 347.32 56
| 4600198678 'NEWVENUE TECHNOLOGIES/BRCB INTERNAL OPERATIONS 61475824 477,418.101  477,41810 5
5-Sep-12 P0011187 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61476060 42.07 42.07 55
5-Sep-12 P0011199 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61476118 42.07 42,07 55
5-Sep-12 £0011203 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61476119 42,07 42,07 55
5-Sep-12 19538 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61475867 204,60 204.60 55
5-Sep-12 071283 NEWVENUE/ E COOPER MONTESSOR! CHARTER SCH 61476050 1,451.84 1,451.84 55
5-Sep-12 /| 20130218-03 NEWVENUE/GREENWOOD COUNTY GOV 61475383 736.34 736.34 55
5-Sep-12 P1302792 NEWVENUE/LEXINGTON SCHOOL DISTRICT 1 61476064 450,26 450.26 55
6-Sep-12 | CU00134784 NEWVENUE TECHNOLOGIES/CLEMSON UNIVERSITY 61477392 a7.11 97.11 54
6-Sep-12 000058 NEWVENUE TECHNOLOGIES/LEGISLATIVE PRINTING 61477428 5,127.98 5,127.98 54
6-5ep-12 05281217 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61477393 55.50 55.50 54
7-5ep-12 DP 15255 NEWVENUE TECHNOLOGIES/CITY OF ROCK HILL, MIS DIV 61479799 483.44 483.44 53
10-Sep-12 131715 NEWVENUE TECH/WILLIAMSBURG CO SCHOOL DISTRICT 61481732 51.15 51,15 50
10-Sep-12 DP 15267 NEWVENUE TECHNOLQGIES/CITY OF ROCK HILL, MIS DIV 61481273 658.36 658.36 50
10-Sep-12 DP 15277 NEWVENUE TECHNOLOGIES/CITY OF ROCK HILL, MIS DIV 61481707 658,36 658.36 50
10-Sep-12 | CU00134892 NEWVENUE TECHNOLOGIES/CLEMSON UNIVERSITY 61481277 97.11 97.11 54
10-Sep-12 ] PO011234 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61481282 42.07 42,07 50
10-Sep-12 | POD11211 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61481284 51.15 51.15 50
10-Sep-12 | P0011231 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61481285 42,07 42.07 50
10-Sep-12 | P0011228 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61481286 42.07 42.07 50
10-Sep-12 | PO011241 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61481287 42.07 42,07 50
10-Sep-12 | P0011246 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61481365 84.14 84.14 50
10-Sep-12 |  PO011250 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61481457 84.14 84.14 50
10-Sep-12 P0O011254 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61481458 42,07 42,07 50
10-Sep-12 | P0011173 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61481459 9.84 9,84 50
10-Sep-12 P0011174 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61481551 9.84 9,84 50
10-Sep-12 | P0011264 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61481709 42.07 42.07 50
10-Sep-12 | 1000097444 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61481366 1,381.06 1,381.06 50
10-Sep-12 90932 NEWVENUE/AIKEN COUNTY PUBLIC SCHOOLS 61481275 450.15 450.15 50
10-Sep-12 | PO# 130241 NEWVENUE/CITY OF SPARTANBURG 61481671 9,806.63 9,806.63 50
10-Sep-12 22282 NEWVENUE/COLLETON COUNTY 61481549 1,645.90 1,645.90 50
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10-Sep-12 107705 NEWVENUE/MEDICAL UNIV OF SOUTH CAROLINA 61480980 597.05 597.05 50
10-Sep-12 | 4600199670 NEWVENUE/SC DEPT. OF HEALTH & HUMAN SRVS 61481235 347.32 347.32 50
10-5ep-12 | 4600199930 NEWVENUE/SC LAW ENFORCEMENT DIVISION 61481447 20,645.35 20,645.35 50
11-Sep-12 9112012 NEWVENUE TECH/COUNTY OF KERSHAW 61483458 241.72 241,72 49
11-Sep-12 P0011284 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61483431 420.70 420.70 49
11-Sep-12 P0011294 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61483457 42.07 42,07 49
11-Sep-12 | 1000097709 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61483284 5,524.20 5,524.20 49
11-Sep-12 19561 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61483440 51.15 51.15 49
11-Sep-12 90970 NEWVENUE/AIKEN COUNTY PUBLIC SCHOOLS 61482941 109.46 109.46 29
11-Sep-12 P1301678 NEWVENUE/COUNTY OF LEXINGTON, IS DEPT, 61482991 305.25 305.25 49
11-Sep-12 P1301679 NEWVENUE/COUNTY OF LEXINGTON, IS DEPT, 61482892 122.10 122.10 49
11-Sep-12 P1303093 NEWVENUE/LEXINGTON SCHOOL DISTRICT 1 61483158 54.73 54.73 49
11-Sep-12 589 NEWVENUE/MARION SCHOOL DIST. 1 61483421 166.65 166.65 49
11-Sep-12 | 4600200899 NEWVENUE/SC DEPT. OF EMPLOYMENT & WORKFORCE 61483485 330.41 330.41 45
11-5ep-12 12743 NEWVENUE/SUMTER SCHOOL DISTRICT 61482889 45.44 45.44 49
1i-Sep-12 12761 NEWVENUE/SUMTER SCHOOL DISTRICT 61483000 165.73 165.73 s
12-Sep-12 P0011304 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61484968 204.60 204.60 48
12-Sep-12 P0011308 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61484992 48.67 48.67 48
12-Sep-12 90998 NEWVENUE/AIKEN COUNTY PUBLIC SCHOOLS 61485028 54.73 54.73 48
12-Sep-12 20999 NEWVENUE/AIKEN COUNTY PUBLIC SCHOOLS 61485029 54.73 54.73 48
12-Sep-12 P1301656 NEWVENUE/COUNTY OF LEXINGTON, IS DEPT, 61484782 61.05 61.05 48
12-Sep-12 | 4600201441 NEWVENUE/SC LAW ENFORCEMENT DIVISION 61485105 1,178.10 1,178.10 43
12-Sep-12 | 4600183996 NEWVENUE/SC VOCATIONAL REHAB DEPT 61484829 283.35 283.35 48
13-Sep-12 DP 15291 NEWVENUE TECHNOLOGIES/CITY. OF ROCK HiLL, M!S DIV 61487126 1,450.32 1,450.32 47
13-Sep-12 P0011317 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 651487128 51,15 51.15 47
13-Sep-12 19572 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61487558 51.15 51.15 47
13-Sep-12 P0034913 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61486872 45.44 45.44 47
13-Sep-12 P0034911 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61486873 107.80 107.80 47
13-Sep-12 P0034812 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61486896 45.43 45.43 47
13-Sep-12 PO034917 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61487636 45.43 45.43 47
13-Sep-12 P0034918 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61487637 1,215.33 1,215.33 47
13-Sep-12 P1301446 NEWVENUE/COUNTY OF LEXINGTON, IS DEPT, 614863964 1,216.75 1,216.75 47
13-Sep-12 P1301732 NEWVENUE/COUNTY OF LEXINGTON, IS DEPT, 61487520 90.92 90.92 47
13-Sep-12 109361 NEWVENUE/MEDICAL UNIV OF SOUTH CAROLINA 61487551 400.12 400.12 47
13-Sep-12 171026 NEWVENUE/ROCK HILL SCHOOL DISTRICT 3 61487200 3,171.30 3,171.30 47
13-Sep-12 | 4600201961 NEWVENUE/SC DEPT OF HEALTH & ENV CONTROL 61487582 1,041.99 1,041.99 47
13-Sep-12 12776 NEWVENUE/SUMTER SCHOOL DISTRICT 61487081 276.22 276.22 47
13-Sep-12 12954 NEWVENUE/SUMTER SCHOOL DISTRICT 61487564 177.30 177.30 47
14-Sep-12 33210 NEWVENUE TECH/LAURENS SCHOOL DIST 55 61488985 54.73 54.73 46
14-Sep-12 DP 15300 NEWVENUE TECHNOLOGIES/CITY OF ROCK HILL, MIS DIV 51489212 241.72 241.72 46
14-Sep-12 P0011332 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61488870 51.15 51.15 46
14-Sep-12 § 1000098258 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61489063 1,546.77 1,546.77 46
14-Sep-12 § 1000098278 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61489064 1,381.06 1,381.06 46
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14-Sep-12. 1000098352 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61489164 110.49 110.49 46
14-Sep-12 P129240 NEWVENUE/CITY OF COLUMBIA 61488966 91.81 91.81 46
14-5ep-12 | 13000817-000 NEWVENUE/PICKENS COUNTY GOVERNMENT 61483112 372.91 372.91 46
14-Sep-12 1 4600202280 NEWVENUE/SC ATTY GENERAL'S OFFICE 61488990 7,797.11 7,797.11 46
17-Sep-12 33258 NEWVENUE TECH/LAURENS SCHOOL DIST 55 61490780 54,73 54.73 43
17-Sep-12 131809 NEWVENUE TECH/WILLIAMSBURG CO SCHOOL DISTRICT 61480781 51,15 51.15 43
17-Sep-12 P0011364 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61490625 45.64 45.64 43
17-Sep-12 P0011385 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61491689 42.07 42.07 43
17-Sep-12 P0011386 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61491630 42.07 42.07 43
17-Sep-12 PO034935 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61490870 55.24 55.24 43
17-5ep-12 274973-33 NEWVENUE/SANTEE COOPER 61490962 347.32 347.32 43
17-5ep-12 13098 NEWVENUE/SUMTER SCHOOL DISTRICT 61490785 220.97 220.97 43
18-Sep-12 | CU00136567 NEWVENUE TECHNOLOGIES/CLEMSON UNIVERSITY 61492865 194.21 194.21 42
18-Sep-12.1 1000098596 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61492950 220.97 220.97 42
18-5ep-12 05283341 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61493339 767.25 767.25 42
19-Sep-12 33407 NEWVENUE TECH/LAURENS SCHOOL DIST 55 61495073 109.46 109.46 41
19-Sep-12 006750 NEWVENUE TECHNOLOGIES/SUMTER COUNTY 61495027 1,044.23 1,044.23 41
19-5ep-12 85733 NEWVENUE/ANDERSON SCHOOL DISTRICT 5 61494792 102.30 102.30 41
19-Sep-12 05283333 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61494729 51.15 51.15 41
19-Sep-12 05283289 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61494734 153.45 153.45 41
19-Sep-12'1 4600202886 NEWVENUE/SC TECH COLLEGE SYSTEM 61495069 2,829.76 2,829.76 41
20-Sep-12 P0011414 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61496459 9.84 9.84 40
20-Sep-12 P0011415 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61496460 9.84 9.84 40
20-5ep-12 P0011413 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61496540 42.07 42.07 40
20-Sep-12 P0011422 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61496863 102.30 102.30 40
20-Sep-12 19588 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61497041 1,023.00 1,023.00 40
20-Sep-12 19589 NEWVENUE TECHNOLOGIES/QCONE SCHOOL DISTRICT 61497102 1,892.55 1,882.55 40
20-Sep-12 P0034944 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61496457 45.43 45.43 40
20-Sep-12 292967 NEWVENUE/SANTEE COOPER 61496707 1,350.25 1,350.25 40
20-Sep-12 | 4600191515 NEWVENUE/SC DEPT OF HEALTH & ENV CONTROL 61496539 329.17 1329.17 40
20-5ep-12 | 4600190524 NEWVENUE/SC DEPT OF HEALTH & ENV CONTROL 61496706 1,316.68 1,316.68 40
20-Sep-12 13230 NEWVENUE/SUMTER SCHOOL DISTRICT 61497073 2,209.68 2,209.68 40
20-Sep-12 51044-L NEWVENUE/UNIV TECHNOLOGY SERV. UNIV OF S, CAROLINA 61496927 1,177.32 1,177.32 40
21-Sep-12 13404 NEWVENUE/SUMTER SCHOOL DISTRICT 61498041 357.28 357.28 39
24-Sep-12 DP 15308 NEWVENUE TECHNOLOGIES/CITY OF ROCK HILL, MIS DIV 61500324 2,894.09 2,894.09 36
24-Sep-12 P0011446 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61499481 52.81 52.81 36
24-Sep-12 P0011450 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61499802 48.67 48.67 36
24-Sep-12 P0011461 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61499823 42.07 42.07 36
24-5ep-12 | 1000099143 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61499959 45.43 45.43 36
24-Sep-12 91119 NEWVENUE/AIKEN COUNTY PUBLIC SCHOOLS 61499482 109.46 109.46 36
24-Sep-12 | 4600204321 NEWVENUE/LIEUTENANT GOVERNOR'S OFFICE 61500322 571.72 571.72 36
24-Sep-12 6563 NEWVENUE/MARION SCHOOL DIST. 1 651499815 54,73 54.73 36
25-Sep-12 195986 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61501481 51.15 51.15 35
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25-Sep-12 85758 NEWVENUE/ANDERSON SCHOOL DISTRICT 5 61502341 51.15 51.15 35
25-Sep-12 P0034965 NEWVENUE/COASTAL CARQLINA UNIVERSITY 61502343 45.44 45.44 35
25-5ep-12 274973-32  NEWVENUE/SANTEE COOPER 651501826 329.17 329.17 35
25-Sep-12 | 4600204721 NEWVENUE/SC DEPT OF HEALTH & ENV CONTROL 61502299 3,031.75 3,03L.75 35
25-5ep-12 | 4600204875 NEWVENUE/SC DEPT OF HEALTH & ENV CONTROL 61502331 8,373.76 8,373.76 35
26-Sep-12 C0920 NEWVENUE TECH/CITY OF GREENVILLE 61502978 23.93 23.93 34
26-Sep-12 131848 NEWVENUE TECH/WILLIAMSBURG CO SCHOOL DISTRICT 61503137 51.15 51.15 34
26-Sep-12 | 1000089315 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61503082 110.49 110.49 34
26-Sep-12 19606 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61502977 102.30 102.30 34
26-5ep-12 19610 NEWVENUE TECHNOLOGIES/QCONE SCHOOL DISTRICT 61503679 716.10 716.10 34
26-Sep-12 19614 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61503680 48.67 48.67 34
26-Sep-12 05283544 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61503543 153.45 153.45 34
26-Sep-12 P0034964 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61502944 165.73 165.73 34
26-Sep-12 P0034962 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61502945 55.24 55.24 34
26-Sep-12 131024 NEWVENUE/DORCHESTER COUNTY 61503110 313.45 313.45 34
26-Sep-12 171188 NEWVENUE/ROCK HILL SCHOOL DISTRICT 3 61503332 252.48 252.48 34
26-Sep-12 | 4600202469 NEWVENUE/SC PARKS REC. & TOURISM 61502883 7,276.80 7,276.80 34
26-5ep-12 117605 NEWVENUE/SCHOOL DIST OF PICKENS COUNTY 61503457 94,517.03 94,517.03 34
26-Sep-12 13680 NEWVENUE/SUMTER SCHQOL DISTRICT 61503464 331.45 331.45 34
26-Sep-12. 13424 NEWVENUE/SUMTER SCHOOL DISTRICT 61503637 1,436.29 1,436.29 34
27-Sep-12 131859 NEWVENUE TECH/WILLIAMSBURG CO SCHOOL DISTRICT 61504928 51.15 51.15 33
27-5ep-12 P0034975 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61504795 55.24 55.24 33
27-Sep-12 P0034976 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61504797 45.44 45.44 33
27-Sep-12 P0034977 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61504758 55.24 55.24 33
27-Sep-12 | PO0000012594 NEWVENUE/COLUMBIA METRO AIRPORT 61504792 1,980.02 1,980.02 33
27-Sep-12'1 4600202583 NEWVENUE/SC DEPT OF CORRECTIONS 61504884 2,845.56 2,845.56 33
27-Sep-12-1 4600205046 NEWVENUE/SC DEPT.OF HEALTH & ENV CONTROL 61504986 6,596.80 6,596.80 33
28-Sep-12 | 4600206231 NEWVENUE/SC DEPT OF HEALTH & ENV CONTROL 61507751 233,382.91 233,382.91 32
28-Sep-12.| 4600202469 NEWVENUE/SC PARKS REC. & TOURISM 61507295 72,580.85 72,580.85 32
1-Oct-12 DP 15334 NEWVENUE TECHNOLOGIES/CITY OF ROCK HILL, MIS DIV 61509213 1,205.82 1,205.82 29
1-Oct-12 P0011521 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61509443 5115 51.15 29
1-Oct-12 1000099603 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61509321 55.24 55.24 29
1-Oct-12 P1303774 NEWVENUE/LEXINGTON SCHOOL DISTRICT 1 61509254 1,641.92 1,641.92 29
1-Oct-12 4600201777 NEWVENUE/SC MILITARY DEPT-ADJUTANT GENERAL'S OFC 61509501 658.36 658.36 29
2-Oct-12 P0011544 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61511035 109.76 109.76 28
2-Oct-12 51044-L NEWVENUE/UNIV TECHNOLOGY SERV. UNIV OF S. CAROLINA 61510371 331.66 331.66 28
3-Oct-12 132164 NEWVENUE TECH/WILLIAMSBURG CO SCHOOL DISTRICT 61511644 358.05 358.05 27
3-Oct-12 | CU00138165 NEWVENUE TECHNOLOGIES/CLEMSON UNIVERSITY 61511536 191.50 191.50 27
3-Oct-12 P0011563 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61511818 48.67 48.67 27
3-Oct-12 P0011585 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61512047 51.15 51.15 27
3-Oct-12 1000100191 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61511971 55.75 55.75 27
3-Oct-12 19620 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61512044 2,659.80 2,659.80 27
3-Oct-12 P1304003 NEWVENUE/LEXINGTON SCHOOL DISTRICT 1 61511804 1,560.71 1,560.71 27
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3-Oct-12 P1303830 NEWVENUE/LEXINGTON SCHOOL DISTRICT 1 61511817 54.73 54.73 27
3-Oct-12 | 4600205840 NEWVENUE/LIEUTENANT GOVERNOR'S OFFICE 61511701 14,483.92 14,483.92 27
3-Oct-12 14075 NEWVENUE/SUMTER SCHOOL DISTRICT 61511886 5,524.20 5,524.20 27
4-Oct-12 | 4600204769 NEWVENUE/SC ATTY GENERAL'S OFFICE 61512972 7,548.76 7,548.76 26
4-Oct-12 300204579 NEWVENUE/SC DEPT OF CORRECTIONS 61513753 167.49 167.49 26
4-0ct-12 51044-L NEWVENUE/UNIV TECHNOLOGY SERV. UNIV OF S. CAROLINA 61513324 331,66 331.66 26
5-Oct-12 P0011594 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61515141 51.15 51.15 25
5-Oct-12 05283859 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61515062 499,48 499,48 25
5-Oct-12 | POD000012607 NEWVENUE/COLUMBIA METRO AIRPORT 61514956 6,514.95 6,514.95 25
8-Oct-12 | 1000100547 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61517567 4543 45,43 22
8-Oct-12 19624 NEWVENUE TECHNOLOGIES/QCONE. SCHOOL DISTRICT 61517832 971,85 971.85 22
8-Oct-12 05283809 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61517833 11,253.00 11,253.00 22
8-Oct-12 171329 NEWVENUE/ROCK HiLL SCHOOL DISTRICT 3 61517834 7.416.75 7,416.75 22
8-Oct-12 51044-L NEWVENUE/UNIV TECHNOLOGY SERV. UNIV OF S. CAROLINA 61517494 498.32 498,32 22
9-Oct-12 05283911 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61518931 56,776.50 56,776.50 21
9-Oct-12 P0034997 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61518697 220.97 220.97 21
9-0Oct-12 P0034998 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61518729 52.56 52.56 21
9-Oct-12 P0034996 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61518731 45.44 45.44 21
9-Oct-12 P1301962 NEWVENUE/COUNTY OF LEXINGTON, 1S DEPT. 61519417 347,33 347.33 21
9-Oct-12 | 4600208076 NEWVENUE/SC BOARD OF FIN'L INSTITUTIONS 61518874 2,900.64 2,900.64 21
9-Oct-12 | 4600207468 NEWVENUE/SC DEPT OF PUBLIC SAFETY 61519256 625.34 625.34 21
10-Oct-12 DP 15332 NEWVENUE TECHNOLOGIES/CITY OF ROCK HILL, MIS DIV 61520150 2,322.37 2,322.37 20
10-Oct-12 DP 15263 NEWVENUE TECHNOLOGIES/CITY OF ROCK HiLL, MIS DIV 61520676 241.72 241.72 20
10-Oct-12 19634 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61520417 51.15 51.15 20
10-Oct-12 P0035005 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61520308 55.24 55.24 20
10-Oct-12 PO035011 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61520794 45,44 45.44 20
10-Oct-12 | 13001117-000 NEWVENUE/PICKENS COUNTY GOVERNMENT 61520566 43,73 4373 20
10-Oct-12 | 0118590 00 NEWVENUE/SPARTANBURG WATER SYSTEM 61520766 348.93 348.93 20
10-Oct-12 13699 NEWVENUE/SUMTER SCHOOL DISTRICT 61520058 276,22 276.22 20
10-Oct-12 13700 NEWVENUE/SUMTER SCHOOL DISTRICT 61520114 386.69 386.69 20
10-Oct-12 13785 NEWVENUE/SUMTER SCHOOL DISTRICT 61520399 49,717.80 49,717.80 20
10-Oct-12 51044-L NEWVENUE/UNIV TECHNOLOGY SERV. UNIV.OF S. CARCLINA 61520468 498,32 498,32 20
11-Oct-12 DP 15370  NEWVENUE TECHNOLOGIES/CITY OF ROCK HILL, MIS DIV 61521561 725.16 725.16 19
11-Oct-12 | 274973-31 NEWVENUE/SANTEE COOPER 61521806 91,195.50 91,195.50 | 19
11-Oct-12 | 4600208472 NEWVENUE/SC DEPT OF HEALTH & ENV CONTROL 61521865 1,057.66 1,057.66 19
11-Oct-12 | 4600189557 NEWVENUE/SC DEPT. OF EMPLOYMENT & WORKFORCE 61521636 6,041.00 | 6,041.00 18
12-Oct-12 | 4600203904 NEWVENUE TECHNOLOGIES/SC DEPT OF MENTAL HEALTH 61524421 689.27 689.27 18
12-Oct-12 P0O035018 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61523782 52.57 52.57 18
12-Oct-12°|  P0035019 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61523922 55.24 55.24 18
12-Oct-12 P1302008 NEWVENUE/COUNTY OF LEXINGTON, IS DEPT. 61523754 £,778.36 6,778.36 18
12-Oct-12 111665 NEWVENUE/MEDICAL UNIV OF SOUTH CAROLINA 61524544 3,069.00 3,069.00 18
12-Oct-12 | 4600206148 NEWVENUE/SC LAW ENFORCEMENT DIVISION 61524533 362,99 362.99 18
15-Oct-12 34020 NEWVENUE TECH/LAURENS SCHOOL DIST 55 61525651 45.02 45,02 15
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15-Oct-12 33637 NEWVENUE TECH/LAURENS SCHOOL DIST 55 61525652 766.23 766.23 15
15-Oct-12 DP 15383 NEWVENUE TECHNOLOGIES/CITY OF ROCK HILL, MIS DIV 61525720 241,72 241.72 15
15-0ct-12 PO035026 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61525869 55.24 55.24 15
15-Oct-12 PO035027 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61525950 45.44 45,44 15
15-Oct-12 P0O035028 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61525951 55.24 55.24 15
15-Oct-12 P1304400 NEWVENUE/LEXINGTON SCHOOL DISTRICT 1 61525717 631.05 631.05 15
15-Oct-12 | 4600209085 NEWVENUE/SC DEPT. OF EMPLOYMENT & WORKFORCE 61526026 26,433.60 26,433.60 15
15-Oct-12 317662 NEWVENUE/SC LEGISLATIVE AUDIT COUNCIL 61526206 7,617.60 7,617.60 15
15-Qct-12 51043-L NEWVENUE/UNIV TECHNOLOGY SERV, UNIV OF S, CAROLINA 61526145 2,900.00 2,900.00 15
16-Oct-12 34182 NEWVENUE TECH/LAURENS SCHOOL DIST 55 61527447 54.73 54.73 14
16-Oct-12 132391 NEWVENUE TECH/WILLIAMSBURG CO SCHOOL DISTRICT 61527940 204.60 204.60 14
16-Oct-12 05284036 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61527935 102.30 102.30 14
16-Oct-12 05284039 NEWVENUE/CHARLESTON COUNTY SCHOOL DIST 61527936 511.50 511.50 14
16-Oct-12 | 0000238887 NEWVENUE/SC STATE PORTS AUTHORITY. 61527558 13,220.75 13,220.75 14
17-Oct-12 DP 15396 NEWVENUE TECHNOLOGIES/CITY OF ROCK HILL, MIS DIV 61528755 241.72 241.72 13
17-Oct-12 P0011777 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61528719 48.67 4867 13
17-Oct-12 P0011787 NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61528722 52.81 52.81 13
17-Oct-12 19654 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61528856 51.15 51.15 13
17-Oct-12 19659 NEWVENUE TECHNOLOGIES/OCONE SCHOOL DISTRICT 61529013 51.15 51.15 13
17-Oct-12 P1300130 NEWVENUE TECHNOLOGIES/RICHLAND COUNTY 61529333 2,070.06 2,070.06 13
17-Oct-12 P0023717 NEWVENUE/GREENVILLE TECHNICAL COLLEGE 61529011 8,281.36 8,281.36 13
17-Oct-12'| 4600191897 NEWVENUE/SC DEPT OF HEALTH & ENV.CONTROL 61528681 1,909.02 1,909.02 13
17-Oct-12 | 4600209581 NEWVENUE/SC DEPT. OF HEALTH & HUMAN SRVS 61528682 15,444.80 15,444.80 13
17-Oct-12 | 4600210199 NEWVENUE/SC DEPT. OF HEALTH & HUMAN SRVS 61529006 482.62 48262 13
17-Oct-12 § 4600206521 NEWVENUE/SC MILITARY DEPT-ADJUTANT GENERAL'S OFC 61528858 241,72 241.72 13
17-Oct-12 14759 NEWVENUE/SUMTER SCHOOL DISTRICT 61528756 552.42 552.42 13
18-Oct-12 |  CU00141040 NEWVENUE TECHNOLOGIES/CLEMSON UNIVERSITY 61530523 160.03 160.03 12
18-Oct-12 119698 NEWVENUE/MARION SCHOOL DIST. 1 61531024 166.65 166.65 12
18-Oct-12 170328 NEWVENUE/ROCK HiLL SCHOOL DISTRICT 3 61530729 51.15 51.15 12
18-Oct-12 170293 NEWVENUE/ROCK HILL SCHOOL DISTRICT 3 61530731 102.30 102.30 12
19-Oct-12 P001140% NEWVENUE TECHNOLOGIES/COLLEGE OF CHARLESTON 61532042 42.07 42,07 11
19-Oct-12 P00O35038 NEWVENUE/COASTAL CAROLINA UNIVERSITY 61531971 2,859.88 2,859.88 11
22-Oct-12 132495 NEWVENUE TECH/WILLIAMSBURG CO SCHOOL DISTRICT 61534133 920.70 920.70 8

22-Oct-12 | 1000102022 NEWVENUE TECHNOLOGIES/HORRY COUNTY SCHOOLS 61534076 55.24 55.24 8

23-Oct-12.} CU00141405 NEWVENUE TECHNOLOGIES/CLEMSON. UNIVERSITY 61536047 54,73 54.73 7

23-Oct-12 171483 NEWVENUE/ROCK HILL SCHOOL DISTRICT.3 61536290 7,672.50 7,672.50 7

23-Oct-12'{ 4600211220 NEWVENUE/SC DEPT. OF HEALTH & HUMAN SRVS 61536046 395.46 395,46 7

23-Oct-12 | 4600211409 NEWVENUE/SC DEPT. OF HEALTH & HUMAN SRVS 61536434 694.64 694,64 7

24-Oct-12 | CU00141665 NEWVENUE TECHNOLOGIES/CLEMSON UNIVERSITY 61537314 65.31 65.31 6

24-0Oct-12 | 1000102225 NEWVENUE TECHNOLOGIES/HORRY. COUNTY SCHOOLS 61537250 55,24 55.24 6

24-Oct-12 | 4600211765 NEWVENUE/SC DEPT. OF EMPLOYMENT & WORKFORCE 61537693 330,42 330,42 6

VIELS 13597
~] 77

Page 000103 of 111



EXHIBIT

Gustom

11/06/2012 05:46 PM ET
CUSTOMER ID: COMPU0B4
OPERATOR ID: RUSSS148

COMPUCOM SYSTEMS, INC.

ED! Payment Detail Report
As of 11/06/2012

Commarclal Eleétronic Office™

Treasury Information Reporting

Orlginator: . .
Company Nama: CIGNA
Company ID: 9102694081 Entry Class Description: CPAYACH
Effactive Date: 11/06/2012 incoming Tran Type: CCD
Discretionary Data: CPAYACH ODFi #: 021000021
individual Name: COMPUCOM Entry Detail Amt CR: 262,258.24
individual iD #: 000000086121248 RDF} #: 121000248
Addenda itemns: 0
Payment Detail: o ;
Payment Instruction:  BPS Amt: 262,258.24
Methad: ADC Settlement Dale: 11/0612012
Trace: 021000021007385 Effective Date: 1140672012
Foreign Trace: Tran Type Code: ADC
Reference: TN 021000021007385
Date: 11/0612012 DatefTime Code: Time: Date Qualifier: 007
Remittance/invoice Type: Invoice #: NO VALUE

Nel Amt:

Reason Code:

Invoice Amt: Discount Ami:

Amt Due: Amt Taken:

Amount Adjusted:

Originato -
Company Name: EXPEDIA, INC,
Company iD: 8510387511
Effective Dale: 11/06/2012
Discretionary Data:

individual 1D & ’

DiSB0000109843
Addenda items: 9

Paymea nstruction:  BPR
Meathod: ACH
Trace: 1140000287906869

Foreign Trace:

Reference: TN

Description; CO RP PMT

Reference: PH 1

Reference: CA 00

Reference: TN 111000028780689

Description: AC H ASSIGNED TRACE NUMBER

Remittance/invoice Type: ZZ Invoice #:
Net Amt:
Discount Amt:

Pymt Code:

Entry Class Description:
incoming Tran Type:

ODF#:

Ly
ROFI#:

m
Settlement Date:
Effective Date:

Tran Type Code:

16055738

CORP PMT
CTX
111000025

isdagr.
121000248

11/06/2012
G

Invoice Ami

QOriginator: . o
Company Name: NEW VENUE TECHNO
CompanyiD: 1941687665

ERective Date: 11/06/2012

Discretionary Data; ONLNE TRNSFRBBB71070
Individual Name: COMPUCOM SYSTEMS
Individual iD #: 152951086

Addenda Hems; 0

Payment Detail:

Payment instruction:  BPS
Method: ADC
Trace: 113000028422432

Foreign Trace:

Reference: TN 113000028422432

Reference: AN 152951086

Raference: TN 113000028422432

Description: AC H ASSIGNED TRACE NUMBER
Date: 11/06/2012 Date/Time Code:

Entry Class Description:
incoming Tran Type:
ODFIl #

Entry Detail Amt CR:
ROFI #:

Amt:

Settiement Date:
Effective Date:
Tran Type Code:

Time:

Page: §

Nole: Intraday information subject to change

SENDER
CTX
113000023

24655211
121000248

246,652.11
11/06/12012
11/06/2012
ADC

Date Qualifier: 007
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Soyars, April (as150421) l [ I l[ //Z -—33 ,;24@@% Nl

From: Brown, Ronnie (ronbrown)

Sent: Tuesday, November 06, 2012 7:19 AM

To: TM-095-AR OPS Team

Subject: FW: $246,552.11 NewVenue 11/05/2012 Summary of Payments
Attachments: NVTI_Summary_11052012.xis

Importance: High

From: Terris Riley [mailto:triley@newvenuetech.com]
Sent: Monday, November 05, 2012 6:15 PM

To: Brown, Ronnie (ronbrown)

Cc: Allen, Liese (lallen); Jacque' Riley

Subject: 11/05/2012 Summary of Payments
Importance: High

Hi Ronnie,

Please see the attached summary of payments totaling $246,552.11. You should receive the wire confirmation from

Bank of America shortly. If vou do not, please let me know immediately. Thank you, again, Ronnie and as |

mentioned during our conversation, we will be sending multiple payments this week and in the weeks to come as
we continue to tackle and rectify severely aged invoices. Please know that this is our first priority. If you don't
mind, please send me updated aging reports as the payments are posting so that we can make sure we're on the

same page as CompuCom!

Thanks again.

Terris. S. Riley
NewVenue Technologies, Inc.
www.newvenuetech.com

Ph 803.667.5650

5] EEEL:

R AR R L AEEE T E e 1 AR RS

T S S R R R Ry ]

CONFIDENTIAL & PRIVILEGED
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ﬁ Please consider the environment before printing this e-mail.

Page 000106 of 111



£6'TZE9S  TI'SSS'9VZS

£L°6¥1S
$5°25%
96'87S
&V'TES
£9°8LZ%
Tr'eRs
£8°0L$
16'S6S
Z6°0vS
TT°8€1$
92'8%
L6TES
vLTs
S0ES
8E1S
YIS
yT'TS
8E'1S
8¢'TS
£L°LVTS
8L°LS
888ES
96°EZS
¥89%
97'€TS
66'TYS

g

oI 22

PRZ00°SS hnowﬁ
s

LY'688'SS
TTYT'es
YE6IT'TS
76'997°'TS
8£'998'01$
E9TYCES
12°T9L'T$
YEOPL'ES
88'565'T$
0T"98€'SS
ST'ZZES
8L9VC'TS
TL90TS
SO'6TTS
98°£5$

6T vHS
67 ¥t
98'€5¢
98°¢5S
S9'19L's$
YT E0ES
ZT9I5'TS
T9E65
T8'992$
91'£06$
05°L£9°TS
‘S61%

s

wETTTE

y0°LL82ST
07'686'S
SLTOET
0€'8ST‘T
6621
00'SPTIT
SLYIE'E
YO'EE8T
S7'9e8t
08'9£9'T
0z'ves's
TY'0E€
SLBLTUT
97°60T
01°ZZT
ve'ss
EV'Sy
£V'SY
¥T'sS
pZ'ss
8E°606'S
Z0'TIE
0T'S55T
L5856
99°€LT
W06
6v'619°T
OVETT'00Z
Il

SCOETTTI
8¥LI9VI9
9TZT9%19
S796SPT9
v6T0Sr19
TLS65Y19
£618SPT9
v£995¢19
6465519
79185V19
8CIISPTY
9P6LSYT9
VESTSYTI
9L5ZSYT9
06L75¢19
€ESTGYTa
ZESTSYTY
TESTSPIY
0€SZSYTS
€LLISYTS
CLLTISYTS
TLLISYIS
598¢SYI9
TTeZ5V19
BBISYTY
04915919

sigI0gng
YN{IO¥YD HLNOS 30 AINN T¥DIGIA/INNIAMIN
T °1510 T00HIS NOIMVIN/INNIAMIN
1NOYYD 'S 40 AINN "AYIS ADOTONHIIL AINN/INNIAMIN
T0YLNOD AN3 8 HLIVIH 40 1430 35/3NNIAMIN
SJAS TVID0S 40 Ld3d YNIOYYD *S/3NNIAMIN
T °151d TI00HIS NOINVIN/ANNIAMIN
S 1D1Y1SIG JIO0HIS NOSHIANV/INNIAMIN
€ 1Di¥151Q TO0HDS TUH ¥J0¥/3NN3AMIN
T 1510 T00HIS NOIVIA/INNIAMIN
S100HIS ALNNOD AHYOH/SIDOTONHIAL INNIAMIN
IDHOANYOM 18 INIWAOTIWT 40 "Ld3A IS/INNIAM3N
£ LD1M1S1G T00HDS TUHH JD0Y/INNIAMIN
T 12141510 100HDIS NOLONIXT)/INNIAMIN
"1d3Q St ‘'NOLONIX3T 40 ALNNOD/INNIAMIN
ALISHIAINN VNIIOHYD TVLSVOD/INNIAMIN
ALISHIAING YNIOHYD T.LSVOD/3NNIAMIN
ALISHIAINN YNITOHVYD WLSVOD/3NNIAMIN
ALISHAAING YNPIO¥YD TV1SYOI/INNIAMIN
ALISYIAINN YNIOUYD TY.LSVOD/INNIAMIN
INIWNYIAOD ALNNOD AFT13INYIG/INNIAMIN
INIANYIA09 ALNNOD AT1NYIL/INNIAMIN
INIWNYIAOD ALNNOD AF13HYTE/INNIAMIN
NOLSITYVHD 30 3931102/5AD0TONHIIL INNIAMIN
SS 1510 TOOHDS SNIUNYTI/HDIL INNIAMIN
S 1510 TO0HIS SNIVNYT/HIAL INNIAMIN
ALISHIAING YNIOYYD T71SYOI/INNIAMIN

ALNNOD zomzmcz<\mm,GOJOZIUmh ANNIAMIN

..mumcmh._. AUM
11°255'9pZ$
00'€S
TT'GSS9pZS
zroz/s/it

90LL01
89v
1-#01S
027881009
Zy8T6T009Y
LEVBIT
8EY48
699041
90S6TT
£56¥60000T
LEYERTOD9Y
€€90LT
Z86T0ETd
98€TOETd
18v€00d
S08¥£00d
¥08¥£00d
T08v£00d
008¥E£00d
6£0Tv0d
8£0Tv0d
LL0TP0d
9680T00d
SLCZE
[4X443
944£€004
99L0€

radA) Juawdey
Uy WIWARY (RULY
1894 13JSUBI] DI
13UNOWY Ju3LARg
s2)e( JuawAled

SjusWwAeg 3310AU} Jo Alewiwing
U} 'satdojouyla ] anusAMap)

Z1-3ny-LZ
ZT-8nv-£T
TT-8ny-pg
Z1-3nvy-£7
TT-3ny-g2
T-8ny-£7
t1-8ny-zz
LT-8ny-1Z
T1-8ny-TZ
t1-8ny-TZ
Zr-any-LT
r-3ny-LT
ZT-9nvy-LT
r-3ny-LT
Z1-8ny-LT
zT-3ny-LT
Li-dny-LT
Z1-any-LT
Z1-8ny-LT
LT-8ny-LT
Zr-any-£T
TT-8nv-LT
zT-8ny-£1
ZI-any-LT
Z1-3ny-LT
Z1-3ny-91

NM.ME.E

Page 000107 of 111



Inoivce(s) Issued, Paid for, but never forwarded to CC or SHI (per their information)

PO # PO Date Pmt Date Pmt Amount

4600114343  08/15/11  08/24/11 S  262.35 Dept of Education

4600119521 09/09/11 10/19/11 $ 3,947.62 DOI

4600153092 02/28/12 03/23/12 S 1,214.40 DHEC

4600159642  03/28/12 04/11/12 $  626.85 DMH - Orangeburg Area Mental Health

4600188237 07/30/12 08/27/12 S 1,083.55 DEW

4600187120 07/26/12 08/17/12 S 5,014.32 DEW

4600209581 10/15/12 01/17/13 $ 6,864.00 Amount over paid to NVTI. Was it refunded to the state. DHHS
4600214794  11/06/12  02/01/13 $ 7,900.32 DHEC - Paid to NVTI for OfficePro. Not on CompuCom's list of invoices.
4600217728  11/27/12 02/07/13 $ 8,995.80 DHEC - Paid to NVTI for OfficePro. Not on CompuCom's list of invoices.
4600274292  07/31/13  08/12/13 $ 12,536.70 DSIT - True Up for Microsoft Exchange Server.

4600186247 07/25/12 08/13/12 S 75.00 DMH - Catawba Mental Health Center

4600207975 10/08/12  10/23/12 $  626.39 Governor's Office - MS Office Prof Plus & Acrobat Pro 10

4600225953 01/09/13 03/11/13 S 375.38 SLED

4600233370 02/11/13  03/15/13 $ 6,942.60 SCDC - Palmetto Unified School District - Not on SHI or CompuCom'’s list of invoices.
4600257934 06/03/13 06/17/13 S 164.18 Archives & History

4600260517 06/17/13  07/09/13 S 29,213.00 Forestry Commission

4600253036 05/13/13 05/31/13 S 282.47 Voc Rehab

4600220097  12/05/12  01/11/13 $ 2,083.92 DHHS

TOTAL $ 88,208.85

EXHIBIT
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PO # PO Date Pmt Date Pmt Amount

09/22/11 09/27/11|'$  111.29 SLeD-Sales tax overpaid by $109.73
4600152205 12/28/11, 02/29/12| $50,536.04 [sales Tax paid to NVTI. Confirmed with DSS Procurement Director that this PO was for all downloaded software. No physical items received.
4600167421 OM\ON\HN OMMHM\HN m mbm.mm Tax amount paid to NVT]. Downloads have no sales & use tax. Was it refunded to the state. SCDC Resource Information Mgmt
4600169116 O.M\H H\HN Om\HM\HN m H@H)mo Tax amount paid to NVTI. Downloads have no sales & use tax. Was it refunded to the state. SCDC Resource information Mgmt
.meOHmem'\ Om\om\HN Om\Nm\HN m 213.11 |Tax amount rma to NVTI. Downloads have no sales & use tax. Was it refunded to the state. SCDC Resource information Mgmt
4600238157 03/05/13  03/27/13 $ 23.04 |BOFI Bank Examining Division - ._.mxmm‘_oma to NVTI. Downloads don't have sales tax.

$51,921.83
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HUGH K. LEATHERMAN, SR,

MEKKE HALEY, CHAIRMAN
CHAIRMAN, SENATE FINANCE COMMITTEE

GOVERNGR

CURTIS M. LOFTIS, JR. W, BRIAN WHITE

STATE TREASURER CHAIRMARN, HOUSE WAYS AND MEANS
RICHARD ECKSTROM, CPA SC BUDGET AND CONTROL BOARD COMMITTEE
COMPTROLLER GENERAL MARCIA S. ADAMS
THE DIVISION OF PROCUREMENT SERVICES EXECUTIVE DIRECTOR
DELEERT H. SINGLETORN, JR.
DIVISION DIRECTOR

(803) 734-2320
R. YOIGHT SHEALY
MATERIALS MANAGEMENT OFFICE

(803) 737-0600
FAX (803) 737-0639

September 30, 2013

Ms. Terris S. Riley

Chief Executive Officer and President
New Venue Technologies, Inc.

Post Office Box 292142

Columbia, SC 29229

RE: Contract No. 4400003161
Software Acquisition Manager (SAM)

Dear Ms. Riley:

This letter is notice to New Venue Technologies, Inc., of default in its performance of Contract No.
4400003161. The contract documents require, among other things, that New Venue make payments on behalf of
the State to software vendors. Those invoices are to be paid within three business days after New Venue has

received payment from the State.

CompuCom Systems, Inc., is the authorized reseller for Microsoft products with whom the State has a state term
contract. In January 2013, CompuCom notified the State that New Venue was seriously delinquent in payments
for Microsoft products. Norma Hall wrote New Venue, demanding it show cause why the contract should not be
terminated. Based on New Venue’s representations that payments would be brought current, the State withdrew
its demand.

On September 16, 2013, CompuCom advised the State that New Venue owes it $1.3 million dollars on account
of software ordered by the Software Acquisition Manager through the state term contract. Nearly all this amount
is over forty-five days past due.

The contract documents (Solicitation, page 34) provide:

(a) (1) The State may, subject to paragraphs (c) and (d) of this clause, by written notice of default
to the Contractor, terminate this contract in whole or in part if the Contractor fails to:

(i) Deliver the supplies or to perform the services within the time specified in this contract or any
extension. ...

Rk

(h) The rights and remedies of the State in this clause are in addition to any other rights and
remedies provided by law or under this contract.

1201 MAIN STREET, SUITE 600 ¢« COLUMBIA, SOUTH CARDLINA 29201
HTTP/PROCUREMENT SC. GOV
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New Venue has failed to perform the services required under the contract within the time specified, an event of
default defined in section (a)(1)(i). No cure period is available for defaults under this section. New Venue must
act immediately to bring its account with CompuCom current. The State may, without additional notice to you,
terminate the contract and pursue all its remedies available under law.

The State is ascertaining the status of New Venue’s accounts with the following software vendors:

Advantec Global Systems (Citrix)

En Pointe Technologies Sales, Inc. (Corel)

IBM Public Sector Solutions/WSCA (IBM Middleware)
SHI International Corp. (Microsoft EES)

Mythics, Inc. (Oracle)

CDW Government LLC (Symantec)

Failure to make timely payments to these vendors will constitute additional events of default under the contract.

The State has submitted to the Chief Procurement Officer its request for resolution of a contract controversy,
pursuant to S.C. Code Ann. § 11-35-4230 (2011). A copy of the request is enclosed.

Any assistance given to you on this contract or any acceptance by the State of delinquent or non-conforming
performance will be solely for the purpose of mitigating the State’s damages. The State neither condones your
failure to fully perform nor waives any rights it has under the contract, including its right to assert other breaches
or defaults.

Sincerely,

Debbie Lemmon :
Procurement Manager

cc: Norma Hall

Mike Spicer
Delbert Singleton
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