

**OFFICE OF STATE ENGINEER**  
**MANUAL FOR PLANNING AND EXECUTION OF STATE PERMANENT IMPROVEMENTS**  
**PART II - 2020 EDITION**

**TABLE OF CONTENTS**

**CHAPTER 1**

**GENERAL INFORMATION**

- 1.1..... Related Statutory and Regulatory Authority
- 1.2..... Role of the State Engineer and Office of the State Engineer (OSE)
- 1.3..... Purpose of this Manual
- 1.4..... Organization
- 1.5..... Key Definitions
- 1.6..... Agency Responsibilities
- 1.7..... General Procurement Information
- 1.8..... Unauthorized Procurements
- 1.9..... Relationship between Local Officials and State Agencies
- 1.10..... Freedom of Information Act and Trade Secrets Act
- 1.11..... Legal Remedies for Solicitation and Awards
- 1.12..... Legal Remedies for Contract Controversies

**CHAPTER 2**

**MINORITY BUSINESSES**

- 2.1..... Related Statutory Authority
- 2.2..... State Policy
- 2.3..... Minority Business Enterprise (MBE) Utilization Plan
- 2.4..... Certification of Minority Businesses
- 2.5..... Contracting with Certified Minority Businesses
- 2.6..... Bonding of Small and Minority Business Enterprises
- 2.7..... SBA Surety Bond Guarantee Program
- 2.8..... Income Tax Credit
- 2.9..... Progress Payments for Construction Related Services
- 2.10..... Letters of Contract Award
- 2.11..... Requirements of Standard Form Contracts

**CHAPTER 3**

**PROJECT PLANNING**

- 3.1..... Related Statutory Authority
- 3.2..... Strategic Planning
- 3.3..... Defining/Programming the Project
- 3.4..... Selecting a Project Delivery Method
- 3.5..... Prequalification of Contractors/Subcontractors for Design-Bid-Build
- 3.6..... Selecting Performance and Payment Security
- 3.7..... Establishing the Project

**CHAPTER 4**

**PROCURING PROFESSIONAL SERVICES INDEPENDENT OF CONSTRUCTION SERVICES**

- 4.1..... Related Statutory Authority
- 4.2..... Definitions
- 4.3..... Small Professional Services Contracts (Fees of \$50,000 or Less)
- 4.4..... Large Professional Services Contracts
- 4.5..... Professional Services Indefinite Quantity Contracts (IDQs)
- 4.6..... Procedures for Amending Professional Services Contracts
- 4.7..... Sole Source and Emergency Selection of Professional Services
- 4.8..... Professional Liability Insurance
- 4.9..... Design Professional Errors and Omissions

**CHAPTER 5****DESIGN/CONSTRUCTION DOCUMENT & CONSTRUCTION STANDARDS**

- 5.1..... Related Statutory Authority
- 5.2..... Authority Having Jurisdiction
- 5.3..... Codes and Standards
- 5.4..... Flood Hazard Area Development
- 5.5..... Information Technology Requirements
- 5.6..... Existing Structures – Special Considerations
- 5.7..... Modular Buildings
- 5.8..... Prohibited Building Materials
- 5.9..... Design Related Construction Coordination, Permits and Approvals
- 5.10..... Energy Conservation and Sustainable Construction
- 5.11..... Green Purchasing Initiative
- 5.12..... Required Inspection Services
- 5.13..... Non-Restrictive Specifications
- 5.14..... Document Submittals to OSE
- 5.15..... Project Name and Number
- 5.16..... Drawings
- 5.17..... Project Manual
- 5.18..... Special Bidding Requirements
- 5.19..... Design Submittal Requirements
- 5.20..... OSE Review and Approval Process
- 5.21..... Schematic Design Documents
- 5.22..... Construction Documents
- 5.23..... Bidding Documents

**CHAPTER 6****PROCUREMENT OF DESIGN-BID-BUILD CONSTRUCTION CONTRACTOR – COMPETITIVE SEALED BIDDING (PROCUREMENTS GREATER THAN \$50,000.)**

- 6.1..... Related Statutory Authority
- 6.2..... Advertising Projects for Bidding
- 6.3..... Pre-Bid Conferences and Site Visits
- 6.4..... Addenda
- 6.5..... Bid Postponement
- 6.6..... Bid Cancellation
- 6.7..... Bid Openings
- 6.8..... Bid Withdrawal, Modification, or Correction
- 6.9..... Immediately After Bid Opening
- 6.10..... Determination of Bidders' Responsiveness
- 6.11..... Determination of Bidder's Responsibility
- 6.12..... Tie Bids
- 6.13..... Required Bid Tabulation
- 6.14..... Extending Bid Expiration Period
- 6.15..... Rejection of All Bids
- 6.16..... Re-Bidding Projects
- 6.17..... Permitted Negotiations after Unsuccessful Bidding
- 6.18..... Insufficient Funds Authorized by Form A-1
- 6.19..... Notice of Intent to Award
- 6.20..... Contract Execution Waiting Period
- 6.21..... Submitting the Contract to Contractor for Execution
- 6.22..... Reviewing Certificate of Insurance and Performance and Payment Bonds
- 6.23..... Return of Bid Security and Disposition of Bids

**CHAPTER 7****CONSTRUCTION CONTRACT ADMINISTRATION – DESIGN-BID-BUILD**

- 7.1..... Related Statutory Authority
- 7.2..... Building/Construction Permit
- 7.3..... Inspection and Testing Services
- 7.4..... Pre-Construction Conference
- 7.5..... Inspections/Observations
- 7.6..... Notice to Proceed
- 7.7..... Construction Schedules
- 7.8..... Shop Drawings
- 7.9..... Evaluation of Substitutions
- 7.10..... Substitution of Subcontractors
- 7.11..... Change Orders
- 7.12..... Change Orders: Delays and Time
- 7.13..... Change Directives
- 7.14..... Resolution of Construction Claims and Disputes between Contractor and Agency
- 7.15..... Claims by Others
- 7.16..... Disputes or Unresolved Claims
- 7.17..... Application and Certification for Payment
- 7.18..... Progress Payments to Contractors
- 7.19..... Withholding Payment to Contractors
- 7.20..... Retained Amounts of Progress Payments (Retainage)
- 7.21..... Substantial Completion
- 7.22..... Certificate of Occupancy/Use
- 7.23..... Record Documents
- 7.24..... Final Completion
- 7.25..... Contract Closure and Final Payment
- 7.26..... One-Year Corrective Work Period
- 7.27..... Project Close-Out

**CHAPTER 8****MISCELLANEOUS PROCUREMENTS**

- 8.1..... Related Statutory Authority
- 8.2..... Types of Miscellaneous Procurements
- 8.3..... Small Purchases
- 8.4..... Sole Source Procurements
- 8.5..... Emergency Procurements
- 8.6..... Brand Name Only and Brand Name or Equal Specifications

**CHAPTER 9****INDEFINITE QUANTITY AND TASK ORDER CONTRACTS**

- 9.1..... Related Statutory Authority
- 9.2..... Definitions
- 9.3..... General Requirements for Solicitation of an Indefinite Quantity Contract
- 9.4..... Professional Services Indefinite Quantity Contracting
- 9.5..... General Requirements for Solicitation of a Task Order Contract
- 9.6..... Construction Services Task Order Contracting

**CHAPTER 10****REAL PROPERTY**

- 10.1..... Related Statutory Authority
- 10.2..... Acquisition of Real Property
- 10.3..... Demolition of Real Property
- 10.4..... Moving Real Property
- 10.5..... Sale of Real Property
- 10.6..... Lease-Purchase Arrangements
- 10.7..... Leasing and Renovation of State Property by Others
- 10.8..... Leasing and Renovation of Non-State Property by a State Agency

**CHAPTER 11****CONSTRUCTION MANAGEMENT AT RISK**

- 11.1..... Related Statutory Authority
- 11.2..... Definitions
- 11.3..... Special Considerations from CM-R
- 11.4..... Source Selection Method
- 11.5..... Selection Committee Structure and Staffing for the RFQ/RFP Process
- 11.6..... Selection Committee Meetings
- 11.7..... Selection Plan for the RFQ/RFP Process
- 11.8..... Request for Qualifications (RFQ)
- 11.9..... Request for Proposals (RFP)
- 11.10..... Potential Offeror’s Participation in a Report or Study Used in Preparation of Design Requirements
- 11.11..... Receipt, Opening and Registering of Proposals
- 11.12..... Rejection of Proposals and Cancellation of Solicitation
- 11.13..... Interviews and Ranking of Proposals
- 11.14..... Negotiations after the Agency Head Approval of the Committee Report
- 11.15..... Decision to Award
- 11.16..... Notice of Intent to Award
- 11.17..... Contract Execution Waiting Period
- 11.18..... Executing the Contract
- 11.19..... Debriefing Unsuccessful Offerors after Notice of Award
- 11.20..... Preconstruction Services
- 11.21..... Negotiation the Guaranteed Maximum Price (GMP)
- 11.22..... OSE Concurrence with the Request for Authority to Execute Exhibit “A”
- 11.23..... Notice To Proceed
- 11.24..... Inspection and Testing Services
- 11.25..... Building/Construction Permit
- 11.26..... Certificate of Insurance and Performance and Payment Bonds
- 11.27..... Change Orders
- 11.28..... Change Directives
- 11.29..... Resolution of Construction Claims and Disputes Between the Contractor and the Agency
- 11.30..... Payments to the Contractor
- 11.31..... Substantial Completion
- 11.32..... Certificate of Occupancy/Use
- 11.33..... Record Documents
- 11.34..... Final Completion
- 11.35..... Contract Closure and Final Payment
- 11.36..... One-Year Corrective Work Period
- 11.37..... Project Close-Out

**CHAPTER 12****DESIGN-BUILD, DESIGN-BUILD-OPERATE-MAINTAIN & DESIGN-BUILD-FINANCE-OPERATE-MAINTAIN  
(INCLUDING DESIGN-BUILD, GUARANTEED ENERGY SAVINGS CONTRACTS)**

- 12.1..... Related Statutory Authority
- 12.2..... Definitions
- 12.3..... Special Consideration for D-B
- 12.4..... Source Selection Method
- 12.5..... Selection Committee Structure and Staffing for the RFQ/RFP Process
- 12.6..... Selection Committee Meetings
- 12.7..... Selection Plan for the RFQ/RFP Process
- 12.8..... Request for Qualifications (RFQ)
- 12.9..... Request for Proposals (RFP)
- 12.10..... Requirement for Independent Peer Reviewer
- 12.11..... Potential Offeror’s Participation in a Report or Study Used in Preparation of Design Requirements
- 12.12..... Receipt, Opening and Register of Proposals
- 12.13..... Permissible Communications with Offerors after Opening but Before Award
- 12.14..... Rejection of Proposals, Withdrawal of Proposals and Cancellation of Solicitation
- 12.15..... Evaluation and Ranking of Proposals
- 12.16..... Negotiation of the Contract

**CHAPTER 12 (cont.)**

12.17.....	Decision to Award
12.18.....	Notice of Intent to Award
12.19.....	Contract Execution Waiting Period
12.20.....	Executing the Contract
12.21.....	Notification of Unsuccessful Offerors
12.22.....	Inspection and Testing Services
12.23.....	Building/Construction Permit
12.24.....	Design Document Submittals to OSE
12.25.....	Change Orders
12.26.....	Claims and Disputes
12.27.....	Payment to the Design-Builder
12.28.....	Substantial Completion
12.29.....	Certificate of Occupancy/Use
12.30.....	Record Documents
12.31.....	Final Completion
12.32.....	Contract Closure and Final Payment
12.33.....	One Year Corrective Work Period
12.34.....	Project Close Out
12.35.....	Additional Resources

**CHAPTER 13****AGENCY CERTIFICATION FOR CONSTRUCTION PROCUREMENT AND DELEGATED CODE REVIEW**

13.1.....	Related Statutory Authority
13.2.....	Delegation of Construction Procurement Authority
13.3.....	Certification Request Procedures
13.4.....	Audit and Record Retention Requirements
13.5.....	In-House Construction Projects
13.6.....	Certification Violations
13.7.....	Delegation of Building Code Enforcement Authority

**APPENDIX A – PROFESSIONAL SERVICES****A.1 – Forms for Use in Procuring and Administering Professional Services Contracts**

- SE-210 ..... Invitation for Professional Services
- SE-211 ..... Selection Committee Report for Interview Selection
- SE-212 ..... Notification of Selection for Interview
- SE-214 ..... Professional Services Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-215 ..... Professional Services Selection Committee Member – A/E Evaluation
- SE-217 ..... Professional Services Selection Committee Summary
- SE-219 ..... Notification of Selection for Contract Negotiation
- SE-220 ..... Request for Authority to Execute a Professional Services Contract
- SE-230 ..... Transmittal of Small Professional Services Contract - *For Information Only*
- SE-232 ..... Transmittal of Amendment to Small Professional Services Contract - *For Information Only*
- SE-260 ..... Request for Authority to Amend a Professional Services Contract
- SE-271 ..... Design Documents Transmittal Form – Design-Bid-Build

**A.2 – Professional Services Contracts and Terms and Conditions**

- SE-235 ..... Professional Services Incidental Services Contract
- SE-240 ..... South Carolina Small Professional Services Contract Terms and Conditions

**APPENDIX B – DESIGN-BID-BUILD****B.1 – Forms for Use in Procuring and Administering Construction Services Contracts**

- Change Order Worksheet with Formulas (Optional)
- SE-310..... Invitation for Design-Bid-Build Construction Services
- SE-310-Pg 2 ..... Invitation for Design-Bid-Build Construction Services
- SE-330..... Lump Sum Bid Form
- SE-355..... Performance Bond
- SE-357..... Labor & Material Payment Bond
- SE-360..... Request for Concurrence in Posting Notice of Intent to Award Design-Bid-Build Contract
- SE-370..... Notice of Intent to Award Design-Bid-Build Contract
- SE-380..... Change Order to Design-Bid-Build Construction Contract
- SE-390..... Notice to Proceed – Design-Bid-Build Construction Contract
- SE-395..... Assessment of Contract Liquidated Damages
- Table of Contents – Design-Bid-Build Project Manual

**B.2 – Documents, Forms and Guides**

- Design and Construction Documents and Forms – Design-Bid-Build
- Guide for Organizing & Completing Project Manual – Design-Bid-Build
- Pre-Bid Conference Discussion Items
- Pre-Construction Conference Discussion Items

**B.3 – Small Purchase Forms & Contract**

- SE-311..... Invitation for Minor Construction Quotes
- SE-311-Pg 2 ..... Invitation for Minor Construction Quotes
- SE-331..... Quote Form
- SE-375..... Notice of Award Minor Construction Contract
- SE-377..... Minor Construction Contract
- SE-381..... Change Order to Minor Construction Contract
- SE-391..... Notice to Proceed – Minor Construction Contract
- SE-395..... Assessment of Contract Liquidated Damages
- Table of Contents – Minor Construction Project Manual

**B.4 – Forms for Use in Prequalifying Contractors/Subcontractors for DBB**

- Contractors Statement of Qualifications & Questionnaire
- SE-110..... Invitation for Construction Prequalification
- SE-114..... Construction Prequalification Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-115..... Construction Prequalification Selection Committee Member – Contractor Evaluation
- SE-117..... Construction Prequalification Selection Committee Summary
- SE-160..... Request for Approval of Prequalified Contractors for Construction
- SE-170..... Notice of Prequalification of Contractors – Design-Bid-Build

**APPENDIX C - CONSTRUCTION MANAGEMENT AT RISK****C.1 – Forms for Use in Procuring and Administering Construction Management at Risk Projects**

- SE-410 ..... Invitation for Construction Management at Risk Services
- SE-411 ..... Register of Responding Firms – CM-R
- SE-412 ..... Selection Committee Report for RFQ Prequalification – CM-R
- SE-414 ..... CM-R Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-415 ..... CM-R Selection Committee Member Evaluation - RFP
- SE-417 ..... CM-R Selection Committee Summary - RFP
- SE-460 ..... Request for Concurrence in Posting Notice of Intent to Award CM-R Contract
- SE-460-Pg 2 ..... Request for Concurrence in Posting Notice of Intent to Award CM-R Contract
- SE-470 ..... Notice of Intent to Award CM-R Contract
- SE-471 ..... Design Documents Transmittal Form – CM-R
- SE-480 ..... Change Order to CM-R Contract
- SE-490 ..... Notice to Proceed – CM-R Construction

**C.2 – Clauses for Use on Construction Management at Risk Projects**

- Clauses for Use in Construction Management at Risk RFP
- Standard Modifications to the A133
- Standard Modifications to the A201 for Use with the A133

**APPENDIX D – INDEFINITE QUANTITY AND TASK ORDER CONTRACTS****D.1 – Forms for Use in Procuring and Administering Indefinite Quantity Contracts**

- SE-600 ..... Request to Award Multiple IDQ Contracts for the Same Services
- SE-610 ..... Invitation for Indefinite Quantity Contract
- SE-611 ..... Selection Committee Report for Interview Selection – Indefinite Quantity Contract
- SE-612 ..... Notification of Selection for Interview - Indefinite Quantity Contract
- SE-614 ..... Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-615 ..... Selection Committee Member - A/E Evaluation - Indefinite Quantity Contract
- SE-617 ..... Selection Committee Summary - Indefinite Quantity Contract
- SE-619 ..... Notification of Selection for Contract Award - Indefinite Quantity Contract
- SE-620 ..... Request for Authority to Execute an Indefinite Quantity Contract
- SE-630 ..... Transmittal of Small Indefinite Quantity Contract - *For Information Only*

**D.2 – Indefinite Quantity Contracts and Delivery Orders**

- SE-635 ..... Indefinite Quantity Contract Delivery Order – Small Contract
- SE-638 ..... Indefinite Quantity Contract Delivery Order Modification – Small Contract
- SE-640 ..... Indefinite Quantity Contract
- SE-645 ..... Indefinite Quantity Contract Delivery Order – Large Contract
- SE-648 ..... Indefinite Quantity Contract Delivery Order Modification – Large Contract

**D.3 – Forms for Use in Procuring and Administering Task Order Contracts**

- Contractors Statement of Qualifications & Questionnaire
- SE-655 ..... Invitation for Task Order Contract
- SE-657 ..... Selection Committee Member Contractor Evaluation – TOC
- SE-658 ..... Selection Committee Summary – TOC
- SE-660 ..... Request for Concurrence in Posting Notice of Intent to Award – TOC
- SE-670 ..... Notice of Intent to Award Task Order Contract

**D.4 – Task Order Contracts and Task Orders**

- SE-680 ..... Task Order Contract
- SE-685 ..... General Conditions to Task Order Contract
- SE-690 ..... Construction Services Task Order
- SE-695 ..... Construction Services Task Order Modification

**APPENDIX E – DESIGN-BUILD (DBx)****E.1 - Forms for Use in Procuring and Administering Design-Build Projects**

- SE-710 ..... Invitation for Design-Build Services
- SE-711 ..... Register of Proposals – Design-Build
- SE-712 ..... Selection Committee Report for RFQ Prequalification – Design Build
- SE-714 ..... D-B Selection Committee - Confidentiality & Conflict of Interest Policy
- SE-715 ..... D-B Selection Committee Member Evaluation - RFP
- SE-717 ..... D-B Selection Committee Summary - RFP
- SE-760 ..... Request for Concurrence in Posting Notice of Intent to Award Design-Build Contract
- SE-760-Pg 2 ..... Request for Concurrence in Posting Notice of Intent to Award Design-Build Contract
- SE-770 ..... Notice of Intent to Award Design-Build Contract
- SE-771 ..... Design Documents Transmittal Form – Design-Build
- SE-780 ..... Change Order to Design-Build Contract
- SE-790 ..... Notice to Proceed – Design-Build Contract
- SE-810 ..... Invitation for Guaranteed Energy, Water and Wastewater Conservation Services

**E.2 – Contracts and Clauses for Use on Design-Build Projects**

- Clauses for Use in Design-Build RFP
- SE-733 ..... Agreement Between Agency and Design-Builder
- SE-734 ..... General Condition of the Contract Between Agency and Design-Builder

**APPENDIX F – OSE PERMITS, AGREEMENTS AND OPTIONAL FORMS****F.1 - OSE Permits and Certificates**

- SE-510 ..... Permit to Develop in a Flood Hazard Area
- SE-550 ..... Certificate of Substantial Completion
- SE-560 ..... Certificate of Final Completion
- SE-580 ..... Building/Construction Permit
- SE-585 ..... Certificate of Occupancy/Use

**F.2 – Sole Source, Emergency & Brand Name Only Justification Forms**

- MMO/OSE - 102.....Justification for Sole Source Procurement
- MMO/OSE - 103.....Justification for Emergency Procurement
- MMO/OSE - 139.....Justification for Brand Name Only Specification

**F.3 – Miscellaneous OSE Forms**

- SE-290 ..... Professional Services Performance Evaluation
- SE-295 ..... Assessment of Damages - Professional Services Contract
- SE-332 ..... Unit Price Bid Form
- SE-350 ..... Questionnaire for Contractors
- SE-397 ..... Construction Contractor Performance Evaluation

**APPENDIX G – INSPECTIONS AND MATERIAL TESTING****G.1 – Forms for Use with Inspections and Materials Testing**

- SE-955 ..... Inspection/Material Testing Order
- SE-955A..... Inspection/Material Testing Order Negotiation Worksheet
- SE-960 ..... Inspection/Material Testing Order Amendment
- SE-960A..... Inspection/Material Testing Order Amendment Worksheet
- SE-962 ..... Statement of Special Inspections Responsibilities
- SE-965 ..... Project Inspection/Material Testing Log
- SE-966 ..... Project Inspection/Material Testing Deficiency Log

**G.2 – Guidelines for Inspections and Material Testing**

- Guidelines for Inspections and Material Testing



## **APPENDIX H - OSE CODE TABLES & CERTIFICATIONS**

### **H.1 – OSE Code Tables & Certifications (DO NOT MODIFY – Include As-Is on the Project Drawings)**

- Required Certifications
- Table 1 .....Flood Hazard Information
- Table 2 .....Soils & Site
- Table 3 .....Basic Building Code Information
- Table 4 .....Building Area
- Table 5 .....Building Height
- Table 6 .....Building Design Occupant Load
- Table 7 .....General Fire Protection Requirements
- Table 8 .....Fire Resistance Rating of Building Elements
- Table 9 .....Structural Design Information
- Table 10 .....Plumbing Information
- Table 11 .....Mechanical Information
- Table 12 .....Electrical Information

### **H.2 – Design Related Construction Permits/Approvals**

- Design Related Construction Permits/Approvals

## **APPENDIX I- OSE GUIDES AND HANDBOOKS**

- RFP Discussions
- Web Site Verification for Surety Companies

## **APPENDIX J – SCOSE VERSION OF AIA DOCUMENTS - SAMPLES**

### **J.1 – SCOSE Versions of AIA Documents - Samples**

- Design-Bid-Build  
A101-2007  
A201-2007  
A701-1997  
B101-2007
- Construction Management at Risk (CM-R)  
A133-2009  
A201-2007  
B133-2014
- Construction Manager as Advisor (CM-A)  
A132-2009  
A232-2009  
B132-2009  
C132-2009

### **J.2 – SCOSE Versions of AIA Documents – Comparative**

- Design-Bid-Build  
A101-2007  
A201-2007  
A701-1997  
B101-2007
- Construction Management at Risk (CM-R)  
A133-2009  
A201-2007  
B133-2014
- Construction Manager as Advisor (CM-A)  
A132-2009  
A232-2009  
B132-2009  
C132-2009