2016 Edition
SE-380	CHANGE ORDER NO.:      	
CHANGE  ORDER  TO  CONSTRUCTION  CONTRACT
	
AGENCY:      	
PROJECT NAME:      	
PROJECT NUMBER:      	
	
CONTRACTOR:      		CONTRACT DATE:      	
	
This Contract is changed as follows: (Insert description of change in space provided below)
     
	
	ADJUSTMENTS IN THE CONTRACT SUM:

	1.
	Original Contract Sum:
	
	$      

	2.
	Change in Contract Sum by previously approved Change Orders:
	[bookmark: _GoBack]     
	

	3.
	Contract Sum prior to this Change Order
	
	$    0.00

	4.
	Amount of this Change Order:
	     
	

	5.
	New Contract Sum, including this Change Order:
	
	$    0.00

	ADJUSTMENTS IN THE CONTRACT TIME:

	1.
	Original Substantial Completion Date:
	
	     

	2.
	Sum of previously approved increases and decreases in Days:
	     
	Days

	3.
	Change in Days for this Change Order
	     
	Days

	4.
	New Substantial Completion Date:
	
	     


	
CONTRACTOR ACCEPTANCE:

BY:		Date:       	
(Signature of Representative)
Print Name:       	

A/E RECOMMENDATION FOR ACCEPTANCE:

BY:		Date:       	
(Signature of Representative)
Print Name:       	

AGENCY ACCEPTANCE AND CERTIFICATION:

BY:		Date:       	
(Signature of Representative)
Print Name:       	
Change is within Agency Construction Contract Change Order Certification of:	$        		Yes  |_|	No  |_|
	
Office of the State Engineer Authorization for change exceeding Agency Construction Contract Change Order Certification:
AUTHORIZED BY:		DATE:      	
(OSE Project Manager)
	
SUBMIT THE FOLLOWING TO OSE
1. SE-380, fully completed and signed by the Contractor, A/E and Agency;
2. Detailed back-up information from the Contractor/Subcontractor(s) that justifies the costs and schedule changes shown.
3. If any item exceeds Agency certification, OSE will authorize the SE-380 and return to Agency.
SE-380
